

## **PART 7 — ACQUISITION PLANNING**

### **TABLE OF CONTENTS**

#### **SUBPART 7.1 — ACQUISITION PLANS**

7.102 Policy

7.103 Agency-head responsibilities.

## ENGINEER FAR SUPPLEMENT (EFARS)

### PART 7 — ACQUISITION PLANNING

---

#### SUBPART 7.1 — ACQUISITION PLANS

##### 7.102 Policy.

All acquisition plans and acquisition strategies referred to in 7.103(c) below shall be fully staffed, with functional coordination among staff elements. If coordination results in an unresolved differences of opinion, see EFARS 1.601-93 and AFARS 7.103(g)(iv).

##### 7.103 Agency-head responsibilities.

(c)(i) A formal written acquisition plan shall be prepared for any contract (or for any program involving multiple contracts):

(1) for services or supplies estimated at \$30 million or more for all years including options or \$15 million or more for any one year. (This requirement does not apply to construction or design-build contracts); and

(2) estimated at \$15 million or more for all years including options or \$5 million or more for any one year for (or relating to) base or installation support (including JOC); hazardous, toxic or radioactive waste (HTRW) or other environmental support; or A-E services .

(3) that extends beyond the MSC's geographical boundary.

(4) If directed by HQUSACE.

(S-100) A written acquisition strategy shall be prepared for other projects when required by ER 5-7-1(FR), Project Management, and included in the "Project Management Plan" described in that ER (see Volume 1, para 6; Volume 2, para 6 and appendix 2-A; and Volume 3, para 3 and appendix 3-A).

(S-101) An informal acquisition strategy should be prepared as early as possible for any unusually complex project. An informal plan should document the acquisition strategy decisions involved in the

procurement. Unusually complex projects include, but are not limited to, "one-of -a-kind" projects, high technology projects, unusual site conditions, limited competition, multiple customers/organizations, unusual time constraints, or alternate source selection procedures. See 15.613-70(b). The contracting officer determines which projects are unusually complex.

(S-102) See 36.601-3-90 (b) regarding annual acquisition strategy for indefinite delivery contracts for A-E services.

(g)(S-100) Formal acquisition plans required in 7.103(c)(i) shall be submitted to HQUSACE (ATTN: CEPR) for approval.