



reg/mod update #2

hr development division (cehr-d)

Here is the most recent PROPOSED deployment schedule for the Army, from our friends at HQDA. This new schedule moved some of the regions forward by a pay period but away from September (as DA requested) to avoid end of year related actions/confusion. The SE region is now projected to be the first region to deploy. DA believes that DOD will soon approve full modern system deployment across remaining DOD regions.

The Navy's Pacific region was originally scheduled to go 31 Mar 00 but due to Local National (LN) module delay, that region had to be moved to the end of the schedule along with other regions who have LN employees. Mr. Snyder has not approved the revised schedule and won't until after the SE region has at least one mock conversion. That will give us the best indication of our readiness to transition because it will show how well we have cleaned up the database and that records will convert from legacy to modern system.

PROPOSED Army MDCPDS deployment schedule

Southeast	31 March 2000
North Central	28 April 2000
South Central	12 May 2000
Southwest	9 June 2000
West	18 August 2000
Northeast	21 July 2000
Nat'l. Capital	23 June 2000
Korea	13 October 2000
Europe	27 October 2000

More to come...

Need help? Your HR Reg/Mod Team is here for you. Please contact:

Jerry Liebes,

DSN 763-

Team Leader

gerald.n.liebes@usace.army.mil 202-761-1756

Paula Law

paula.r.law@usace.army.mil -4211