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SUBPART 43.1 — GENERAL.

43.102 Policy.



43.102  Policy

(b) The policy and procedures at DFARS 217.74 shall be used to the maximum extent practica​ble for contract modifications within the scope of the contract that are not "undefinitized contract actions" as defined by DFARS 217.7401(d), (e.g. unpriced change orders).  The con​tract file for contract modifications not subject to the requirements of DFARS 217.74 shall contain a statement signed by the contracting officer that, as a minimum, provides the following information:

(1) The reason normal contract modification procedures and lead times are not practi​cable;

    

(2) The date the requirement was first identi​fied;

(3) The consequences of missing the required delivery date;

    

(4) The definitization schedule for the contract modification;

(5) An explanation for any deviation from the definitization schedule;

    

(6) The percentage of contract modification work completed by the contractor prior to definitization;

   
 
(7) If a not-to-exceed price was not established, an explanation why it was considered impracticable.  A not‑to‑exceed price should be agreed upon whenever practicable.
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