

# **P2 DATA DICTIONARY FOR MILITARY PROGRAMS**

**Update #10 - 7 May 2007**

POC: CEMP-IR  
202-761-1122

---

This Data Dictionary for Military Projects has been compiled in showing commonly used Data Elements, Attributes, Activity and Project Codes and design and construction schedule milestones used in the P2 Management Information System. Those project milestones, data elements, codes, etc. that are required input for all MILCON projects have been annotated under the column titled “CMR REQD”. The required project data elements are used extensively in P2 reports and in the webCMI CMR reports for execution metrics in DMR and CMR reviews, the DOD Congressional web-based report, and customer and Corps MSC/district local program execution reviews. Therefore, the data must be kept accurate and reflect timely information.

a. The P2 data dictionary is part of and referenced in Chapter 2 of the Consolidated Command Guidance (CCG) in order to standardize the use and meaning of common terms for the execution and management of the Corps’ Military construction mission. The CCG Link is: <https://corpsinfo.usace.army.mil/rm/ccg/FY07/> . The Dictionary is also on the Military Programs Policy and Information website: <http://www.hq.usace.army.mil/cepm/ceppm/policy&instructions.htm>

b. The data dictionary is a living document and will be modified and updated as required. Military Programs Directorate, CEMP-IR, is currently responsible for data element definitions and shares responsibility with the P2 National Teams, as appropriate. POCs are:

---CEMP- IR 202-761-1122

---CEMP-IR 202-761-5768

c. The following describes the general contents for each of the following Tabs.

- Report requirements and Metrics *(New with Update 10)*
- Military Milestone Codes, Definitions & Uses *(Revised with Update 10)*
- Environmental Milestone Definitions (work-in-process)
- Project Attributes & Activity
- Program Codes (formerly Type Funds)
- DoD & Non-DoD Primary & Secondary Codes
- Contracting Codes & Definitions
- Primary Congressional District
- MACOM & MAJCOM
- AMSCO (Manpower)
- Air Force Category Codes
- Acronyms & Glossary (REF 8000G) from the P2 Users Guide *(Added with Update 10)*

## P2 Data Dictionary for Military Programs

### General Reporting Requirements and CCG Metrics

1. HQ USACE reporting requirements to customers and higher authority and USACE Consolidated Command Guidance (CCG) metrics are generally at the MILCON "Project" (i.e.1391) level and use those milestones associated with:

- a. Construction Award or Obligation
- b. Interim design execution milestones such as RTA, Advertising/RFP and Bid Opening relating to the facility or group of facilities.
- c. Construction execution metrics relating to Project level Cost Growth, Construction Time and BOD Time Growth
- d. Project and interim BODs for multiple facility projects

2. Selected "Project" milestones need to be "flagged" with the P2 "primary activity code (flag)" in order to meet reporting requirements for a summary level design and construction schedules representing overall Project execution as described below.

a. Design RTA, Advertise/RFP, Bid Open, and Award milestones associated with those activities resulting in award of 50% or more of the Project PA or scope for MILCON or 100% of PA or scope for BRAC05 Projects.

(1) Projects with multiple facilities in the 1391 and executed by multiple designs by A-E, In-House or Design - Build methods, should establish the primary activity code/flag on those milestones that achieve the earliest award of the 50% MILCON and 100% BRAC award goals.

(2) Each "increment" of an Incrementally Funded Project as identified by a separate 1391 requires an RTA, Advertising/RFP and Bid Opening milestones, as appropriate, to track their execution and take credit for a new contract award or obligation on an existing contract. Where a subsequent Project Increment is intended to be obligated on an existing contract, only a 'ready to obligate' date need be provided using the RTA milestone.

b. Construction NTP, Contract Complete, Original, Scheduled and Actual BOD, etc., milestones representing the overall 1391 Project will be provided.

(1) Projects with multiple facilities authorized in the 1391 and executed by one or more construction contracts, care should be taken in applying the primary activity codes earliest contract NTP milestone and the appropriate BOD milestone that will represent the Project schedule.

(2) Where multiple individual "Projects" or Incrementally Funded Projects have one or more facilities and are executed by a single or multiple construction contracts, each "Project" should be identified with its own set of execution milestones flagged with the primary activity code', as appropriate.

c. Only one (1) primary activity code (flag) per milestone type, i.e. RTA, Award, NTP, BOD, etc. is allowed in the overall 1391 Project schedule, all other milestones representing other necessary actions should be flagged with the "secondary activity code". Figure 1 shows a "how to" for the selection of a "primary" or "secondary" activity code.

## P2 Data Dictionary for Military Programs

Figure 1: P2 screen shot for selection of a primary or secondary activity code on a project milestone.

The screenshot displays the Primavera Enterprise - Project Manager interface. The main window shows the 'Activities' table for project 126197. The table includes columns for Activity ID, Activity Name, Original Duration, Remaining Duration, Schedule % Complete, Start, Finish, Actual Total Cost, Remaining Total Cost, At Completion Total Cost, and MDEP/AMSC. A 'Select Contract' dialog box is open, showing a list of activity codes and their descriptions. The 'Contract' code is selected, and the 'Primary' activity code is chosen from the list.

Activity ID	Activity Name	Original Duration	Remaining Duration	Schedule % Complete	Start	Finish	Actual Total Cost	Remaining Total Cost	At Completion Total Cost	MDEP/AMSC
126197	Test for Karen to reuse	546.0d	504.0d	2.05%	28-Jul-2005 A	28-Sep-2007	\$0.00	\$251,061.21	\$251,061.21	
126197.M	Promote Children WBS Below One Level ...	63.0d	21.0d	54.9%	28-Jul-2005 A	26-Oct-2005	\$0.00	\$8,771.11	\$8,771.11	
126197.M.01000	Project Management Plan (PMP)	63.0d	21.0d	54.9%	28-Jul-2005 A	26-Oct-2005	\$0.00	\$8,771.11	\$8,771.11	
A1010	Start PMP	0.0d	0.0d	0%	27-Sep-2005	27-Sep-2005	\$0.00	\$0.00	\$0.00	
A1020	Complete Draft PMP	10.0d	9.0d	100%	28-Jul-2005 A	07-Oct-2005	\$0.00	\$4,531.11	\$4,531.11	
A1030	Travel - PMP	21.0d	21.0d	0%	27-Sep-2005	26-Oct-2005	\$0.00	\$4,240.00	\$4,240.00	
A1040	Process PMP for Approval	12.0d	12.0d	0%	11-Oct-2005	26-Oct-2005	\$0.00	\$0.00	\$0.00	
A1050	Approve PMP	0.0d	0.0d	0%	26-Oct-2005	26-Oct-2005	\$0.00	\$0.00	\$0.00	
126197.40000	Design	250.0d	250.0d	0%	02-Oct-2006	28-Sep-2007	\$0.00	\$242,290.10	\$242,290.10	
A1060	Design Workload	250.0d	250.0d	0%	02-Oct-2006*	28-Sep-2007	\$0.00	\$242,290.10	\$242,290.10	
126197.60000	Construction	361.0d	361.0d	0%	25-Apr-2006	28-Sep-2007	\$0.00	\$0.00	\$0.00	
A1070	Construction Workload	250.0d	250.0d	0%	02-Oct-2006*	28-Sep-2007	\$0.00	\$0.00	\$0.00	
126197.60000.61000	Construction - Contract A	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD100	Contract Award	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD110	Construction NTP Acknowledged	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD120	Contract	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD130	Supervision & Administration	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD140	Management Reserve	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD150	Other Direct Costs	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD160	Direct Design Costs	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD170	Construction Completion	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD180	Contract Required Completion	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD190	Physical Completion	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD200	Beneficial Occupancy Date	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD210	AE Evaluation Date	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD220	Contractor Evaluation Date	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD230	Fiscal Completion	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	
CD240	Transfer Document Date	0.0d	0.0d	0%	25-Apr-2006	25-Apr-2006	\$0.00	\$0.00	\$0.00	

The 'Select Contract' dialog box shows the following activity codes and descriptions:


Code Value	Description
Prim	Primary
Secd	Secondary
Arch	Architectural
Civil	Civil
Mech	Mechanical
Elec	Electrical
Comm	Communication
Other	Other

3. Current construction metrics have been designed to Roll-up the Cost and Time Growth from all individual contracts executing the Project to the "Project" level and captures only the MILCON or BRAC funded work to in order to reflect the Corps' performance for those Programs.

- a. A separate "activity" in the WBS or separate WBS, appropriate, is required for each funding source, i.e. O&M and MCA
- b. PM/PDT need to select and apply the actual "source appropriation" to all project and contract activities. Figure 2 shows a "how to" screen shot for selecting a source appropriation.

## P2 Data Dictionary for Military Programs

**Figure 2: Select appropriate 'source appropriation' for the activity from the P2 drop-down screen as shown below**



4. CCG Metrics showing Corps performance for Construction Time Growth, Construction Timeline and BOD Time Growth are dependant on appropriate application of the primary and secondary activity code/flag to the appropriate milestone to represent the metrics for the Project. The current CCG Metrics and related milestones are shown below.

- a. MP07 - Project Construction Contract Time Growth (cc830 - Original Required Completion to cc820 - Scheduled or Actual Contract Completion)
- b. MP08 - Project BOD Time Growth (cc850 - Original BOD to cc850 - Scheduled or Actual BOD)
- c. MP09 - Project Construction Timeline (cc810 - NTP Acknowledge Actual to cc850 - Scheduled or Actual BOD)
- d. MP10 - Project Fiscal Completion (ML250 - BOD Actual to ML260 - Project Fiscal Completion Actual)

( Note: An Original BOD is required to be established in RMS at time of Project Award or, at the latest, NTP Acknowledge, as appropriate.)

## P2 Data Dictionary for Military Programs

5. Simplified examples of the application of the primary and secondary activity codes/flags on execution milestones are shown in the following Figures 3 and 4. Close coordination is required between PM and Construction to set-up and modify an execution schedule that accurately represents the Summary Project schedule for reporting and metrics.

Figure 3





Figure 4



6. The following listing of CCG Metrics is an appropriated explanation of the intent of the current Military Programs metrics that derive data from P2. The full listing of FY07 CCG Metrics for Military Programs can be found in Chapter 3 of the Consolidated Command Guidance. (<https://corpsinfo.usace.army.mil/rm/ccg.htm>)

**MP01 Program Execution:** Measures program execution of Pres Bud & PFY projects (Goal 31 Mar '07) & Cong Inserts & Suppl. (Goal: 30 Sep '07)

**MP02 Award CWE to Programmed Amount (PA) Ratio:** Measures ratio of HQ CWE ( incl full contingencies) to authorize PA for awarded projects. (Goal: ≤ 100%)

## P2 Data Dictionary for Military Programs

**MP03 Final Design Release by Customer:** Measures customer release of final design authority 1 year prior to PY for Army and DoD and 15 months for Air Force. (Goal 100%)

**MP04 FY08 Pres Bud Ready-To-Advertise (RTA) & Scheduled Awards:** Measures number of MILCON Pres Bud projects RTA by 30 Sep of previous FY. (Goal 100% RTA)

**MP04A PY07 BRAC Ready-To-Advertise (RTA) & Scheduled Awards:** Same as MP-4 for BRAC Program.

**MP05 Initial Design Release by Customer:** Measures customer release of Initial design authority 2 years prior to PY, excl. Air Force. (Goal: 100% of Army and DOD programs)

**MP06 Construction Project Cost Growth:** Measures percentage of On-Going MILCON projects meeting the 5% Cost Growth Goal & average cost growth for info. (Goal 95%)

**MP07 Construction Contract Time Growth:** Measures percentage of On-Going MILCON projects meeting the 10% Time Growth excluding (Goal: 95%)

**MP08 Beneficial Occupancy Date (BOD) Project BOD Growth:** Measures percentage of On-Going MILCON projects scheduled to be delivered with no more than 10% BOD time growth based on originally BOD date. (Goal: 95%)

**MP09 Project Construction Timeline (Duration):** Measures percentage of On-Going MILCON projects meeting PA & Construction Timeline (NTP to BOD) parameters, i.e. < \$5M ( 365 days); >\$5M to \$20M (540 days); and >\$20M (730 days). 90 days are added for OCON

**MP10 Project Financial Closeout:** Measure success of project closeout (close CIP account) within 12 months (CONUS) or 15 months (OCONUS) from project BOD (i.e. last contract BOD where multiple contracts used to execute a project). (Goal: 95%)

**MP11 In-House Design Percentage:** Measures percentage of design executed by In-house forces over a 3 year period (CPY+/- 1 PY) based on project PA (Goal: 20 – 30%)

**MP12 Sustainable Design – PY06 Army Program:** Measures percentage of Army projects with climate-controlled facilities achieving >“SPiRiT Gold” or “LEED Certified” level of Sustainable Design Development (SDD) Ratings (Goal: 100% of applicable projects)

**MP13 Environmental Obligations:** Measures obligation performance against various established quarterly goals for specific programs. (Goal: 100%)

**MP14 Environmental Programs–Schedule Control:** Measures project delivery performance based on project baseline schedule determined at the beginning of each FY. (Goal: 100% on or ahead of schedule)

**MP15 Environmental Restoration – Remedy-in-Place/Response Complete:** Measures number of projects meeting or exceeding the baseline cumulative RIP/RC goals set for each quarter at the beginning of each fiscal year in support of the overall OSD and Army go

**MP16 Environmental Performance Based Contracting:** Measures performance against “Performance Based Contracting” goals identified in the Army’s Strategic Clean-up Plan dated January 2005: (Goals: FUDS: FY06 –15%, FY07 –25%; IRP: FY06 – 60%, FY07 –70%;

**MP-19 Value Engineering Cost Savings Avoidance:** Document auditable savings or avoidance equal to 1.5% of Military Total Obligation Authority (TOA). Excludes AF and Host Nation.

**MP-20 Value Engineering Program Coverage:** Perform VE workshops on all Military Construction projects greater than \$1M (\$2M for construction).



**MILITARY PROJECT MILESTONES**

<b>CMR REQD</b>	<b>Data Type</b>	<b>P2 Name</b>	<b>Milestone Number</b>	<b>DEFINITIONS</b>
	D ate	Start Development of PMP	ML010	Scheduled or Actual Date the district Project Development Team (PDT) begins preparation of the PMP. Assumes a sufficient number of members have been identified to formed the PD, funding and adequate project definition and scope is available to cover all aspects of the PMP and project schedule through BOD.
<b>X</b>	D ate	<b>Project Management Plan Approved</b>	<b>ML020</b>	<b>Scheduled or Actual Date the initial Project Management Plan (PMP) is approved in the district in accordance with ER 5-1-11.</b>
	Date	Planning Charrette Completion	ML025	Scheduled or Actual date the Planning Charrette for development of the project DD Form 1391 and/or DD Form 3086 was completed. Applies only to those MILCON projects where the Planning Charrette activity was funded and performed by the Corps district.
	D ate	Design Criteria Available	ML030	Scheduled or Actual Date adequate design criteria is expected or was received from the Programming Authority or using service to begin deisgn.
	D ate	A-E Contract Award	ML040	Scheduled or Actual Date of award of an A-E contract for initial design Code 2 or 3, or preparation of an RFPdocuments for a Design-Build contract.
	D ate	Initiate RE Acquisition	ML050	Scheduled or Actual Date action is initiated to procure necessary Realestate or easements for the authorized project.
<b>X</b>	D ate	<b>Initial Design Release</b>	<b>ML055</b>	<b>Scheduled or Actual Date Initial Design Release by the customer is defined as the date district management determined all three of the following critical actions have been met: (1) an initial Design Authorization (i.e. Code of 2, 3, 6 or 7) or comparable, adequate (2) funding and, (3) design criteria.</b>  <b>ML055 - Initial Design Release is used in conjunction with the Project Program Year to develop CCG Metric MP05 - Initial Design Release by Customer</b>
<b>X</b>	D ate	<b>Design Start</b>	<b>ML060</b>	<b>Scheduled or Actual Date design work is initiated after receipt of a directive with design "Authorized Phase" Codes "2", "3", "6", "7", or "T" or customer design instructions and adequate funds and criteria are available.</b>
<b>X</b>	Date	<b>Design Charrette Complete</b>	<b>ML065</b>	<b>Applicable only to MILCON projects and instances where the Corps has conducted a the Design Charrette. Scheduled or Actual Date a Design Charrette was performed by the district on the MILCON project in conjunction with the facility user and customer. Where the Charrette has not been performed the dates will be left "blank"</b>
	D ate	Receive S1 Submittal	ML070	Applicable to Medical Projects. Scheduled or Actual Date the S1 or 15% design was receive for technical and/or compliance review by the Government.
	D ate	Receive Preliminary Design (15%)	ML080	Scheduled or Actual Date the 15% design submission was received from an A-E, In-house forces or Using Service to begin technical and/or compliance review .
<b>X</b>	D ate	<b>Parametric Design (15%) Complete (Parametric or Project Definition)</b>	<b>ML090</b>	<b>Scheduled or Actual Date that the Parametric Design was locally approved and cost is submitted to HQUSACE or designated customer(s). The Parametric design establishes the layout, function and features, and related costs necessary to meet the functional requirements.</b>
	D ate	Receive Concept (30%) Submittal	ML100	Scheduled or Actual Date the 30% Concept design was received from an A-E, In-house forces or Using Service to begin technical and/or compliance review.

X	Date	Concept Design Complete - 35%	ML110	The Scheduled or Actual Date that a reviewed and locally approved design and cost is submitted to HQUSACE or designated customer(s). This design establishes the layout, function and features, and related costs necessary to meet these functional requirements.
X	Date	Final Design Release	ML115	Final Design Release by the Customer is the date district management determines all three of the following critical action have been met: (1) Final Design Authorization (i.e. Code of 6, 7or T) or comparable Air Force Design Instruction or other customer directive; (2) adequate funding to proceed with A-E or In-House design; (3) and scope, criteria or user comments.
	Date	Start Final Design	ML120	Scheduled or Actual Date Final Design can be initiated after receipt of a design directive for Codes "6", "7" or "T" or customer design instructions and adequate funds and criteria are available.
	Date	Complete RE Acquisition	ML130	Scheduled or Actual Date all Real Estate acquisition(s) associated with the authorized project was completed.
	Date	Receive 65% Submittal	ML140	Generally applicable to Medical or other complex projects requiring additional design submittals. The Scheduled or Actual Date that a 65% preliminary design and cost estimate is submitted to the design agent or designated customer(s). This design establishes detailed layout, function and costs.
	Date	Receive Final (90%) Submittal	ML150	Scheduled or Actual Date the 90% final design submittal was received to begin technical review from an A-E, In-house or the Using Service.
	Date	Receive 100% Submittal	ML160	Scheduled or Actual Date the final 100% complete design submittal was received from an A-E, In-house Forces or Using Service.
	Date	Receive Corrected Final Submittal	ML170	Scheduled or Actual Date the corrected final design is received from an A-E, In-house Forces or Using Service as a result the back-check review by the Government.
X	Date	READY TO ADVERTISE (RTA)	ML180	<b>Scheduled or Actual Date the project is Ready-to-Advertise (RTA), defined by design being 100% complete, BCO review complete and all necessary steps to Advertise or issue an RFP or IFB for construction contact award had been accomplished pending receipt of authority to Advertise.</b>  <b>ML180 - RTA is a critical milestone used in conjunction with the the Project Program Year to develop CCG Metric MP04 - Ready to Advertise. ML180 is also used with CCG Metric MP01 - Program Execution as an information item to manage program execution.</b>
	Date	BCOE Certification	ML190	Scheduled or Actual Date the Biddability, Constructibility, Operability & Environmental (BCOE) Certification has been completed by the Chiefs of Engineering, Construction and Contracting in accordance with ER 415-1-11. The certification is to ensure that all BCOE aspects for the project have been adequately addressed to eliminate construction and/or engineering modification during construction that might have otherwise been avoided.
	Date	Receive Authority to Advertise	ML200	Scheduled or Actual Date authority is scheduled to be or was actually received to Advertise the project from HQUSACE, the Programming Authority or the Project Sponsor, as applicable. For Army MILCON projects, and others as applicable, the Design Authorization Code will changed to "A" - Authority to Advertise. In some case, Code "9" - Authority to Award will be received from non-Army customers as authority to Advertise.
	Date	Planning PR&C to CT (Construction)	ML210	Date the Planning PR&C is prepared in CEFMS by the Project Manager to advise construction of the fiscal aspects of project construction.
	Date	Issue Pre-solicitation Notice to Fed Biz Ops	ML220	Scheduled or Actual Date the Pre-solicitation notice was published in the Federal Business Opportunities publication to give prospective bidders advance notice of pending construction solicitation. This notice is generally required 15 days prior to issuing the IFB or RFP.
X	Date	Planning Charrette Completion	ML025	<b>Scheduled or Actual date the Planning Charrette for development of the project DD Form 1391 and/or DD Form 3086 was completed. Applies only to those MILCON projects where the Planning Charrette activity was funded and performed by the Corps district. Date will be left "Blank" when no Planning Charrette was funded or authorized.</b>

X	D ate	Construction Contract Advertising IFB / RFP	ML230	<p>Scheduled or Actual date the plans and specifications will be or were issued for Invitations for Bids (IFB) by the district or, if non-competitive, the date the Request for Proposal (RFP) will be or was sent out to the contractor(s).</p> <p>This milestone date will also be used in Real Estate procurement actions to denote the start of intialial negotiation.</p> <p>ML230 is also used with CCG Metric MP01 - Program Execution as an information item to manage program execution.</p>
X	D ate	Construction Contract Bid Open/Reciept of RFP	ML240	<p>Scheduled or Actual Date bids were opened for Design-Bid-Build or Design - Build RFP or IFB solicitations.</p> <p>For Real Estate procurement actions, this is the comperable date when negotiations have been finalized.</p> <p>ML240 is also used with CCG Metric MP01 - Program Execution as an information item to manage program execution.</p>
X	D ate	Estimated Basis Contract Award (EBC)	ML250	<p>Applies only to Europe District projects. Scheduled or Actual date of obligation of construction funds (ABG 5) for a construction contract as an "Estimated Basis Contract" (EBC) with the German Govt for subsequent actual award of a construction contract to industry. Actual award of a construction contract to industry by the German Government will be recored in in milestone cc800-Construction Contract Award.</p> <p>EBC Award is used with CCG Metric MP01 Program Execution. The webCMI program logic checks ML250 initially. If not not blank, ML250 is used as the cc800 Contract Award Date. If blank, the program logic moves on to cc800.</p>
	D ate	In-Process Review (IPR)	ML254	Scheduled or Actual date the "In-Process Review" is scheduled for the selected design or the planning phase.
	D ate	After Action Review	ML255	Scheduled or Actual date the "After Action Review" is scheduled to review project execution actions and develop lessons learned for application to future execution and business processes.
X	Date	VE Study Start Date	ML285	<p>Scheduled or Actual Date a Value Engineering Study on a MILCON or reimbursable project is planned to begin.</p> <p>ML290 is used with CCG Metric MP20 - Value Engineering Program Coverage</p>
X	Date	VE Study Finished Date	ML290	<p>Scheduled or Actual Date the Value Engineering Study on the MILCON or Reimbursable project will be or was completed.</p> <p>ML290 is used with CCG Metric MP20 - Value Engineering Program Coverage</p>
X	Date	NEPA Complete Date	ML005	<p>NEPA_CERT_RECVD_EXPECTED: Date NEPA or other environmental certification for the project is expected to be received from the responsible Installation or Programming Authority.</p> <p>NEPA_CERT_RECVD_ACTUAL: Date NEPA or other environmental certification for the project was received from the responsible Installation or Programming Authority allowing construction contract award process to move forward.</p>
X	D ate	Construction Contract Award	CC800	<p>Scheduled or Actual Date the construction contract for the Project will be or was awarded for Design-Bid-Build or Design-Build contracts.</p> <p>Where multiple construction contract awards are used to execute the Project, the earliest Contract Award milestone that represents execution of at least 50% or more of the 1391 Project PA and/or 1391 scope for MILCON projects (100% for BRAC05 projects) must be flagged with the "primary activity code" as described in the section on "Report Requirements and Metrics".</p> <p>Incrementally Funded MILCON and BRAC05 projects will follow the same process as well as recording the actual "Obligation Date" in the associated "Contract Obligation Date" which is a new P2 user defined field.</p> <p>The cc800 Milestone is a critical data element for CCG Metric MP01 - Program Execution</p>
X	Date	Contract Obligation Date	User Defined	<p>An Actual Date used in conjunction with Incrementally or Phased funded MILCON and BRAC projects where subsequent fical year funded increments or Phases are obligated on the original and/or another on-going construction contract executing the project. This date is necessary to identify the obligation date of each separately appropriated funding increment for Incrementally or Phased Funded projects where the original contract award date for the 1st Project Increment from RMS over-writes the schedule or actual award date in milestone cc800 for all subsequent project increments.</p> <p>The Contract Obligation date is a critical data element used in the CCG metric MP01 - Program Execution to identify the Obligation Date (or Award date) for the 2nd and subsequent "increments" of Incrementally or Phased funded projects.</p>

X	Date	Forecast Award Lock-In	User Defined	<p>A Forecasted Construction "Award Locked-in Date" assigned to the project that represents the date when 50% or more of the project PA for MILCON projects and 100% of the PA for BRAC projects will be awarded to industry.</p> <p>The "Forecast Award Lock-in" date is recommended by the district/MSD and agreed to by the HQUSACE Program National Account Manager (NAM) and HQ Level customer, and will become part of the USACE annual MILCON and BRAC Forecast of Construction Awards program for which USACE will be held responsible for executing and measured against by the Programming Authority (i.e. customer) and Congress. Once established, the date may not be changed unless the project is deferred or cancelled by official directive.</p> <p>The "Forecast Award Lock-in" Date is a critical data element used in CCG Metric MP01 - Program Execution in order track actual contract awards against the Locked-In Forecast Award program.</p>
X	Date	Current Forecast Award	User Defined	<p>The "Current Forecast Date" is a preliminary "Locked-in Date" assigned to the project by the MSD prior to actual "Lock-In" (generally in the 1st Qtr of the FY) for projects to be part of the annual MILCON Forecast of Construction Awards program, i.e., Current FY and unawarded PFY. The Current Forecast could be used for the initial review of the Annual Awards Program by MSDs, HQ and customers prior to "Locking-in" the Forecast of Award as this is a much easier and less labor intensive date to establish and change, as required.</p>
X	Date	Notice to Proceed Acknowledged (NTP_Acknowledged)	CC810	<p>The Scheduled or Actual date the Construction Contractor furnishes to the Government written acknowledgement that the Notice to Proceed has been received and accepted by the Contractor. This date is used to indicate the official commencement of the contractual period for Design - Build (D-B) and Design-Build-Build (D-B-B) contracts.</p> <p>NTP_Acknowledge is used with cc820 "Construction Contract Complete" to develop CCG Metrics MP07- Contract Time Growth and with cc850 to produce MP08- BOD Time Growth &amp; MP09- Construction Timeline.</p>
X	Date	D_B Contract Start Construction	TBD	Scheduled or Actual Date of the start of actual construction for Design-Build Contracts.
X	Date	Contract Required Complete	cc830	<p>Original or Current Contractual Required Completion Date: Original Contract Required Completion date is based on the Actual NTP_Acknowledge Date plus the contract duration at time of award, including Options.</p> <p>Current Contract Required Completion Date is the Original Required Completion Date plus all subsequent modification. Both dates are used in the Congressional and web CMI MP-7 metric reports.</p>
X	Date	Construction Contract Complete	CC820	<p>Scheduled or Actual Contract Completion Date that the construction contract is expected to be completed based on the Resident Engineer's best estimate or was actually completed and accepted by the KO, irrespective of the Contractual Required Completion Date, milestone cc830.</p> <p>Construction_Contract_Complete is used in conjunction the the cc810 NTP_Acknowledged milestone to develop data for the MP07 CCG metric "Project Construction Contract Time Growth". Care must be exercised in establishing the primary and secondary activity codes for the cc820 milestone dates when multiple contracts are used to execute the Project and/or multiple Projects are being executed by the same contract or multiple contracts to ensure total construction time for the Project is captured from NTP to Contract Complete. Reference section on Reports and Metrics.</p>
	Date	Physical Completion	CC840	Scheduled or Actual Date all physical contract work, including punch list deficiencies, will be or were completed. At the time of actual occurrence of this date the Construction Percent Complete_Actual to Date should be increased to 100%. The Physical Completion Date is not a contractual date and is not used in any CCG Metric.

X	D ate	Beneficial Occupancy Date (BOD)	CC850	<p>BOD is the date agreed upon by an installation DPW, USACE, and tenant organization when administrative control of a facility under construction is transferred from USACE to the garrison commander via DD Form 1354. At this time, although all construction efforts at the facility construction site may not be completed (for example, punch-list items and other relatively minor construction activities may still be required for facility construction to be considered complete), and USACE may need to continue administering the final stages of the project construction contract until such completion, the user may begin to occupy all or agreed upon parts of the facility and use it for its intended purpose. (AR 415-15 &amp; AF 415-15)</p> <p>--BOD_Original (P2/RMS Milestone cc850) must be established no later than Construction Award_Actual (cc800). The BOD_Original date can be revised, with customer agreement, at 'Notice to Proceed (NTP) Acknowledge_Actual'(P2 Milestone cc810) but not changed afterwards.</p> <p>--BOD_Scheduled is the current date the customer can expect to receive useful occupancy of the facility or construction work. A BOD Scheduled Milestone Date must be initially established in Primavera during the design phase in coordination with the customer and construction PDT members and updated with customer agreement.</p> <p>--BOD_Actual is determined by the customer accepting the entire complete Project for useful occupancy and can be prior to or after Construction Contract Completion (Milestone cc840). Partial facility occupancy by the customer with the acceptance of the DD 1354 may constitute Actual BOD for the project, if appropriate.</p> <p>BOD Milestone , in conjunction with the cc810 NTP_Acknowledge milestone, is used in CCG Metric MP08 "Project BOD Time Growth" and MP09 "Project Construction Timeline". Care must be exercised in establishing the primary and secondary activity codes for the BOD Milestone dates when multiple contracts are used to execute the Project and/or multiple Projects are being executed by the same contract or contracts to ensure total time is captured from NTP to BOD. Reference section on Reports and Metrics.</p>
	D ate	Contractor Evaluation Complete	cc870	Scheduled or Actual Date the Contractor Evaluation DD Form 2626 is prepared and completed by district elements, signed by the District Commander and submitted to the CCASS system maintained by Portland..
	D ate	A-E Evaluation Complete	cc860	Scheduled or Actual Date the A-E Evaluation DD Form 2631 is completed district elements, signed by the District Commander and submittal to the ACASS system maintained by Portland.
X	D ate	Contractor Final Paid (Formerly Fiscal Complete)	cc880	Scheduled or Actual Date the contractor has signed a "Release of Claims", and final payment is made.
	D ate	1354/Transfer Document Complete	cc890	Scheduled or Actual Date the "DD Form 1354 Real Property Transfer document for the construction work is accepted by, or formally transmitted to the Installation. The Final DD Form 1354 containing all design and construction costs will be submitted at Project Fiscal Completion
X	D ate	Project Fiscal Completion	ML260	<p>Scheduled or Actual Date Project Fiscal Completion requirements will be met. Project Fiscal Completion requirements are satisfied when: Release of Claims has been sign by all contractors and contracts final paid (RMS data element cc880); all unobligated Project design and construction funds returned; all obligations liquidated and bills final paid; applicable CEFMS Work Item(s) closed; Final DD Form 1354 completed with updated design and construction costs and accepted by the installation RPBO; and, the CEFMS Construction-in-Progress (CIP) asset account closed by Resource Management.</p> <p>Project Fiscal Completion milestone is used with cc850 - BOD_Acual in developing the CCG Metric MP-10 - Project Fiscal Closeout.</p>
X	Date	Red Zone Meeting	TBD	Scheduled or Actual Date the "Red Zone Meeting" is scheduled and/or actually commenced in accordance with Engineering and Construction Bulletin (ECB) No. 2004-21: MILCON Project Close-out, The RED ZONE Meeting, 15 December 2004.



## ENVIRONMENTAL MILESTONES

CMR REQD	P2 Name	Milestone Code Value	Description
	MIPR or Work Authorization Document (WAD) Received	EN005	Date MIPR or WAD is received by Executing District
	EPA's Superfund IAG to USACE	EN010	Date IAG is received by USACE from EPA
	Start PMP Development	EN015	Date the District Project Development Team (PDT) begins preparation of the PMP
	Initiate SOS/SOW	EN020	Date the District Project Development Team (PDT) begins preparation of the Scope of Services/Scope of Work
	Final/Approved SOS/SOW	EN025	Date the District Project Development Team (PDT) finalizes the Scope of Services/Scope of Work
	Complete PMP	EN030	Date the District Project Development Team (PDT) finalizes the PMP
	PMP Approval	EN035	Date the PMP is approved by all PMP Approvers
	A/E Negotiations Complete	EN040	Date Architect/Engineer Contract Negotiations are complete
	A/E Contract Award or A/E Delivery Order Issued	EN045	Date Architect/Engineer Contract or Delivery Order is awarded
	Finding of Suitability to Transfer (FOST) Submitted	EN050	Date Finding of Suitability to Transfer is Submitted for Approval
	Finding of Suitability to Transfer (FOST) Approved	EN055	Date Finding of Suitability to Transfer is Approved
	Finding of Suitability to Lease (FOSL) Submitted	EN060	Date Finding of Suitability to Lease is Submitted for Approval
	Finding of Suitability to Lease (FOSL) Approved	EN065	Schedule or Actual Date Finding of Suitability to Lease is Approved
	Draft Work Plan Submitted	EN070	Date Draft Work Plan is Submitted for Approval
	Final Work Plan Approved	EN075	Date Final Work Plan is Approved
	Field Work (e.g. Sampling) Complete	EN080	Date field work is complete
	Laboratory Analysis of Samples Complete	EN085	Date Laboratory Analysis of Samples is complete
	Concept (10%) Design Submittal	EN090	Date Concept (10%) Design Submitted for review
	Concept (10%) Design Distributed for Review	EN095	Date Concept (10%) Design Distributed for review
	Preliminary (30%) Design Submittal	EN100	Date Preliminary (30%) Design Submitted for review
	Preliminary (30%) Design Distributed for Review	EN105	Date Preliminary (30%) Design Distributed for review
	Intermediate (60%) Design Submittal	EN110	Date Intermediate (60%) Design Submitted for review
	Intermediate (60%) Design Distributed for Review	EN115	Date Intermediate (60%) Design Distributed for review
	Pre-Final (90%) Design Submittal	EN120	Date Pre-Final (90%) Design Submitted for review
	Pre-Final (90%) Design Distributed for Review	EN125	Date Pre-Final (90%) Design Distributed for review
	Final (100%) Design Submittal	EN130	Date Final (100%) Design Submitted for review
	Final (100%) Design Distributed for Review	EN135	Date Final (100%) Design Distributed for review
	Value Engineering Study Complete	EN140	Date Value Engineering Study is Completed
	Draft Report Submitted	EN150	Date Draft Report Submitted for Review
	Final Report Approved	EN155	Date Final Report is Approved
X	<b>Start Project Close Out (PCO)</b>	<b>EN162</b>	<b>Date Project Close Out Starts</b>
	Financial Closeout	EN165	Date for Completion of Financial Close Out. All CEFMS accounts are closed.
X	<b>Finish Project Closeout (PCO)</b>	<b>EN170</b>	<b>Date Project Closeout is Completed</b>
	A-E Notice To Proceed (NTP)	EN180	Date of A-E Notice to Proceed
	A-E Selection Approved	EN185	Date of A-E Selection Approval
	Authority to Select A-E	EN195	Date of Receipt of Authority to Select A-E by USACE
	Draft RI Submitted	EN215	Date Draft Remedial Investigation Submitted for Review
	Final Draft FS Submitted	EN220	Date Final Draft Feasibility Study Submitted for Review
	Final Submittal	EN225	Date Final Submittal Received
	FS Received	EN230	Date Feasibility Study Received
	FS Work Plan Approved	EN235	Date Feasibility Study Work Plan is Approved
	Pre-Design - Completion	EN245	Date Pre-Design Completed
	Pre-Design - Start	EN250	Date Pre-Design Starts
	Public Comment Period Complete	EN265	Date Public Comment Period is Completed
	RA IAG to USACE	EN270	Date Remedial Action IAG is submitted to USACE
	Scope of Service for RFP-Completion	EN290	Date Scope of Services for Request for Proposal is Completed
	Scope of Service for RFP-Start	EN295	Date Scope of Services for Request for Proposal Starts
X	<b>Start Preliminary Assessment (PA)</b>	<b>EN310</b>	<b>Date Preliminary Assessment Phase Starts</b>
X	<b>Finish Preliminary Assessment (PA)</b>	<b>EN315</b>	<b>Date Preliminary Assessment Phase Completed</b>
X	<b>Start Site Investigation (SI)</b>	<b>EN320</b>	<b>Date Site Investigation Phase Starts</b>
X	<b>Finish Site Investigation (SI)</b>	<b>EN325</b>	<b>Date Site Investigation Phase is Completed</b>
	Environmental Baseline Study (EBS) Started	EN330	Date Environmental Baseline Study Starts
	Environmental Baseline Study (EBS) Approved	EN335	Date Environmental Baseline Study is Approved
	BRAC Cleanup Plan Version 1 (BCPv1) Started	EN340	Date BRAC Cleanup Plan Version 1 (BCPv1) Starts
	BRAC Cleanup Plan Version 1 (BCPv1) Approved	EN345	Date BRAC Cleanup Plan Version 1 (BCPv1) is Approved
X	<b>Start Remedial Investigation (RI)</b>	<b>EN350</b>	<b>Date Remedial Investigation Phase Starts</b>



	Start RI Work Plan	EN355	Date Remedial Investigation Work Plan Starts
	Draft RI Submitted	EN360	Date Draft Remedial Investigation Report is Submitted
	Comments On RI	EN365	Date Draft Remedial Investigation Report Comments are Received
	Complete Draft RI Work Plan	EN370	Date Draft Remedial Investigation Work Plan Completed
	SSHP & SAP Complete	EN385	Date of Completion/Approval of Draft Site Safety & Health Plan and Sampling & Analysis Plan
	RI Work Plan Approved	EN390	Date Draft Remedial Investigation Work Plan is Approved
	Final Draft RI Submitted	EN395	Date Final Draft Remedial Investigation Submitted
	Regulatory Agency Review of Draft Remedial Investigation Report Complete	EN400	Date Regulatory Review of Draft Remedial Investigation Report is Completed
X	<b>Finish Remedial Investigation (RI)</b>	<b>EN405</b>	<b>Date Remedial Investigation Phase is Completed</b>
X	<b>Start Feasibility Study (FS)</b>	<b>EN410</b>	<b>Date Feasibility Study Phase Starts</b>
	Start FS Work Plan	EN415	Date Feasibility Study Work Plan Starts
	Draft FS Work Plan Submitted	EN420	Date Draft Feasibility Study Work Plan Report is submitted
	FS Work Plan Approved	EN425	Date Feasibility Study Work Plan is Approved
	Draft FS to Regulatory Agencies for Review	EN435	Date Draft Feasibility Study Report to Regulators for Review is Submitted
	Final Draft FS Submitted	EN440	Date Final Draft Feasibility Study is Submitted
	Final FS Report Completed	EN450	Date Final Feasibility Study Report Completed
	Regulatory Agency Review of Draft Feasibility Study Report Complete	EN455	Date Regulatory Agency Review of Draft Feasibility Study Report is Completed
	Draft Record of Decision Submitted to Regulatory Agencies	EN460	Date Draft Record of Decision Submitted to Regulatory Agencies
	Public Comment Period Begins	EN465	Date Public Comment Period Starts
	Public Comment Period Ends	EN470	Date Public Comment Period Completed
	Environmental Protection Agency Concurrence With Record of Decision	EN475	Date Environmental Protection Agency Concurs With Record of Decision
	Rod Signed	EN480	Date Rod Signed
	Start Decision Document Started	EN485	Date Decision Document Started
	Finish Decision Document	EN490	Date Decision Document Completed
X	<b>Decision Document Approved</b>	<b>EN495</b>	<b>Date Decision Document is Approved</b>
X	<b>Finish Feasibility Study (FS)</b>	<b>EN500</b>	<b>Date Feasibility Study Phase Completed</b>
	BRAC Cleanup Plan Version 2 (BCPv2) Started	EN505	Date of BRAC Cleanup Plan Version 2 (BCPv2) Started
	BRAC Cleanup Plan Version 2 (BCPv2) Approved	EN510	Date of BRAC Cleanup Plan Version 2 (BCPv2) Approved
X	<b>Start IRA</b>	<b>EN515</b>	<b>Date Interim Remedial Action Phase is Started</b>
X	<b>Finish IRA</b>	<b>EN520</b>	<b>Date Interim Remedial Action Phase is Completed</b>
	Authority To Design - SF	EN525	Date of Authority To Design - SF is Approved
	Phase I Design IAG to USACE	EN530	Date of Phase I Design IAG to USACE
	RD IAG to USACE	EN535	Date of Remedial Design IAG to USACE
X	<b>Start Remedial Design (RD)</b>	<b>EN540</b>	<b>Date Remedial Design Phase Starts</b>
X	<b>Finish Remedial Design (RD) / RTA</b>	<b>EN545</b>	<b>Date Remedial Design Phase is Completed</b>
	BCOE Certification	EN550	Date of Biddability, Constructibility, Operability, and Environmental Review Certification
	RAC IAG to USACE	EN555	Date of Remedial Action - Construction IAG to USACE
	Issue RFP for RAC	EN560	Date of Issuance of Request for Proposal for Remedial Action - Construction Contract
	Advertise (IFB) or Issue RFP for RAC Contract	EN565	Date of Advertise (IFB) or Issue RFP for Remedial Action - Construction Contract
	RAC Announcement At The Federal Business Opportunity Web Site	EN570	Date RAC Announced At The Federal Business Opportunity Web Site
	Bid Opening or Proposals Due	EN575	Date of Bid Opening or Proposals
	Negotiations Complete (RAC Contract)	EN580	Date Contract Negotiations Completed (RAC Contract)
X	<b>Award RAC (DO / Construction Contract)</b>	<b>EN585</b>	<b>Date Remedial Action - Construction Delivery Order or Construction Contract Awarded</b>
X	<b>Start Remedial Action - Construction</b>	<b>EN595</b>	<b>Date Remedial Action - Construction Phase Started</b>
X	<b>Finish Remedial Action - Construction</b>	<b>EN600</b>	<b>Date Remedial Action - Construction Phase Completed</b>
	RAC Physically Complete	EN605	Date Physical Completion of Remedial Action - Construction is achieved
	Final RAC Inspection and Certification	EN610	Date of Final RAC Inspection and Certification
	RAC Contract Complete	EN615	Date RAC Contract Completed
X	<b>RAC Completed / Remedy In Place (RIP)</b>	<b>EN620</b>	<b>Date RAC / Remedy In Place (RIP) is Completed</b>
X	<b>RAC Fiscally/Financially Complete</b>	<b>EN625</b>	<b>Date of RAC Fiscally/Financially Complete</b>
	Scope of Work Submitted to The Contractor	EN630	Date of Scope of Work Submitted to The Contractor
	Modification Negotiated	EN635	Date Modification is Negotiated
	Modification Award Funds Received	EN640	Date of Modification Award Funds Received
	Modification Awarded	EN645	Date Modification Awarded
X	<b>Start Remedial Action - Operation</b>	<b>EN650</b>	<b>Date Remedial Action - Operation Phase Starts</b>
X	<b>Finish Remedial Action - Operation / Response Complete (RC)</b>	<b>EN655</b>	<b>Date Remedial Action - Operation Phase/ Response Complete (RC) Completed</b>



X	Response Complete (RC)/No Further Action (NFA)	EN656	Date of Response Complete (RC)/No Further Action (NFA)
X	Start Long Term Monitoring	EN660	Date Long Term Monitoring Started
X	Finish Long Term Monitoring	EN665	Date Long Term Monitoring Completed
	Five Year Review Started	EN670	Date Five Year Reviews Start
	Five Year Review Completed	EN675	Date Five Year Reviews Completed
X	Start EE/CA	EN680	Date EE/CA Starts
X	Finish EE/CA	EN685	Date EE/CA is Completed
X	Start Tech Assistance	EN690	Date Technical Assistance Starts
	Tech Assist IAG To USACE	EN695	Date of Technical Assistance IAG Received by USACE
X	Finish Tech Assistance	EN700	Date Technical Assistance Completed
	Start RE Acquisition For RD	EN705	Date Real Estate Acquisition For Remedial Design Starts
	Complete RE Acquisition For RD	EN710	Date Real Estate Acquisition For Remedial Design Completed
	Start EPA Re Access For RA	EN715	Date EPA Real Estate Accessment For RA Starts
	RE Access for RA Obtained By EPA	EN720	Date of Real Estate Access for RA Obtained By EPA
	Start RE Acquisition for RAC	EN725	Date Real Estate Acquisition for RAC Starts
	Complete RE Acquisition for RAC	EN730	Date of Complete Real Estate Acquisition for RAC
	Start Real Estate Planning Report (REPR)	EN735	Date of Start Real Estate Planning Report (REPR)
	Complete REPR	EN740	Date of Complete REPR
	Start RE Disposal	EN745	Date Real Estate Disposal Started
	Complete RE Disposal	EN750	Date Real Estate Disposal Completed
	Real Estate Action Started	EN755	Date Real Estate Action Started
	Real Estate Action Completed	EN760	Date Real Estate Action Completed
	Start RCRA Facility Assess (RFA)	EN765	Date RCRA Facility Assess (RFA) Started
	Finish RCRA Facility Assess (RFA)	EN770	Date RCRA Facility Assess (RFA) Finished
	Start RCRA Facility Investigation (RFI)	EN775	Date RCRA Facility Investigation (RFI) Started
	Finish RCRA Facility Investigation (RFI)	EN780	Date RCRA Facility Investigation (RFI) Finished
	Start RCRA Corrective Measures Study (CMS)	EN785	Date RCRA Corrective Measures Study (CMS) Started
	Finish RCRA Corrective Measures Study (CMS)	EN790	Date RCRA Corrective Measures Study (CMS) Finished
	Start RCRA Corrective Measures Implementation (CMI)	EN795	Date RCRA Corrective Measures Implementation (CMI) Started
	Finish RCRA Corrective Measures Implementation (CMI)	EN800	Date of Finish RCRA Corrective Measures Implementation (CMI)
	Start RCRA Interim Measures (IM)	EN805	Date RCRA Interim Measures (IM) Started
	Finish RCRA Interim Measures (IM)	EN810	Date RCRA Interim Measures (IM) Finished
	Start RCRA Long-Term Operation (LTO)	EN815	Date RCRA Long-Term Operation (LTO) Started
	Finish RCRA Long-Term Operation (LTO)	EN820	Date RCRA Long-Term Operation (LTO) Completed
X	Start PRP Investigation (PN)	EN825	Date PRP Investigation Phase Started
X	Finish PRP Investigation (PN)	EN830	Date PRP Investigation Phase Completed
X	SI Awarded	EN835	Date Site Investigation Contract Awarded
X	RI Awarded	EN840	Date Remedial Investigation Contract Awarded
X	FS Awarded	EN845	Date Feasibility Study Contract Awarded
X	RD Awarded	EN847	Date Remedial Design Contract Awarded
X	RAO Awarded	EN850	Date Remedial Action - Operation Contract Awarded
X	LTM Awarded	EN855	Date Long Term Monitoring Contract Awarded
X	EC/AA Awarded	EN860	Date EC/AA Contract Awarded
X	Start Removal Design (RmD)	EN865	Date Removal Design Phase Started
X	RmD Awarded	EN870	Date Removal Design Contract Awarded
X	Finish Removal Design (RmD)	EN875	Date Removal Design Phase Completed
X	Start Removal Action Construction (RmA-C)	EN880	Date Removal Action - Construction Phase Started
X	RmA-C Awarded	EN885	Date of Removal Action - Construction Contract Award
X	Finish Removal Action Construction (RmA-C)	EN890	Date Removal Action- Construction Phase Completed
X	Contract Awarded	EN895	Date Contract Awarded
	Service Contract Awarded	EN900	Date of Service Contract Awarded
X	Signed Action Memorandum	EN905	Date Action Memorandum is Signed
	Prepared Explosive Safety Submission	EN910	Date Explosive Safety Submission Completed
X	Approved Explosive Safety Submission	EN915	Date Explosive Safety Submission Approved
	Prepared Chemical Safety Submission	EN920	Date Chemical Safety Submission Completed
	Approved Chemical Safety Submission	EN925	Date Chemical Safety Submission Approved
X	IAG Deobligation Notification Date	EN930	Date of IAG Deobligation Notification Date
	In Process Review (IPR)	EN939	Date of Start In Process Review (IPR)
	After Action Review (AAR)	EN940	Date After Action Review (AAR) Started
	Start Env Condition of Property (ECP) Survey	EN950	Date Env Condition of Property (ECP) Survey Started

	Task Order Awarded	EN955	Date Task Order Awarded
	Site Visit (VSI) Complete	EN960	Date Site Visit (VSI) Completed
	Draft ECP Document Complete	EN965	Date Draft ECP Document Completed
	Final ECP Document Complete	EN970	Date Final ECP Document Completed
	Submit Draft CERFA	EN975	Date Draft CERFA Submitted
	Finish Env Condition of Property (ECP) Survey	EN980	Date Env Condition of Property (ECP) Survey Completed
X	Start EQ Activity	EN985	Date of Start of Environmental Quality Activity
X	EQ Contract Awarded	EN990	Date Environmental Quality Contract Started
X	Finish EQ Activity	EN995	Date of Environmental Quality Activity Completed

## P2 PROJECT ATTRIBUTES AND ATIVITY CODES

CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
X	Project	Definition>	Description of work reported on each project. Project Titles used on authorizing documents will be used and replicated as closely as possible.
X	Description	Definition>	The description of work reported on each project.
X	Installation	Definition>	The Geographical Location Code (4 characters) or Army Location Code (ARLOC) (5 numbers) followed by the project location. Project location, installation, base, etc. used on authorizing documents will be used and replicated as closely as possible.
X	Project Manager	Definition>	The name of the individual designated to lead the Project Delivery Team (PDT) for the life-cycle of the project. Responsibilities are in accordance with ER 5-1-11, "U.S. Army Corps of Engineers Business Process,."
X	Project ID	Definition>	A unique sequentially P2 generated number at the initiation of a project or at its initial loading.
X	(P2) Project Status	Definition>	A description of the P2 approval status used for control on reports.
		APPROVED	Approved
		CLOSED	Closed
		PENDING CLOSE	Pending Close
		UNAPPROVED	Unapproved
		1053	Unapproved - Future
		1013	Inactive
		1073	Approved - Future
		1007	Pending PMP Approval
		1001	Project Delivery Team Complete
		1002	Auto link Complete
		OP3_PENDING_AUTO LINK	Waiting for OP3 to transfer to Primavera
		1005	Local Configuration Manager Complete
		1012	Submitted to PM
		1008	Deferred
		1009	De-authorized
		1010	Combined
		1011	Terminated
		1033	Invalid
		101	Open Requirement
		102	Filled Requirement
		103	Cancelled Requirement
		104	Provisional Assignment
		105	Confirmed Assignment
		106	Cancelled Assignment
		ASGMT_APPRV L_WORKING	Working
		ASGMT_APPRV L_SUBMITTED	Submitted
		ASGMT_APPRV L_REJECTED	Rejected
		ASGMT_APPRV L_APPROVED	Approved

CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
		ASGMT_APPRV L_REQ_RESUB	Requires Resubmission
		107	Pending Review
		108	Under Review
		109	Suitable
		110	Declined
		111	Withdrawn
		112	Assigned
		ASGMT_APPRV L_CANCELED	Canceled
X	1391 Processor Number	Definition>	A specifically defined line item number in a Congressional Authorization, Military Interdepartmental Purchase Request (MIPR) or other customer request/direction/authorization. This number is displayed in block 5-Project Number on DD Form 1391.
X	MACOM/ MAJCOM	Definition>	Major Army Commands (MACOM) and Air Force Major Commands (MAJCOM) are commands directly subordinate to Headquarters, Department of the Army / Headquarters, United States Air Force. The MACOM/MAJCOM having the area of responsibility for the project is listed.
X	Program Amount	Definition>	The maximum amount of construction funds approved by the designated programming authority. For projects requiring Congressional legislation, this will be the amount of construction funds appropriated by Congress. Prior to appropriation this will be the amount of construction funds authorized by Congress. Projects incrementally funded (construction funds appropriated in multiple years with the total authorized amount in year one) are given individual 1391 Processor Numbers and are established as separate projects in P2, but may be reported for the RMS interface (usually one construction contract) and scheduling purposed under the first 1391 Processor Number. However, the other 1391 Processor Numbers (DD form 1391 Project Numbers) need to be listed with reference to the primary or first project carrying the lowest Program Year.
X	HQ CWE	Definition>	<p>The HQ CWE is the most current estimate of MILCON construction funds to award the project at full scope and/or complete construction of the project and includes both awarded and unawarded portions of the entire project.</p> <p>a. Prior to award, the HQ CWE will reflect the total project scope to include options or deductives (parts of the total project scope that can be left unawarded and still have a complete and usable facility).</p> <p>b. At award and after, the HQ CWE will reflect the awarded portion of the project, including any pre-priced options and any unawarded portions of the project that may still be in design or being held as a follow-on contract (i.e. landscaping).</p> <p>c. In all instances the HQ CWE will contain the basic parts of a CWE,</p> <p>(1) Direct Estimated Construction Costs (ECC)</p> <p>(2) Elements of Design During Construction (DDC) costs, as applicable, i.e., (a) 0.5% of the ECC for design-bid-build or 0.3% of the ECC for design-build for unforeseen conditions and (b) the DDC cost of review and supervise the design-build A-E plans and specs,</p> <p>(3) The full contingency authorized for the project and/or specified by the customer (normally 5% of the ECC for Army, 2% for AF, unless otherwise specified) to be used to pay for contract modifications and/or additional DDC. After award the contingency is divided into two parts, an amount provided to the district (e.g. 2% for Army projects) and included in the 'district CWE' and the remainder of the full 5% Contingency Reserve kept at HQUSACE or by the customer until needed, and</p> <p>(4) Supervision and Administration (S&amp;A) or district management costs to be calculated at a fixed percent of the ECC plus contingency.</p> <p>The HQ CWE determines the project statutory spending authority in comparison to the Programmed Amount (PA) and authorized project scope. Where a re-programming action has occurred to be able to award a project (e.g. 75% of scope with 125% of authorized PA), the HQ CWE will reflect the re-programming action. When the full contingency reserves (i.e. 5% for Army projects) have been expended, the HQ CWE will be equal to the construction funds allocated to the district for to complete the project from that point forward.</p> <p>In the case of "Incrementally Funded Projects" (i.e. a project funded over several fiscal years (FYs), where each FY funding is an individual Congressional Appropriated project identified by a DD 1391 number and none represent a complete and usable facility) a separate HQ CWE is required for each appropriated increment. Incrementally funded projects are reported separately in P2 for each project number, and statutory spending authority is then based on the cumulative HQ CWE for project increment up to and including the current fiscal year project number. Therefore, incrementally funded projects are listed as more than one project in P2 and the HQ CWE and PA are separately reported for each project number.</p> <p>The HQ CWE can be found on the official HQUSACE CWE Spreadsheet, tab CWE Calculation, "HQ (Comprehensive) CWE - Current," Excel column/row G61.</p>

CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
X	Authorized Year (AY)	Definition>	The fiscal year in which Congress is originally expected to pass legislation authorizing the necessary funds for construction.
X	Program Year (PY)	Definition>	The fiscal year in which Congress or the designated authority is expected to, or actually appropriated the necessary funds, or, if multi-year appropriations (incrementally funded), the installment of funds for construction for the particular year. Projects incrementally funded (construction funds appropriated in multiple years with the total authorized amount in year one) are given individual 1391 Processor Numbers and are established as separate projects in P2, but may be reported for the RMS interface (usually one construction contract) and scheduling purposed under the first 1391 Processor Number. However, the other 1391 Processor Numbers (DD form 1391 Project Numbers) need to be listed with reference to the primary or first project carrying the lowest Program Year.
X	Tier	Definition>	Applies to MILCON CMR Program Codes. A code assigned to a project by the HQUSACE Program National Account Manager (NAM) as recommended by the MSC. Projects will be designated to be part of the annual MILCON Forecast of Construction Awards program, i.e., projects in the current Award Year (AY = current fiscal year) or projects in prior years that were not awarded for whatever reason. Award of a project cannot be counted until a project Award CWE equals one-half (50%) or more of the PA. The NAM will consider designating / re-designating the project to Tier "3" if the projects is marked with a Delay Code considered to be a potential or current significant project problem (see Delay Codes marked with an asterisk "*"), i.e., problems that would most likely prevent the project from being awarded in the Forecast Year which are totally out of the district's control. Tiers are not a priority downgrade. Conversely, lower Tiers require more intensive management since schedule or cost problems will be delaying execution.
		1	Projects that will be awarded on schedule with no perceived problem. Tier 1 projects will be Forecasted.
		2	Projects that have problems but can still be executed this fiscal year. Tier 2 projects will be Forecasted.
		3	Projects that have major problems, lack NEPA documentation and cannot be awarded in the current Forecast Year. Tier 3 projects will not be Forecasted. Projects lacking NEPA certification will be scheduled for award assuming the certification is received in a timely manner.
		N/A	Not applicable. Applies to Non-CMR Program (Type Funds) Codes only. Cannot be used w/ MILCON or other CMR Program Codes
X	Delay Code (Design & Construction)	Definition>	A code applicable to the project life-cycle to record the current or potential cause of a slippage to scheduled progress or CWE difficulty. For projects with no current or potential delaying factors, the code will be "D0" (zero). Projects with a Delay Code considered to be a potential and significant problem for the execution award of the project will be coded with a Delay Code designated with an asterisk (*) in the below list, and will be considered by the MSC for inclusion in the Forecast of Award program as a Tier "3" (the Program National Account Manager approves all final Tier designations). Then during the Forecast FY a Delay Code other than "D0" (No Current Problems) will be issued when the Current Award Date (CC800) falls behind the Forecast Lock-in Date (CCXXX). The project will be submitted to the Program National Account Manager for consideration in reassigning another Forecast Lock-in Date. Whether assigned before official lock-in or during the Forecast Year, the Delay Code will be carried in P2 until the end of the fiscal year unless an overriding Delay Code is justified.
		A0	* Construction Authorization Not Received from Using Service/Customer
		A5	* Advertisement or Award Deferred by HQUSACE/Customer
		AH	* Lack of Required Permits / Documentation (this includes environmental NEPA documentation).
		AL	* Requires Congressional Authorization (this includes late release for supplemental, Congressional Add, and emergency projects)
		AM	* Political Delay Holding Up Congressional Notification (this would include late release for supplemental, Congressional Add, and emergency projects)
		C2	* Land Acquisition Not Completed
		D1	* Insufficient Funds
		D3	* Sitting Not Determined
		D5	* Scope Not Defined
		D6	* Criteria Not Received from Using Service or Customer
		D7	* Criteria Not Received from HQUSACE
		DB	* Redesign Required
		DD	* Line Item Held in Abeyance or Deferred

CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
		DE	* Line Item Deferred To Another Year
		E1	* Reprogramming, Corps Requirement
		E2	* Reprogramming, Customer Changes
		E3	* CWE Issues (this includes projects at RTA with a Code "C" CWE over PA and/or optional bid items are necessary for solicitation).
		E4	* Delay In Customer Approval of Project (this includes late release for supplemental, Congressional Add, and emergency projects).
		E7	* Civil Unrest, War, Etc.
		EA	* Scope Issues, Customer Requirements
		ED	* High CWE, Re-scope to Reduce Cost
		A1	Construction Authorization Not Received from HQUSACE
		A2	Error in Bids or Protest Regarding Bids
		A3	Bids Rejected, Re-advertising Required
		A4	Bid Opening Delayed Pending Issuance of Amendment
		A6	Advertisement Authorization Not Received
		A8	Awaiting Execution of Local Cooperation Agreement
		A9	Local Cooperation Agency Failed to Provide LERRD
		AA	Award Authorization/Funds Not Received
		AB	Repackaging for ALT/ADD Bid Items-Corps
		AC	Repackaging for ALT/ADD Bid Items-User
		AD	Line Item Cancelled or Deleted
		AE	Negotiations Causing Delay-Corps
		AF	Negotiations Causing Delay-Contractor
		AG	Small Business Delays
		AI	District Priority Conflicts
		AJ	Bid Busted, Re-scope/Re-advertise
		AK	Small Disadvantage Business (8A) Delays
		C1	Right of Entry for Construction Not Obtained
		C3	Delay in Construction Contractor Mobilization for Work
		C4	Contractor Financial Deficiency
		C5	Contractor Inefficiency
		C6	Correction of Defective Work by Construction Contractor
		C8	Unforeseen Natural Conditions - Inclement Weather
		C9	Unforeseen Natural Conditions - Subsurface Conditions
		CA	Unforeseen Natural Conditions - Catastrophe or Other
		CB	Seasonal Nature of Work
		CC	Delayed by Other Construction Contractor on Same Site
		CD	Contract Terminated for Default
		CE	Delay in Delivery of Contractor Furnished Materials/Equipment
		CF	Deferred by Contractor for Work on Other Line Items in Contract
		CG	Correction of Design Deficiency Pending
		CH	Correction of Deficiencies or Final Tests Prior to Transfer
		CJ	Labor Difficulties - Strikes, Disputes, Violations, etc.
		CK	Insufficient Labor Available within the Area
		CL	Change Pending
		CM	Temporary Suspension of Work for Convenience of Government
		CN	Delayed for Security Reasons
		CP	Delay in Delivery of Government Furnished Materials/Equipment
		CQ	Contract Terminated for Convenience of Government
		D0	No Current Problems - All Phases
		D2	Awaiting Issuance of Design Directive
		D4	Right of Entry for Preliminary Survey Not Obtained
		D8	Awaiting Approval of Design
		D9	A-E Behind Schedule
		DA	DE Design Forces Behind Schedule

CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
		DC	Redesign or Correction of Design Error
		DF	Acquisition Plan Required
		DG	Re-synopsis Required
		DH	Higher Authority Selection Approval Overdue
		DJ	Awaiting Security Clearance
		DK	A-E Proposal Overdue
		DL	Audit Overdue
		DM	Negotiations Causing Delay
		DN	A-E Poor Performance
		E5	Delay in Receipt of Funds from Customer
		E6	Delay or Failure of Customer Approval
		E8	Contract Not AWD-Beyond Corps Control
		EB	Scope Issues, Corps Issues
		EC	Phasing Issues
		F1	Contractor Claim Submitted - Contracting Officer's Decision Pending
		F2	Contractor Claim Pending - CEBCA
		F3	Contractor Claim Pending - ASBCA
		F4	Contractor Claim or Government Suit Pending - Federal Court
		F5	Financial Closeout Pending A-E Damages Resolution
		F6	Using Service Changes after Transfer
		F7	Pending Action from Another Agency Include Audit/Dept. of Labor
		F8	Correction of Construction Deficiencies Discovered after Transfer
		F9	Additional Contract Awarded to Correct Deficiencies
		FA	Final Settlement with Contractor Not Made
		FB	Final Government Costs Not Established
		FC	Pending Completion of other line items in the same Contract
		FD	Final Costs on GFM/GFE Not Established
		FE	Price Re-determination/Renegotiation not Completed
		FF	Pending Alternate Disputes Resolution
		FG	Project Fiscal Closeout Proceeding after F1 through F7, FC, FF and T7 qualifying delays
	New	T1	Final Acceptance Withheld Pending Correction of Deficiencies
		T2	Processing of Form DD 1354 or Acceptance Letter not Complete
		T4	Using Service Refuses to Accept Transfer
		T5	Operating Manuals/Training of Operating Personnel Not Completed
		T6	As-Built" Drawings Not Complete
	New	T7	Project funds being used for Long Term Commissioning or Maintenance
		ZZ	Other Causes Not Covered by Any Other Code
X	Mod Reason Code (Construction)	Definition>	Use to succinctly describe the general reason and/or nature for the construction contract change order and/or modification. The Mod Reason codes are used in construction metrics to identify sum total of contract time and cost growth for the contract, project and program by mod reason code in order to affect management changes, where and when appropriate.
		1	Engineering Changes
		4	User Changes, Discretionary
		5	Contract Options (Pre-priced)
		6	Miscellaneous Changes
		7	Differing Site Conditions
		8	Value Engineering Change
		9	Administrative Change
		A	Adverse Security Conditions
		E	Excusable Delay for no Fault
		G	Government Furnished Property
		Q	Variations in Estimated Quantities
		R	Revaluation - Foreign Currency

CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
		S	Suspensions of Work
		T	Termination of Work
		V	Construction Changes
X	Congressional District	Definition>	The state two character abbreviation followed by the number of the congressional district for the geographical location of the construction of the project.
X	Scope	Definition>	The magnitude of governing units authorized for the project as stated on the DD Form 1391 or other authorizing documents.
X	Unit of Measure (UOM)	Definition>	Abbreviation to reflect the dimension of the reported governing units authorized for the project as stated on the DD Form 1391 or other authorizing documents.
		AC	ACRES
		BD	BEDS
		GB	BUILDING
		BL	BARRELS, CAPACITY
		BY	BRITISH THERMAL UNITS/SQFT/YR
		BX	BOXES
		CF	CUBIC FEET
		CM	CUBIC METERS
		CY	CUBIC YARDS
		EA	EACH
		FA	FAMILY UNITS
		FB	FEET OF BERTHING
		FP	FIRING POINTS (RANGES)
		GA	GALLONS, CAPACITY
		GM	GALLONS PER MINUTE, CAPACITY
		HP	HORSE POWER
		KG	THOUSAND GALLONS PER DAY, CAPACITY
		KV	KILOVOLT AMPS
		KW	KILOWATT, CAPACITY
		LF	LINEAR FEET
		LN	LANES
		LS	LUMP SUM
		MB	MILLION BRITISH THERMAL UNITS PER HOUR
		MI	MILES, STATUTE
		MN	PERSONS, DESIGN CAPACITY
		OL	OUTLETS
		OU	OPERATING UNITS
		PN	PERSONS (DESIGN CAPACITY)
		SE	SEATS
		SF	SQUARE FEET
		SM	SQUARE METERS
		SN	STATIONS
		ST	STALLS
		SY	SQUARE YARD
		TN	TONS
		VE	VEHICLES



CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
X	DESIGN PERCENT COMPLETE, ACTUAL TO DATE	Definition>	The total actual progress toward the physical (not fiscal) completion of the design, study or task. All projects with an Authorized Phase Code "3 - Project Definition or Parametric Design Phase" must display a 15% actual when posting the Project Definition or Parametric Design Actual Date (data code ML090), regardless of the physical completion or of any A-E schedule. And all projects with an Authorized Phase Code "2 - Project Concept Design Authorized" must display a 35% actual when posting the Project Definition or Parametric Design Actual Date (data code ML090), regardless of the physical completion or of any A-E schedule. For Code "6-Design-Bid-Build" the percent will be 100% at RTA Actual. For Code "7-Design-Build," the percent will be 25% at RTA Actual, 35% at Contract Award plus two months, and 100% at Construction Contract Award plus five months (unless a better design completion is provided by the contractor).
X	Contract Scheduled Progress %	Definition>	An estimate of Scheduled Construction Placement or contractor earnings through the end of the month based on the contractors approved schedule and/or the Resident Engineers planned accomplishment
X	Contract Actual Progress %	Definition>	An estimate of the Actual Construction Placement or contractor earnings through the end of the month based on the contractors approved schedule and/or the Resident Engineers planned accomplishment
X	Current Placement %	Definition>	Actual contractor payments through the reporting period based on contractor invoices and payments recorded in CEFMS.
X	A-E Contract Number	Definition>	Contract number or IDIQ contract assigned for A-E design or other technical service, i.e. planning, environmental assessment, etc.
X	A-E Contract Deliver Order Number	Definition>	IDIQ Delivery Order number assigned to the A-E contract for services.
X	Construction Contract Number	Definition>	Contract number assign for construction services.
X	Construction Contract Delivery Order Number	Definition>	IDIQ Delivery Order number assigned for construction services.
X	CEFMS Work Item (WI) Code	Definition>	A code to interface the Corps of Engineers Financial Management Information System (CEFMS) with P2 data.
X	SPiRiT/LEED	Definition>	<p>MCA/AFH - The Sustainable Design and Development (SDD) Sustainable Project Rating Tool (SPiRiT) is required to be considered for all projects during the Planning Charrette, Parametric Design, and adjusted throughout the life of the project. A rating of "Gold" or higher is required for all environmentally controlled PY06 Army projects and FY06 and higher for AFH. Explanation for each SPiRiT rating is provided @ <a href="http://www.hqda.army.mil/acsimweb/fd/docs/SPiRiTv14Final.doc">http://www.hqda.army.mil/acsimweb/fd/docs/SPiRiTv14Final.doc</a>.</p> <p>Transition to LEED - Starting with PY08 projects, all Army Programs will adopt LEED Homes for scoring, except Army FH which will continue to use SPiRiT. PY07 is a transition year and Army projects (except AFH) may use either the SPiRiT or LEED rating tool.</p> <p>MCAF - The Leadership in Energy and Environmental Design (LEED) Green Building Rating System™ is a program of the U.S. Green Building Council (USGBC).</p> <p>The Air Force Sustainable Development Policy dated December 19, 2001, cites LEED as the Air Force-preferred metric. Goals have been established for increasing numbers of Air Force military construction projects to be capable of achieving a basic "LEED Certified (26 -32 Points)" each year from 2004 through 2009.</p>
	SPiRiT/LEED	NA	Project Not Applicable to Rating
	SPiRiT/LEED	Pending	Rating Pending (SPiRiT or LEED)

CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
	<b>SPIRiT</b>	SPIRiT Less Than Bronze	Army SPIRiT 0 - 24 Points
	<b>SPIRiT</b>	SPIRiT Bronze	Army SPIRiT Bronze 25 - 34 Points
	<b>SPIRiT</b>	SPIRiT Silver	Army SPIRiT 35 - 49 Points
	<b>SPIRiT</b>	SPIRiT Gold	Army SPIRiT 50 - 74 Points
	<b>SPIRiT</b>	SPIRiT Platinum	Army SPIRiT 75 - 100 Points
	<b>LEED</b>	LEED Less Than Certified	LEED 0 - 25 Points
	<b>LEED</b>	LEED Certified	LEED Certified 26-32 Points
	<b>LEED</b>	LEED Silver	LEED 33 - 38 Points
	<b>LEED</b>	LEED Gold	LEED 39 - 51 Points
	<b>LEED</b>	LEED Platinum	LEED 52 - 59 Points
	<b>CEFMS Funded Amount</b>	Definition>	Total amount of funds recorded in CEFMS available for the project.
	<b>Customer</b>	Definition>	The organization for whom the reported construction (design) is being performed.
	<b>Status Code (Project)</b>	Definition>	Code to indicate project status by reflecting the current phase or condition for each project. Codes "Z", "3", and "4" (acceptance) will not be posted until the Contract Completion Date Actual (CC820) is posted. Code "6 - Physically Complete" will not be posted until the Physical Completion Date Actual (CC840) is posted. Code "7 - Financial Completion" will not be posted until the Fiscal Completion Date Actual (CC880) is posted. Projects coded "7", "N", or "9" will be transferred to the P2 History file one year after being posted.
			3 Facility Accepted by Using Service - Without Deficiencies
			4 Facility Accepted by Using Service - With Deficiencies
			5 Final Pay to Contractor Made
			6 Correction of Deficiencies Physically Completed
			7 Project Fiscally Complete
			8 Construction Deferred or Suspended
			9 Construction Deleted or Cancelled
			A No Phase Authorized/Functional Requirements Not Received
			B Program Cost Estimate or Budget Drawings Authorized
			C Concept Design Authorized
			D Concept and Final Design Authorized
			E Concept Design Underway - On or Ahead of Schedule
			F Concept Design Behind Schedule
			G Concept Design Completed - Final Design Not Authorized
			H Concept Design Completed - Final Design Authorized Not Started
			I Final Design Underway - On or Ahead of Schedule
			J Final Design Behind Schedule
			K Final Design Complete - Construction Not Authorized
			L Final Design Complete - Construction Authorized Not Advertised
			M Design Deferred or Suspended
			N Design Deleted or Cancelled
			O Bids Opened/RFP Received - Contract Not Awarded
			P Redesign Required
			Q Review of Design Performed by Others for Construction Feasibility
			R Construction Contractor Performing Design Services
			S Advertised - Contract Not Awarded
			T Contract Awarded - Construction Not Started
			U Construction Underway - On or Ahead of Schedule

CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
		V	Construction Behind Schedule
		Y	Partial Beneficial Occupancy Prior to Contract Completion
		Z	Facility Accepted by Contracting Officer
X	Design Agent	Definition>	The organization supervising and administering design services.
X	Construction Agent	Definition>	The organization supervising and administering construction services after contract award.
X	Information Management Agency (IMA)	Definition>	The Information Management Agency region (Korea, Pacific, Northwest, Southwest, Northeast, Southeast, or Europe) having jurisdiction over the project.
X	Congressional Add or Insert? Y or N	Definition>	A project added by Congressional action to the FY Defense Appropriations Bill. It is usually a project out of the normal President's Budget programming cycle requiring accelerated design and greater attention to scope and cost. Congressional Adds or Inserts are often hurriedly scoped and priced by the customer in order to get them into the Appropriations Bill, often at the last minute. Selections are "YES" or "NO". The data element is used in execution reports and tracking to distinguish between President's Budget (Pres Bud) projects and Congressional Adds.
X	Supplemental Appropriation? Y or N	Definition>	Supplemental appropriated projects are provided in an appropriations act in addition to regular or continuing appropriations already provided in the normal Defense Authorization and Appropriation Bills that cover projects in the President's Budget and Congressional Adds. Supplemental appropriations generally are made to cover emergencies, such as disaster relief, or other needs deemed too urgent to be postponed until the enactment of next year's regular appropriations act. Generally the using service must find "billpayers," i.e., other projects awarded below PA in order to fund Supplemental appropriated projects. Selections are "YES" or "NO". The data element is used in execution reports and tracking to distinguish between President's Budget (Pres Bud) projects, Congressional Adds and projects authorized by Congressional Supplemental Appropriations.
X	Authorized Phase	Definition>	The current authorized phase as indicated on the current directive. The Current Directive Date is adjusted when this code is added or changed. This code is automatically sent to P2 through the ACES-PM (Air Force system) or DIRNET (Army system) interface when a project is initiated.
		0	MCA projects only. Planning Charrette Authorized using O&MA funds as provided by HQUSACE.
		1	Army - Planning Activities Prior To Initiation of Design - Authorized for selection of A-E, accomplishment of site investigation work, including surveys, subsurface and utilities investigations, preparation of pre-concept control data, preparation of program development data, if required, and other work to the extent defined by special instructions of individual directives. Air Force - Advance planning using OMAF funds to do program validation Charrettes and advance site investigations, etc.
		2	Concept Design - Project authorized for preparation of 35% Concept Design. For purpose of reporting, approved Concept Designs will be considered to be 35% of the total design effort (Design Percent Actual adjusted to "035") and will comply with requirements stated for the Preliminary Design Completion Date, Actual (ML090), Special Instructions issued annually, "Special Instructions" on the Design Directive, or instructions issued by the customer.
		3	(Army) Parametric Design / (Air Force) Project Definition, Project Definition, Charrette Completion, or 15% Design- Projects authorized for preparation of 15% preliminary design. For purpose of reporting, approved 15% Design will be considered to be 15% of the total design effort (Design Percent Actual adjusted to "015") and will comply with requirements stated for the Preliminary Design Completion Date, Actual (ML090), Special Instructions issued annually, "Special Instructions" on the Design Directive, or instructions issued by the customer.
		4	Design Held in Abeyance - Design withheld pending issuance of a supplemental design directive.

CMR REQD	P2 Name V	Project/ Attribute/ Activity Codes V	Definitions
		5	Deferred From Program - Do not start design. If Code 3, 2, 7 or 6 authorized design phases are on-going it will be terminated. If being accomplished by A-E contract, it will be terminated or completed to the next logical stopping point as will best serve the interest of the Government.
		6	Final Design - If this is the initial design authorization, Design Charrette activities must be developed and approved unless directive special instructions indicate otherwise. If this is the next authorization after Code "2" or "3," the district is authorized to proceed with in-house design, issue the contract option to the A-E to proceed to design complete, or issue a contract to an A-E for the work to include all work up to the Ready-to-Advertise (RTA) Date (ML180) as defined that date.
		7	Design Build - Authorization to prepare a request for proposal (RFP) using design-build contracting, i.e., require that the customer define the project's functional requirements, that USACE command define the design technical requirements, and that the solicitation include those fully defined requirements IAW ER 1180-1-9, "Contracts - Design-Build Contracting." Using Design-Build contracting procedures requires the construction contractor to provide the detailed plans and specifications.
		8	Project Cancelled - This code is issued when the project is without support and not expected to be required in the future. The contracting officer is required to terminate the design contract or complete it to the next logical stopping point, whichever is less costly.
		9	Construction Contract Award Authorized - Projects in the current Congressional appropriation are authorized for advertisement and opening of bids prior to issuance of Code "9". As each project is ready to be awarded and, based upon opened bids or completed negotiations, the district provides the Award CWE HQUSACE on the standard USACE CWE spreadsheet, the authorization (Code 9) for award or execution is then provided and is accompanied by a Funding Authorization Document (FAD) containing the funds requested by the district.
		A	Authority to Advertise - Authority is provided to procure a construction contractor for design-bid-build or Design-Build type contracting. Generally, authorizing legislation will not have been signed in which case solicitation is issued subject to availability of funds and bids or the final negotiated amount remains valid for an appropriate length of time. This is not an authority to award a construction contract. This code can be issued on a Design or Construction Directive.
		T (New)	Authority to for Final design of a Military Transformation (MT) Project. The sequence of design authorization would be "Code 3" for a Parametric Design authorization, "Code T" for final design using MT processes and "Code A" for authority to advertise.
X	Design By	Definition>	<b>A two character code to identify the design agent preparing the Parametric, Concept, Final Code 6-Design-Bid-Build or 7-Design-Build design or performing technical services, i.e. studies, planning, EIS, S&amp;A only, etc.</b>
		AB (New)	Adapt-Build: Projects that are using an existing design Standard Design developed by the Center of Standardization (COS) to be site adapted for other sites, including other locations in the country. The AB design would provide an 80% complete design inside the 5 foot line that would be adapted to a new site for HVAC, seismic, exterior finish, interior paint, and not much else. The adoption of the 80% drawing to the site would be by the Geographic district to complete a 100% design that would be advertised as one or a multiple of facilities to essentially a DBB contractor. There is no construction contractor design envisioned in the AB process.
		AE	Architect-Engineer
		DC	Design-Construct or Turnkey (Design-Build (DB)) No longer used but valid for existing projects.
		DA	Design-Build, RFP developed by A-E
		DH	Design-Build, RFP developed by Hired Labor
		HL	Hired Labor (In-House forces)
		ID	Indirect Design - Design contracted to a Foreign Government
		TL	Troop Labor
		TS	Technical Services by In-house Forces
		US	Using Service or Agency Design

<b>CMR REQD</b>	<b>P2 Name V</b>	<b>Project/ Attribute/ Activity Codes V</b>	<b>Definitions</b>
	<b>CWE (Dist)</b>	Definition>	The sum of the resource estimates under the 60000 WBS (Construction). It includes the estimate for all components of the project. If a project includes both MILCON and reimbursable funded elements, the District CWE will include the resource estimate for both sources of funds. After contract award, the District CWE will only contain the district controlled portion of the HQ CWE for MILCON funded portions of the project plus the resource estimates for reimbursable funded elements, i.e., the Management Reserve (MR) that is retained at HQ is not part of the District CWE (for Air Force MILCON, the Management Reserve is typically under district control, therefore is part of the District CWE).
	<b>P&amp;D Estimate</b>	Definition>	Total resource estimate for all project Planning and Design (P&D) funds for the preparation and award of the construction contract(s). P&D funds are authorized for use as governed by directive Authorized Phase Codes "1," "2," "3," "6," and "7" or customer design instructions. All un-obligated P&D funds are required to be transferred out of the project account within 45 days of construction award with the exception of any P&D requirements for loading the Historical Analysis Generator (HAG) and minor administrative requirements (P2 P&D closeout, Lessons Learned, after-action report, etc.). Other than this, P&D funds are not authorized to be used after construction contract award unless design actions are required for un-awarded parts of the project. This is calculated as the combined resources estimate total of Work Breakdown Structure 01000- Project Management Plan (PMP), 40000 - Design, and 42000 – Value Engineering / Value Management; for all resources; for all appropriations; and for all years.
	<b>A-E Lost Design</b>	Definition>	The estimate of A-E design work which must be scrapped and redone prior to award of a construction contract because of changes in the scope of a project, or criteria, or any other reason which invalidates completed portions of design. Design of an unawarded construction contract optional bid item is included as Lost Design. Design changes that do not result in increased design cost, and value engineering (VE) studies and any modification costs related to a VE study are not included as lost design. Refer to ER 1110-3-111, "Engineering and Design - Lost Design" for a complete definition and reporting requirements.
	<b>HL Lost Design</b>	Definition>	The estimate of in-house (hired labor (HL)) design work which must be scrapped and redone prior to award of a construction contract because of changes in the scope of a project, or criteria, or any other reason which invalidates completed portions of design. Design of an unawarded construction contract optional bid item is included as Lost Design. Design changes that do not result in increased design cost, and value engineering (VE) studies and any modification costs related to a VE study are not included as lost design. Refer to ER 1110-3-111, "Engineering and Design - Lost Design" for a complete definition and reporting requirements.
<b>X</b>	<b>Comments</b>	Definition>	
	<b>Synopsis</b>	Definition>	Project description as stated on the approved DD Form 1391
<b>X</b>	<b>Issues</b>	Definition>	Expand on Forecast of Awards delays, delays in general, and scope and cost issues.
<b>X</b>	<b>% Primary Facility Scope Awarded</b>	Definition>	Percentage of the Primary Facility Scope , as defined in block 9 of the DD Form 1391, that was actually awarded for construction. The data element shall be update, as appropriate, if and when follow-on contracts and/or Options are awarded that may increase the Primary Scope.
<b>X</b>	<b>% Secondary Facility Scope Awarded</b>	Definition>	Percentage of the Secondary Facility Scope , as defined in block 9 of the DD Form 1391, that was actually awarded for construction. The data element shall be update, as appropriate, if and when follow-on contracts and/or Options are awarded that may increase the Secondary Scope.

**PROGRAM (Formerly Type Funds) CODES**

Definition>	A code to identify major design and/or construction Program and Projects categories and funding sources in P2 to facilitate sorting and roll-up of information for reporting and management purposes. GRAY highlight indicates Program Code used in CMR reports					
Code	Description	Abbrev	Branch of Service	CMR Prog Code	Business Line	CEFMS MIL or CW
01	Support Military A-E Contracts For Multi TF	AEM	Other	N	Instal Sup	MIL
02	Base Closure Program, Part I, Army (BRAC I)	BCA1	Army	N	Major Constr	MIL
03	Base Closure Program, Part I, Air Force	BCF1	Air Force	N	Major Constr	MIL
04	Base Closure Program, Part I, Other	BCD1	Army	N	Major Constr	MIL
06	Military Construction, Army Reserve Minor	MMCR	Army	N	Major Constr	MIL
07	Base Closure Program, Part II, Army (BRAC91)	BCA2	Army	N	Major Constr	MIL
08	Base Closure Program, Part II, Air Force	BCF2	Air Force	N	Major Constr	MIL
09	Base Closure Program, Part II, Other	BCD2	Army	N	Major Constr	MIL
<b>10</b>	<b>Military Construction, Army</b>	<b>MCA</b>	<b>Army</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
11	Military Construction, Army - Minor Construction	MMCA	Army	N	Major Constr	MIL
<b>12</b>	<b>Military Construction, Army Reserve</b>	<b>MCAR</b>	<b>Army</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
13	Military Assistance Program	MAP	DOD	N	Major Constr	MIL
14	Operation and Maintenance, Army	OMA	Army	N	Instal Sup	MIL
15	Production Base Support	PBS	Other	N	Major Constr	MIL
16	Arlington National Cemetery	ANC	SFO	N	Major Constr	MIL
17	Military Construction, Army National Guard	MCNG	Army	Y	Major Constr	MIL
18	Operation and Maintenance, Army Reserve	OMAR	Army	N	Instal Sup	MIL
19	Other Army Funds	OTHA	Army	N	Instal Sup	MIL
<b>20</b>	<b>Military Construction, Air Force</b>	<b>MCAF</b>	<b>Air Force</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
<b>21</b>	<b>Military Construction, Air Force Reserve</b>	<b>MAFR</b>	<b>Air Force</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
22	Military Assistance Program, Air Force	MAPF	Air Force	N	Major Constr	MIL
23	Minor Construction, Air Force	MMAF	Air Force	N	Major Constr	MIL
24	Operation and Maintenance, Air Force	OMAF	Air Force	N	Instal Sup	MIL
25	Military Construction, Air National Guard	MANG	Air Force	N	Major Constr	MIL
<b>26</b>	<b>Family Housing, Air Force (New Constr)</b>	<b>FHAF</b>	<b>Air Force</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
27	Non-Appropriated Funds, Air Force	NAAF	Air Force	N	Instal Sup	MIL
28	Other Air Force Funds	OTHF	Air Force	N	Major Constr	MIL
29	BRAC Operation and Maintenance, Air Force	BOMAF	Air Force	N	Instal Sup	MIL
<b>30</b>	<b>Military Construction, Navy</b>	<b>MCN</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
31	Other Navy Funds (Host Nation)	OTHN	DOD	N	Instal Sup	MIL
<b>32</b>	<b>Navy and Marine Corps Reserve</b>	<b>NMCR</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>

33	Operation & Maintenance, Navy/MC	OMN	DOD	N	Major Constr	MIL
34	Military Construction Army Reserve by National Guard	MCARN	Army	N	Major Constr	MIL
35	Non-Appropriated Funds, Navy	NAFN	DOD	N	Instal Sup	MIL
36	Plant Replacement and Improvement	PRIP	Other	N	Major Constr	MIL
37	Sale and Replacement Funds	SRF	Other	N	Instal Sup	MIL
39	Defense Agency (DOD), Unspecified Minor	MDOD	DOD	N	Instal Sup	MIL
40	<b>Family Housing, New Construction (Army)</b>	<b>FHNC</b>	<b>Army</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
41	<b>DOD Defense Finance Accounting System</b>	<b>DFAS</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
42	<b>Family Housing - Line Item Improvement (Army)</b>	<b>FHLI</b>	<b>Army</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
43	DOD Medical Facilities, Unspecified Minor	DODU	DOD	N	Major Constr	MIL
44	Family Housing - Energy Conservation Investment	FHEC	Army	N	Major Constr	MIL
45	Family Housing - Maintenance and Repair	FHMA	Army	N	Instal Sup	MIL
46	<b>Department of Defense Medical Facilities</b>	<b>DODM</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
47	Voice of America	VOA	SFO	N	IIS	MIL
48	Open					
49	Operation and Maintenance, DOD	OMD	DOD	N	Instal Sup	MIL
50	National Aeronautics & Space Administration	NASA	SFO	N	IIS	MIL
51	<b>Department of Defense Dependent Schools</b>	<b>DODS</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
52	North Atlantic Treaty Organization	NATO	SFO	N	Major Constr	MIL
53	Communication Electronic Evalu & Testing Agency	CEETA	Army	N	Major Constr	MIL
54	<b>Defense Logistics Agency, MILCON</b>	<b>DLA</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
55	Department of Energy	DOE	SFO	N	IIS	MIL
56	<b>NIMA-Formerly Defense Mapping Agency</b>	<b>DMA</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
57	<b>Defense Nuclear Agency (Def Threat Reduction Agency)</b>	<b>N (DTRA)</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
58	<b>Defense Communications Agency</b>	<b>DCA</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
59	Other Non-Defense Federal Funds	ONDF	SFO	N	IIS	MIL
60	Non-Appropriated Funds, Army	NAFA	Army	N	Instal Sup	MIL
61	Defense Overseas Mil Fac, Invest Recov Account	DFIRA	DOD	N	Major Constr	MIL
62	Alternate Construction, Germany	FRGA	Other	N	Major Constr	MIL
63	Payment in Kind, Army	PIKA	Army	N	Major Constr	MIL
64	Army/Air Force Exchange HQ	AFES	Other	N	Major Constr	MIL
65	Army/Air Force Exchange, Local	AFEL	Other	N	Instal Sup	MIL
66	U.S. Soldiers and Airmen's Home	SAH	SFO	N	Major Constr	MIL
67	Open					
68	Open					
69	<b>National Security Agency</b>	<b>NSA</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
70	Foreign Military Sales - MILCON	FMS	SFO	N	Major Constr	MIL
71	Foreign Military Sales -Continuing Operations	FMSO	SFO	N	IIS	MIL
72	Open					
73	Open					
74	Open					
75	Open					

76	Government of Japan	GOJ	SFO	N	Major Constr	MIL
77	Government of Korea	GOK	SFO	N	Major Constr	MIL
78	Open					
79	Open					
80	Open					
81	Open					
82	Non-Appropriated Army, Local	NALF	Army	N	Instal Sup	MIL
83	Research, Development, Test & Evalu, Army (RDTA)	RDTA	Army	N	Major Constr	MIL
84	Research, Development, Test & Evalu, Air Force	RDTA	Air Force	N	Major Constr	MIL
85	Research, Development, Test & Eval, DOD	RDTD	DOD	N	Major Constr	MIL
86	State, Municipality and Private Funds	SMPF	SFO	N	IIS	MIL
87	Open					
88	Open					
89	Open					
90	Open					
91	Engineer Assistance Program, Saudi	EAPS	SFO	N	IIS	MIL
92	Open					
93	Open					
94	Open					
95	Open					
96	Energy Engineering Analysis Program	EEAP	Other	N	Instal Sup	MIL
97	Master Plans	MPLA	Other	N	Instal Sup	MIL
98	Defense Commissary Agency	DECA	Other	N	Major Constr	MIL
99	Open					
0A	Base Closure Program Part III, Army (BRAC93)	BCA3	Army	N	Major Constr	MIL
0B	Base Closure Program Part III, Air Force	BCF3	Air Force	N	Major Constr	MIL
0C	Base Closure Program, Army (BRAC95)	BCA4	Army	N	Major Constr	MIL
0D	Base Closure Program, Air Force (BRAC95)	BCF4	Air Force	N	Major Constr	MIL
<b>0F</b>	<b>Base Closure Program, Army FY05(Army BRAC2005)</b>	<b>BCA05</b>	<b>Army</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
<b>0G</b>	<b>Base Closure Program, Air Force FY05 (AF BRAC2005)</b>	<b>BCF05</b>	<b>Air Force</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
<b>0H</b>	<b>Base Closure Program, MISC DOD FY05 (DOD BRAC 2005)</b>	<b>BCD05</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
0J	O&M Army BRAC05	BCAOM	Army	N	Instal Sup	MIL
0K	O&M Air Force BRAC05	BCAOM	Air Force	N	Instal Sup	MIL
0L	O&M DoD BRAC05	BCDOM	DOD	N	Instal Sup	MIL
1A	Army - Energy Conservation Investment Program	ECIP	Army	N	Major Constr	MIL
1B	Air Force - Energy Conserv Investment Program	ECIF	Air Force	N	Major Constr	MIL
1C	Central Heat Plant Program	CHP	Army	N	Instal Sup	MIL
1D	Operation and Maintenance, Air National Guard	OMANG	Air Force	N	Instal Sup	MIL
1E	Other DOD Agency Energy Conservation Programs (ECIP)	OECIP	DOD	N	Major Constr	MIL
1F	Army Furniture Design and Procurement	ARMF	Army	N	Instal Sup	MIL
1G	Procurement of Ammunition, Army (PAA)	PAA	Army	N	Major Constr	MIL
1H	Operations & Maintenance, Defense Logistics Agency	DLAOM	DOD	N	Instal Sup	MIL



1J	Operations & Maintenance, Air Force Reserve	AFROM	Air Force	N	Major Constr	MIL
1K	Korean War Memorial	KWM	SFO	N	Major Constr	MIL
1L	Open					
1M	Magnetic Levitation	MGLV	SFO	N	IIS	MIL
1N	National War Memorial	NWM	SFO	N	Major Constr	MIL
1P	Pentagon Renovation Program (WHS)	PRP	DOD	N	Major Constr	MIL
1Q	Operation & Maintenance- Army National Guard	ANGO	Army	N	Instal Sup	MIL
1R	Operation and Maintenance, Army Reserve, Reimb (OMARR)	OMARR	Army	N	Instal Sup	MIL
1S	Milcon, Southern Command (Panama)	SOCM	DOD	N	Major Constr	MIL
1T	Support to Directorates of Public Works (ISO Funds)	SDPW	Army	N	Instal Sup	MIL
1U	Defense Emergency Response Fund (DERF)	DERF	DOD	N	Major Constr	MIL
1V	Barracks Upgrade Program - O&M Army Funded	BUP	Army	N	Instal Sup	MIL
1W	NEPA EA Documentation for Army 2005 BRAC	EA	Army	N	Instal Sup	MIL
1X	NEPA EIS Documentation for Army 2005 BRAC	EIS	Army	N	Instal Sup	MIL
1Y	Open					
1Z	Open					
2A	Quality of Life Enhancements, Air Force	QOLEF	Air Force	N	Instal Sup	MIL
2B	Air Force Reserve, Minor Construction	AFRM	Air Force	N	Major Constr	MIL
2C	Non-Appropriated Funds (NAF), Marine Corps	NAFM	DOD	N	Instal Sup	MIL
2F	Air Force Furniture Design and Procurement	AFF	Air Force	N	Instal Sup	MIL
<b>2L</b>	<b>Family Housing, Air Force, Line Item Improvement</b>	<b>AFLI</b>	<b>Air Force</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
2M	Family Housing, O&M, Air Force	FHMF	Air Force	N	Instal Sup	MIL
2S	Small Missile Construction, Air Force	AFSM	Air Force	N	Major Constr	MIL
3A	Defense Business Operations Fund (Army)	DBOA	Army	N	Instal Sup	MIL
3B	Real Property Maintenance, Defense (Army)	RPMA	Army	N	Instal Sup	MIL
3C	Family Housing - Repair, Navy	FHRN	DOD	N	Instal Sup	MIL
3D	Defense Business Operations Fund (Defense)	DBOD	DOD	N	Instal Sup	MIL
3E	Real Property Maintenance, Defense (Defense)	RPMD	DOD	N	Instal Sup	MIL
3F	Defense Business Operations Fund (Air Force)	DBOF	Air Force	N	Instal Sup	MIL
3G	Real Property Maintenance, Defense (Air Force)	RPMF	Air Force	N	Instal Sup	MIL
3J	Government of Japan Funded Construction	GOJC	SFO	N	Major Constr	MIL
3K	Republic of Korea Funded Construction	ROKC	SFO	N	Major Constr	MIL
3N	Defense Business Operations Fund (Navy/MC)	DBON	DOD	N	Instal Sup	MIL
3P	Real Property Maintenance, Defense (Navy/MC)	RPMN	DOD	N	Instal Sup	MIL
3Q	Government of Kuwait Funded Construction	GOCQ	SFO	N	Major Constr	MIL
<b>4A</b>	<b>MIL Constr Defense Account (Chem Demil)</b>	<b>MCDA</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
<b>4B</b>	<b>DOD Missile Defense Agency - MILCON</b>	<b>MDAM</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	<b>MIL</b>
4C	Quality of Life Enhancements, Defense	QOLED	DOD	N	Instal Sup	MIL
4D	Open					
4F	DOD Missile Defense Agency - RDT&E	MDAR	DOD	N	Major Constr	MIL
4H	Health and Medical	H+C	DOD	N	Major Constr	MIL
4M	DOD Medical Facilities, Oper and Maint	DMOM	DOD	N	Instal Sup	MIL

4N	Afghan Counter Narcotics Effort-DOD O&M Funds	ACAN	SFO	N	IIS	MIL
4S	<b>DOD Special Operations Force</b>	<b>SOF</b>	<b>DOD</b>	<b>Y</b>	<b>Major Constr</b>	MIL
4T	Cooperative Threat Reduction	CTR	DOD	N	Major Constr	MIL
5A	<b>DERP, Army Inst Restoration Prog (IRP), Direct</b>	<b>IRPAD</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5B	<b>Derp, Army Installation Restor Prog, Reimburs</b>	<b>IRPR</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5C	Derp, Compli, Conserv and Polution Prev, Army	C2PA	Environmental	N	Envir	MIL
5D	<b>DERP, Defense Logistics Agency IRP, Reimb</b>	<b>IRPLR</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5E	Derp, Compli, Conserv and Polution Prev, Airforce	C2PF	Environmental	N	Envir	MIL
5F	<b>Derp, Air Force Installation Restoration Prog</b>	<b>IRPF</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5G	<b>DERP, Army IRP, Reimb</b>	<b>IRPAR</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5H	<b>BCP, Part I, Army (Brac1)Environmental Rest</b>	<b>BA1E</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5J	<b>BRAC Envir, Part III, Army (BRAC 93), Direct</b>	<b>BABE</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5K	<b>BCP, Part IV,Army (Brac1) Environmental Rest</b>	<b>BA4E</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5L	Environmental Quality, Reimb	EQ	Environmental	N	Envir	MIL
5M	DOD Schools, Operations and Maintenance	OMS	DOD	N	Instal Sup	MIL
5N	North Atlantic Treaty Organization, Air Force	AFN	SFO	N	Major Constr	MIL
5Q	<b>BRAC Envir, Part II, Air Force, Direct</b>	<b>BF2E</b>	<b>Environmental</b>	<b>Y</b>	<b>ENVIR</b>	MIL
5R	<b>BRAC Envir, Part III, Air Force, Direct</b>	<b>BF3E</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5S	Milcon, Section 6 Schools (CONUS)	S6S	DOD	N	Major Constr	MIL
5T	<b>BRAC Envir, Part IV, Air Force, Direct</b>	<b>BF4E</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5U	<b>DERP, Formerly Used Defense Sites</b>	<b>FUDS</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5V	Environmental Compliance Assessment System	ECAS	Environmental	N	Envir	MIL
5W	<b>BRAC Environmental, Army BRAC FY 2005</b>	<b>BEA05</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5X	<b>BRAC Environmental, Air Force BRAC FY2005</b>	<b>BEF05</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
5Z	<b>BRAC Environmental, DOD BRAC FY2005</b>	<b>BED05</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	MIL
6A	Host Nation, Japan	HN	SFO	N	Major Constr	MIL
6B	Facilities Improvement Program	FIP	Army	N	Instal Sup	MIL
6C	Combined Defense Improvement Program	CDIP	DOD	N	Major Constr	MIL
6E	Open					
<b>B1</b>	<b>Formerly Used Sites Remedial Action Program</b>	<b>FUSRP</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
EA	Major Army O&M Funded Contingency Construction (Incl. Sec. 2808 Auth. & Other Appropriations)	MCCA	Army	N	Major Constr	MIL
EB	Major Air Force O&MAF Funded Contingency Construction (Incl. Sec. 2808/2810 Auth. & Other Appropriations)	MCCAF	Air Force	N	Major Constr	MIL
EC	Iraq Government Funds (Ministry of Housing Work Reimbursed by IRRF)	IGF	SFO	N	Major Constr	MIL
ED	Command Emergency Response Program-Iraq	CERP	SFO	N	Major Constr	MIL
ID	Development Funds for Iraq (Non-U.S. reimbursable funds)	DFI	SFO	N	IIS	MIL
IO	Army O&M Funds for Unexploded Ordinance, Iraq	UXO	Army	N	IIS	MIL
IR	Iraq Relief and Reconstruction. (Includes project and Contracting Office (POC) oversight of reconstruction)	IRRF	SFO	N	Major Constr	MIL

S9	Afghanistan Freedom Support Act Drawdown (O&M funds for Afghan National Army Infrastructure Program Execution thru Pseudo LOA)	AFSAD	SFO	N	IIS	MIL
V1	Environmental for Gen Services Admin	HGSA	Environmental	N	Envir	CW
V2	Housing and Urban Development ERS	HHUD	Environmental	N	Envir	CW
V3	Department of the Treasury	HTRE	SFO	N	IIS	CW
V4	Government Accounting Office	HGAO	SFO	N	IIS	CW
<b>V5</b>	<b>Food and Drug Administration ERS</b>	<b>HFDA</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
V6	Indian Health Service	HIHS	SFO	N	IIS	CW
<b>V7</b>	<b>Department of the Treasury</b>	<b>TRS</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
<b>V8</b>	<b>Other Agencies ERS</b>	<b>OERS</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
<b>VA</b>	<b>Dept of Commerce Economic Development Admin</b>	<b>HEDA</b>	<b>SFO</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
VB	Dept of Interior, Bureau of Indian Affairs ERS	HBIA	Environmental	N	Envir	CW
VC	Dept of Interior, Bureau of Land Management	HBLM	SFO	N	IIS	CW
<b>VD</b>	<b>Dept of Interior, National Park Service ERS</b>	<b>HNPS</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
VF	Dept of Agriculture, Commodity Credit Corp	HCCC	Environmental	N	Envir	CW
VG	Dept of Agriculture, Farm Service Agency	HFSA	SFO	N	IIS	CW
<b>VH</b>	<b>Dept of Transportation, Federal Aviation Admin ERS</b>	<b>HFAA</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
<b>VI</b>	<b>Dept of Homeland Security, US Coast Guard</b>	<b>HCG</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
VJ	Dept of Transportation, Federal Railway Admin	HFRA	SFO	N	IIS	CW
VK	Dept of Health and Human Services	HHHS	SFO	N	IIS	CW
<b>VL</b>	<b>Dept of Energy ERS</b>	<b>HDOE</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
VM	Public Health Service	HPHS	SFO	N	IIS	CW
<b>VN</b>	<b>Federal Emergency Management Agency ERS</b>	<b>HFEMA</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
VP	Federal Deposit Insurance Corporation	HFDIC	SFO	N	IIS	CW
VQ	Small Business Administration	HSBA	Environmental	N	Envir	CW
VR	United States Postal Service	HUSPS	SFO	N	IIS	CW
<b>VS</b>	<b>National Oceanic and Atmospheric Admin</b>	<b>HNOAA</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
VT	Dept of Justice, Bureau of Prisons ERS	HJBP	Environmental	N	Envir	CW
VU	Dept of Justice, Fed Bureau of Investigations ERS	HJFBI	Environmental	N	Envir	CW
VV	Dept of Homeland Security, Immigration and Naturalization	HSINS	Environmental	N	Envir	CW
VX	Dept of Interior, Bureau of Reclamation	HIBR	Environmental	N	Envir	CW
VY	Dept of Interior, Fish and Wildlife Service ERS	HIFW	Environmental	N	Envir	CW
<b>VZ</b>	<b>Dept of Agriculture, Forest Service</b>	<b>HAFS</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
W1	Farm Services Agency	SOFHA	SFO	N	IIS	CW
W2	National Aeronautical and Space Admin	SONAS	SFO	N	IIS	CW
<b>W3</b>	<b>Department of Homeland Security, All Other</b>	<b>HSO</b>	<b>SFO</b>	<b>N</b>	<b>IIS</b>	<b>CW</b>
W4	Food and Drug Administration SFO	SOFDA	SFO	N	IIS	CW
W6	DC Public Schools	SDCPS	SFO	N	IIS	CW
W7	General Accounting Office	SGAO	SFO	N	IIS	CW
W8	Holocaust Museum	SHOLM	SFO	N	IIS	CW
W9	Kennedy Center	SKENC	SFO	N	IIS	CW
WA	General Services Administration	SHGSA	SFO	N	IIS	CW

WB	Washington Aqueduct (CONSTR)	SOWAC	SFO	N	IIS	CW
WC	Washington Aqueduct (O&M)	SOWAO	SFO	N	IIS	CW
WD	Environmental Protection Agency, EPA Grants	EPAO	SFO	N	Envir	CW
WE	Appalachian Regional Development Program	SOARD	SFO	N	IIS	CW
WF	Housing and Urban Development Assistance SFO	SHUD	SFO	N	IIS	CW
<b>WG</b>	<b>EPA, Except Construction Grants and Superfund</b>	<b>HEPA</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
WH	EPA Construction Grants Programs	EPACG	SFO	N	IIS	CW
WI	Dept of State, Agency for International Development	USAID	SFO	N	IIS	MIL
WJ	Dept of Interior, National Park Service SFO	SODOI	SFO	N	IIS	CW
WK	Dept of Justice, Bureau of Prisons SFO	SODOJ	SFO	N	IIS	CW
WL	Dept of Energy SFO	SODOE	SFO	N	IIS	CW
WM	National Park Service	SONPS	SFO	N	IIS	CW
WN	International Boundary Commission	SOIBC	SFO	N	IIS	CW
WP	International Communication Agency (VOA) SFO	SOVOA	SFO	N	IIS	CW
WQ	Dept of Justice, Fed Bureau of Investigations SFO	SFBE	SFO	N	IIS	CW
WR	Dept of Treasury, Internal Revenue Service	SDOTR	SFO	N	IIS	CW
WS	State and Local Government	SOSLG	SFO	N	IIS	CW
WT	Foreign Governments	SOFG	SFO	N	IIS	CW
<b>WU</b>	<b>EPA Superfund</b>	<b>SUPF</b>	<b>Environmental</b>	<b>Y</b>	<b>Envir</b>	<b>CW</b>
WV	Revolving Funds	REVOL	SFO	N	IIS	CW
WW	Federal Emergency Management Agency	SOEMA	SFO	N	IIS	CW
WX	All Other Non-Federal Departments and Agencies	SOOTH	SFO	N	IIS	CW
WY	All Non-Government Entities	SONGV	SFO	N	IIS	CW
WZ	Department of Transportation	SODOT	SFO	N	IIS	CW
XA	Dept of Agriculture	SDOA	SFO	N	IIS	CW
XB	Dept of Commerce	SDOC	SFO	N	IIS	CW
XC	Smithsonian Institute	SSMTH	SFO	N	IIS	CW
XD	American Battle Monuments Commission	SABMC	SFO	N	IIS	CW
XE	Dept of Interior, Fish and Wildlife Service SFO	SFWL	SFO	N	IIS	CW
XF	Dept of Interior, Bureau of Indian Affairs SFO	SBIA	SFO	N	IIS	CW
XG	Dept of Justice, Drug Enforcement Agency	SDEA	SFO	N	IIS	CW
XH	Dept of Transportation, Federal Aviation Admin SFO	SFAA	SFO	N	IIS	CW
XS	U.S. Department of State Sponsored Work (non-USAID)	USSD	SFO	N	IIS	CW
Y2	Training & Equipment Funds-Afghanistan (P.L. 108-106, Sec 1107)	AT&EF	DOD	N	IIS	MIL
Z1	Modernization of U.S. Facilities, Germany	MOSF	DOD	N	Major Constr	MIL
Z2	Department of Defense Agencies - Misc	DODO	DOD	N	Major Constr	MIL
Z3	Quality of Life Enhancements, Army	QOLEA	Army	N	Instal Sup	MIL

















**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

**DoD and Non-DoD Primary & Secondary Programs & Types**

<b>DOD Primary Program Type</b>		
<b>User</b>	<b>PUBLIC</b>	
<b>Class Category</b>	<b>Class Code</b>	<b>Description</b>
DOD Primary Program Type	Air Force	Air Force
	Army	Army
	DESC	Defense Energy Support Center
	DLA	Defense Logistics Agency
	FUDS	Formerly Used Defense Sites
	Marine Corps	Marine Corps
	NALEMP	Native American Lands Env Mitigation Prgm
	Navy	Navy

<b>DOD Secondary Program Type</b>		
<b>User</b>	<b>PUBLIC</b>	
<b>Class Category</b>	<b>Class Code</b>	<b>Description</b>
DOD Secondary Program Type	BD/DR	Building Demolition/Debris Removal
	BRAC	Base Realignment and Closure
	COMM/REL	Community Relations (RABs)
	CON/HTRW	Containerized HTRW
	DSMOA-CA	Defense State Memorandum of Agreement Cooperative Agreement
	Env Mitigation Activities	Other EMA on Native lands as a result of past DOD activities
	HTRW	Hazardous, Toxic and Radiological Waste mitigation
	IRP	Installation Restoration Program
	MMR/MC	MMR/Munitions Constituents
	MMR/MEC	Military Munitions Response/Munitions & Explosives of Concern
	MMRP	Military Munitions Response Program
	MMRP/CWM	Military Munitions Response Program/Chemical Warfare Material
	OEW	Ordnance and Explosive Waste
	OEW/CWM	Ordnance and Explosive Waste/Chemical Warfare Materials
	OTHER	Other
	PA/INPR	Preliminary Assessment/Inventory Project Report
	PAE	Preliminary Assessment of Eligibility
	PRP/HTRW	Potentially Responsible Party/HTRW
	PRP/MMRP	Potentially Responsible Party/Military Munitions Response Program
	PRP/OEW	Potentially Responsible Party/OEW
	VENC	Compliance
	VENN	Conservation

	VEPP	Pollution Prevention
--	------	----------------------

<b>Non-DOD Primary Program</b>		
<b>User</b>	<b>PUBILC</b>	
Non-DOD Primary Program	FUSRAP	Formerly Utilized Sites Remedial Action Prgm
	OPA	Oil Pollution Activities
	RAMS	Restoration of Abandoned Mine Sites
	Superfund	Superfund
	Support For Others	Environmental Support For Others (ESFO)

<b>Non-DOD Primary Program Type</b>		
<b>User</b>	<b>User</b>	<b>PUBILC</b>
<b>Class Category</b>	<b>Class Code</b>	<b>Description</b>
Non-DOD Primary Program Type	FUSRAP	Formerly Utilized Sites Remedial Action Prgm
	OPA	Oil Pollution Activities
	RAMS	Restoration of Abandoned Mine Sites
	Superfund	Superfund
	Support For Others	Environmental Support For Others (ESFO)

<b>Non-DOD Secondary Program</b>		
<b>User</b>	<b>PUBLIC</b>	
<b>Class Category</b>	<b>Class Code</b>	<b>Description</b>
Non-DOD Secondary Program	Brownfields	Brownfields
	CERCLA	Environmental Restoration via CERCLA
	CWA	Clean Water Act
	HTRW	Hazardous, Toxic and Radioactive Waste mitigation
	LUST	Leaking Underground Storage Tanks
	NEPA	National Environmental Policy Act
	NRC	Nuclear Regulatory Commission
	PRP/HTRW	Potentially Responsible Party/HTRW
	RCRA	Environmental Restoration via RCRA
	SDWA	Safe Drinking Water Act
	TSCA	Toxic Substance Control Act

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

<b>Non-DOD Secondary Program Type</b>		
<b>User</b>	<b>PUBLIC</b>	
<b>Class Category</b>	<b>Class Code</b>	<b>Description</b>
Non-DOD Secondary Program Type	Brownfields	Brownfields
	CERCLA	Environmental Restoration via CERCLA
	CWA	Clean Water Act
	HTRW	Hazardous, Toxic and Radioactive Waste mitigation
	LUST	Leaking Underground Storage Tanks
	NEPA	National Environmental Policy Act
	NRC	Nuclear Regulatory Commission
	PRP/HTRW	Potentially Responsible Party/HTRW
	RCRA	Environmental Restoration via RCRA
	SDWA	Safe Drinking Water Act
	TSCA	Toxic Substance Control Act

**CONTRACTING, SBA, DELAY, MOD REASON, & PROCUREMENT CODES & DEFINITIONS**

<b>CMR REQD</b>	<b>P2 Name V</b>	<b>Project/ Attribute/ Activity Codes V</b>	<b>Definitions</b>
<b>X</b>	A-E Contract Number	Definition>	Contract number or IDIQ contract assigned for A-E design or other technical service, i.e. planning, environmental assessment, etc.
<b>X</b>	A-E Contract Deliver Order Number	Definition>	IDIQ Delivery Order number assigned to the A-E contract for services.
<b>X</b>	Construction Contract Number	Definition>	Contract number assign for constuction services.
<b>X</b>	Construction Contract Delivery Order Number	Definition>	IDIQ Delivery Order number assigned for construction services.
	Procurement Method	Definition>	Method of procurement used for contract procurement
		1	RFP - One Step
		2	RFP - Two Step
		3	RFP - Design Build
		4	IFB - Low Bid
		5	IFB - Negotiated
		6	IFB - Best Value
		7	MATOC with Delivery Orders
		8	IDIQ with Delivery Orders
		9	TERC
		10	Other
<b>X</b>	Contracting Type	Definition>	Type of contracting used to procure services desired
		1	Competitively Bid or Negotiated, Unit Price
		2	Competitively Bid or Negotiated, Job Order Contract
		7	Design-build Contract
		A	Competitively Bid, Fixed Price, Normal Procedure
		B	Competitively Bid, Fixed Price, Evaluated Total Cost Method
		C	Competitively Negotiated, Fixed Price
		D	Competitively Negotiated, Cost Plus, Award Fee
		E	Competitively Negotiated, Cost Plus, Fixed Fee
		F	Competitively Negotiated, Cost Plus, Incentive Fee
		G	Sole Source Negotiated, Fixed Price
		H	Sole Source Negotiated, Cost Plus, Award Fee
		J	Sole Source Negotiated, Cost Plus, Fixed Fee
		K	Sole Source Negotiated, Cost Plus, Incentive Fee

		L	Indirect Contracting by Host Nation
		M	Technical Assistance or Construction Management Overview Only
		O	Other
		S	S&A Services Only
		T	Troop Labor
	<b>Contract</b>	<b>Definition&gt;</b>	<b>Identifies the primary nature or type of contract being procured.</b>
		Prim	Primary Contract
		Secd	Secondary or Ancillary Type Contract
		Arch	Architectural Type Contract
		Civil	Civil Type Contract
		Mech	Mechanical Type Contract
		Elec	Electrical Type Contract
		Comm	Communications Type Contract
		Othr	Other type contract not falling in contract types above
<b>X</b>	<b>Small Business Administration (SBA) Identification</b>	<b>Definition&gt;</b>	<b>Identifies SBA category of business that a government contract was awarded or will be awarded to.</b>
		8AC	8(a) SDB Set-Aside - Competed
		8AS	8(a) Sole Source
		BI	Buy Indian
		ESB	Emerging Small Business Set-Aside
		HMP	HBCU or MI Set-Aside - Partial
		HMT	HBCU or MI Set-Aside - Total
		HZ8A	Combination HUBZone and 8(a)
		HZC	HUBZone Set-Aside - Competed
		HZS	HUBZone Sole Source
		HZSDB	SDB with HUBZone
		LARG	Large Business
		RSB	Reserved for Small Business \$2501 to Report this code if awards exceeds the 100K
		SBP	Small Business Set-Aside - Partial
		SBT	Small Business Set-Aside - Total
		SDVOSBC	Service Disabled Veteran Owned Small Report this code for contract awards Business Set-Aside
		SDVOSBS	SDVOSB Sole Source
		SS	Sources Sought
		YSB	Very Small Business Set Aside
		WOOO	Woman Owned
		8A - Old	8(A)
		HBCU - Old	Historically Black Universities or Colleges
		HUBZ - Old	Hubzone
		SBOO - Old	Small Business
		SBSA - Old	Small Business Set-Aside
		SDBO - Old	Small Disadvantaged Business
		SDVO - Old	Service Disabled Veteran Owned
		VETR - Old	Veteran Owned
<b>X</b>	<b>Performance Based Contract</b>	<b>Definition&gt;</b>	<b>Applicable to Environmental Army projects. Identifies "performance based" environmental contracts.</b>



		Y	Yes-Perfomanced Based
		N	No - Not considered performed based
X	Delay Code (Design & Construction)	Definition>	A code applicable to the project life-cycle to record the current or potential cause of a slippage to scheduled progress or CWE difficulty. For projects with no current or potential delaying factors, the code will be "D0" (zero). Projects with a Delay Code considered to be a potential and significant problem for the execution award of the project will be coded with a Delay Code designated with an asterisk (*) in the below list, and will be considered by the MSC for inclusion in the Forecast of Award program as a Tier "3" (the Program National Account Manager approves all final Tier designations). Then during the Forecast FY a Delay Code other than "D0" (No Current Problems) will be issued when the Current Award Date (CC800) falls behind the Forecast Lock-in Date (CCXXX). The project will be submitted to the Program National Account Manager for consideration in reassigning another Forecast Lock-in Date. Whether assigned before official lock-in or during the Forecast Year, the Delay Code will be carried in P2 until the end of the fiscal year unless an overriding Delay Code is justified.
		A0	* Construction Authorization Not Received from Using Service/Customer
		A1	Construction Authorization Not Received from HQUSACE
		A2	Error in Bids or Protest Regarding Bids
		A3	Bids Rejected, Re-advertising Required
		A4	Bid Opening Delayed Pending Issuance of Amendment
		A5	* Advertisement or Award Deferred by HQUSACE/Customer
		A6	Advertisement Authorization Not Received
		A8	Awaiting Execution of Local Cooperation Agreement
		A9	Local Cooperation Agency Failed to Provide LERRD
		AA	Award Authorization/Funds Not Received
		AB	Repackaging for ALT/ADD Bid Items-Corps
		AC	Repackaging for ALT/ADD Bid Items-User
		AD	Line Item Cancelled or Deleted
		AE	Negotiations Causing Delay-Corps
		AF	Negotiations Causing Delay-Contractor
		AG	Small Business Delays
		AI	District Priority Conflicts
		AJ	Bid Busted, Re-scope/Re-advertise
		AK	Small Disadvantage Business (8A) Delays
		AH	* Lack of Required Permits / Documentation (this includes environmental NEPA documentation).
		AL	* Requires Congressional Authorization (this includes late release for supplemental, Congressional Add, and emergency projects)
		AM	* Political Delay Holding Up Congressional Notification (this would include late release for supplemental, Congressional Add, and emergency projects)
		C1	Right of Entry for Construction Not Obtained
		C2	* Land Acquisition Not Completed
		C3	Delay in Construction Contractor Mobilization for Work
		C4	Contractor Financial Deficiency
		C5	Contractor Inefficiency
		C6	Correction of Defective Work by Construction Contractor
		C8	Unforeseen Natural Conditions - Inclement Weather
		C9	Unforeseen Natural Conditions - Subsurface Conditions
		CA	Unforeseen Natural Conditions - Catastrophe or Other
		CB	Seasonal Nature of Work
		CC	Delayed by Other Construction Contractor on Same Site
		CD	Contract Terminated for Default
		CE	Delay in Delivery of Contractor Furnished Materials/Equipment
		CF	Deferred by Contractor for Work on Other Line Items in Contract
		CG	Correction of Design Deficiency Pending
		CH	Correction of Deficiencies or Final Tests Prior to Transfer
		CJ	Labor Difficulties - Strikes, Disputes, Violations, etc.
		CK	Insufficient Labor Available within the Area
		CL	Change Pending
		CM	Temporary Suspension of Work for Convenience of Government
		CN	Delayed for Security Reasons
		CP	Delay in Delivery of Government Furnished Materials/Equipment
		CQ	Contract Terminated for Convenience of Government
		D0	No Current Problems - All Phases
		D1	* Insufficient Funds
		D2	Awaiting Issuance of Design Directive
		D3	* Sitting Not Determined
		D4	Right of Entry for Preliminary Survey Not Obtained
		D5	* Scope Not Defined
		D6	* Criteria Not Received from Using Service or Customer
		D7	* Criteria Not Received from HQUSACE
		D8	Awaiting Approval of Design
		D9	A-E Behind Schedule
		DA	DE Design Forces Behind Schedule

		DB	* Redesign Required
		DC	Redesign or Correction of Design Error
		DD	* Line Item Held in Abeyance or Deferred
		DE	* Line Item Deferred To Another Year
		DF	Acquisition Plan Required
		DG	Re-synopsis Required
		DH	Higher Authority Selection Approval Overdue
		DJ	Awaiting Security Clearance
		DK	A-E Proposal Overdue
		DL	Audit Overdue
		DM	Negotiations Causing Delay
		DN	A-E Poor Performance
		E1	* Reprogramming, Corps Requirement
		E2	* Reprogramming, Customer Changes
		E3	* CWE Issues (this includes projects at RTA with a Code "C" CWE over PA and/or optional bid items are necessary for solicitation).
		E4	* Delay In Customer Approval of Project (this includes late release for supplemental, Congressional Add, and emergency projects).
		E5	Delay in Receipt of Funds from Customer
		E6	Delay or Failure of Customer Approval
		E7	* Civil Unrest, War, Etc.
		E8	Contract Not AWD-Beyond Corps Control
		EA	* Scope Issues, Customer Requirements
		EB	Scope Issues, Corps Issues
		EC	Phasing Issues
		ED	* High CWE, Re-scope to Reduce Cost
		F1	Contractor Claim Submitted - Contracting Officer's Decision Pending
		F2	Contractor Claim Pending - CEBCA
		F3	Contractor Claim Pending - ASBCA
		F4	Contractor Claim or Government Suit Pending - Federal Court
		F5	Financial Closeout Pending A-E Damages Resolution
		F6	Using Service Changes after Transfer
		F7	Pending Action from Another Agency Include Audit/Dept. of Labor
		F8	Correction of Construction Deficiencies Discovered after Transfer
		F9	Additional Contract Awarded to Correct Deficiencies
		FA	Final Settlement with Contractor Not Made
		FB	Final Government Costs Not Established
		FC	Pending Completion of other line items in the same Contract
		FD	Final Costs on GFM/GFE Not Established
		FE	Price Re-determination/Renegotiation not Completed
		FF	Pending Alternate Disputes Resolution
		FG	<b>Project Fiscal Closeout Proceeding After F1 through F7 , FC &amp; FF Qualifying Delays</b>
		T1	Final Acceptance Withheld Pending Correction of Deficiencies
		T2	Processing of Form DD 1354 or Acceptance Letter not Complete
		T4	Using Service Refuses to Accept Transfer
		T5	Operating Manuals/Training of Operating Personnel Not Completed
		T6	As-Built* Drawings Not Complete
		T7	<b>Project Funds being Used for Long Term Commisioning and/or Maintance</b>
		ZZ	Other Causes Not Covered by Any Other Code
X	Mod Reason Code (Construction)	Definition>	Use to succinctly describe the general reason and/or nature for the construction contract change order and/or modification. The Mod Reason codes are used in construction metrics to identify sum total of contract time and cost growth for the contract, project and program by mod reason code in order to affect management changes, where and when appropriate.
		1	Engineering Changes
		4	User Changes, Discretionary
		5	Contract Options (Pre-priced)
		6	Miscellaneous Changes
		7	Differing Site Conditions
		8	Value Engineering Change
		9	Administrative Change
		A	Adverse Security Conditions
		E	Excusable Delay for no Fault
		G	Government Furnished Property
		Q	Variations in Estimated Quantities
		R	Revaluation - Foreign Currency
		S	Suspensions of Work
		T	Termination of Work
		V	Construction Changes

X	Status Code (Project or Activity)	Definition>	Code to indicate project status by reflecting the current phase or condition for each project. Codes "Z", "3", and "4" (acceptance) will not be posted until the Contract Completion Date Actual (CC820) is posted. Code "6 - Physically Complete" will not be posted until the Physical Completion Date Actual (CC840) is posted. Code "7 - Financial Completion" will not be posted until the Fiscal Completion Date Actual (CC880) is posted. Projects coded "7", "N", or "9" will be transferred to the P2 History file one year after being posted.
		3	Facility Accepted by Using Service - Without Deficiencies
		4	Facility Accepted by Using Service - With Deficiencies
		5	Final Pay to Contractor Made
		6	Correction of Deficiencies Physically Completed
		7	Project Fiscally Complete
		8	Construction Deferred or Suspended
		9	Construction Deleted or Cancelled
		A	No Phase Authorized/Functional Requirements Not Received
		B	Program Cost Estimate or Budget Drawings Authorized
		C	Concept Design Authorized
		D	Concept and Final Design Authorized
		E	Concept Design Underway - On or Ahead of Schedule
		F	Concept Design Behind Schedule
		G	Concept Design Completed - Final Design Not Authorized
		H	Concept Design Completed - Final Design Authorized Not Started
		I	Final Design Underway - On or Ahead of Schedule
		J	Final Design Behind Schedule
		K	Final Design Complete - Construction Not Authorized
		L	Final Design Complete - Construction Authorized Not Advertised
		M	Design Deferred or Suspended
		N	Design Deleted or Cancelled
		O	Bids Opened/RFP Received - Contract Not Awarded
		P	Redesign Required
		Q	Review of Design Performed by Others for Construction Feasibility
		R	Construction Contractor Performing Design Services
		S	Advertised - Contract Not Awarded
		T	Contract Awarded - Construction Not Started
		U	Construction Underway - On or Ahead of Schedule
		V	Construction Behind Schedule
		Y	Partial Beneficial Occupancy Prior to Contract Completion
		Z	Facility Accepted by Contracting Officer

Small Business Set Aside Decision (info only)	
Code Value	Description
8AC	8(a) SDB Set-Aside - Competed
8AS	8(a) Sole Source
BI	Buy Indian
ESB	Emerging Small Business Set-Aside
HMP	HBCU or MI Set-Aside - Partial
HMT	HBCU or MI Set-Aside - Total
HZ8A	Combination HUBZone and 8(a)
HZC	HUBZone Set-Aside - Competed
HZS	HUBZone Sole Source
HZSDB	SDB with HUBZone
LARG	Large Business
RSB	Reserved for Small Business \$2501 to Report this code if awards exceeds the 100K
SBP	Small Business Set-Aside - Partial
SBT	Small Business Set-Aside - Total
SDVOSBC	Service Disabled Veteran Owned Small Report this code for contract awards Business Set-Aside
SDVOSBS	SDVOSB Sole Source
SS	Sources Sought
VSF	Very Small Business Set Aside
WOOO	Woman Owned
8A - Old	8(A)
HBCU - Old	Historically Black Universities or Colleges
HUBZ - Old	Hubzone
SBOO - Old	Small Business
SBSA - Old	Small Business Set-Aside
SDBO - Old	Small Disadvantaged Business
SDVO - Old	Service Disabled Veteran Owned
VETR - Old	Veteran Owned

**PRIMARY & SECONDARY CONGRESSIONAL DISTRICT CODES**

Class Category	Class Code	Description	Attribute1	Attribute2	Attribute3	Attribute4
Primary Congressional District	AK	Alaska District				
Primary Congressional District	AK00	Alaska "at Large"				
Primary Congressional District	AK01	Alaska District 1				
Primary Congressional District	AL01	Alabama District 1				
Primary Congressional District	AL02	Alabama District 2				
Primary Congressional District	AL03	Alabama District 3				
Primary Congressional District	AL04	Alabama District 4				
Primary Congressional District	AL05	Alabama District 5				
Primary Congressional District	AL06	Alabama District 6				
Primary Congressional District	AL07	Alabama District 7				
Primary Congressional District	AR01	Arkansas District 1				
Primary Congressional District	AR02	Arkansas District 2				
Primary Congressional District	AR03	Arkansas District 3				
Primary Congressional District	AR04	Arkansas District 4				
Primary Congressional District	AS98	American Samoa				
Primary Congressional District	AZ	Arizona District				
Primary Congressional District	AZ01	Arizona District 1				
Primary Congressional District	AZ02	Arizona District 2				
Primary Congressional District	AZ03	Arizona District 3				
Primary Congressional District	AZ04	Arizona District 4				
Primary Congressional District	AZ05	Arizona District 5				
Primary Congressional District	AZ06	Arizona District 6				
Primary Congressional District	AZ07	Arizona District 7				
Primary Congressional District	AZ08	Arizona District 8				
Primary Congressional District	CA	California District				
Primary Congressional District	CA00	California District				
Primary Congressional District	CA01	California District 1				
Primary Congressional District	CA02	California District 2				
Primary Congressional District	CA03	California District 3				
Primary Congressional District	CA04	California District 4				
Primary Congressional District	CA05	California District 5				
Primary Congressional District	CA06	California District 6				
Primary Congressional District	CA07	California District 7				
Primary Congressional District	CA08	California District 8				
Primary Congressional District	CA09	California District 9				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

Primary Congressional District	CA10	California District 10				
Primary Congressional District	CA11	California District 11				
Primary Congressional District	CA12	California District 12				
Primary Congressional District	CA13	California District 13				
Primary Congressional District	CA14	California District 14				
Primary Congressional District	CA15	California District 15				
Primary Congressional District	CA16	California District 16				
Primary Congressional District	CA17	California District 17				
Primary Congressional District	CA18	California District 18				
Primary Congressional District	CA19	California District 19				
Primary Congressional District	CA20	California District 20				
Primary Congressional District	CA21	California District 21				
Primary Congressional District	CA22	California District 22				
Primary Congressional District	CA23	California District 23				
Primary Congressional District	CA24	California District 24				
Primary Congressional District	CA25	California District 25				
Primary Congressional District	CA26	California District 26				
Primary Congressional District	CA27	California District 27				
Primary Congressional District	CA28	California District 28				
Primary Congressional District	CA29	California District 29				
Primary Congressional District	CA30	California District 30				
Primary Congressional District	CA31	California District 31				
Primary Congressional District	CA32	California District 32				
Primary Congressional District	CA33	California District 33				
Primary Congressional District	CA34	California District 34				
Primary Congressional District	CA35	California District 35				
Primary Congressional District	CA36	California District 36				
Primary Congressional District	CA37	California District 37				
Primary Congressional District	CA38	California District 38				
Primary Congressional District	CA39	California District 39				
Primary Congressional District	CA40	California District 40				
Primary Congressional District	CA41	California District 41				
Primary Congressional District	CA42	California District 42				
Primary Congressional District	CA43	California District 43				
Primary Congressional District	CA44	California District 44				
Primary Congressional District	CA45	California District 45				
Primary Congressional District	CA46	California District 46				
Primary Congressional District	CA47	California District 47				
Primary Congressional District	CA48	California District 48				
Primary Congressional District	CA49	California District 49				
Primary Congressional District	CA50	California District 50				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

Primary Congressional District	CA51	California District 51				
Primary Congressional District	CA52	California District 52				
Primary Congressional District	CA53	California District 53				
Primary Congressional District	CN99	Northern Mariana Islands				
Primary Congressional District	CO01	Colorado District 1				
Primary Congressional District	CO02	Colorado District 2				
Primary Congressional District	CO03	Colorado District 3				
Primary Congressional District	CO04	Colorado District 4				
Primary Congressional District	CO05	Colorado District 5				
Primary Congressional District	CO06	Colorado District 6				
Primary Congressional District	CO07	Colorado District 7				
Primary Congressional District	CT01	Connecticut District 1				
Primary Congressional District	CT02	Connecticut District 2				
Primary Congressional District	CT03	Connecticut District 3				
Primary Congressional District	CT04	Connecticut District 4				
Primary Congressional District	CT05	Connecticut District 5				
Primary Congressional District	CT06	Connecticut District 6				
Primary Congressional District	DC00	District of Columbia District				
Primary Congressional District	DC01	District of Columbia District				
Primary Congressional District	DC98	District of Columbia				
Primary Congressional District	DE	Delaware District				
Primary Congressional District	DE00	Delaware "at Large"				
Primary Congressional District	DE01	Delaware District				
Primary Congressional District	FL	Florida District				
Primary Congressional District	FL00	Florida District				
Primary Congressional District	FL01	Florida District 1				
Primary Congressional District	FL02	Florida District 2				
Primary Congressional District	FL03	Florida District 3				
Primary Congressional District	FL04	Florida District 4				
Primary Congressional District	FL05	Florida District 5				
Primary Congressional District	FL06	Florida District 6				
Primary Congressional District	FL07	Florida District 7				
Primary Congressional District	FL08	Florida District 8				
Primary Congressional District	FL09	Florida District 9				
Primary Congressional District	FL10	Florida District 10				
Primary Congressional District	FL11	Florida District 11				
Primary Congressional District	FL12	Florida District 12				
Primary Congressional District	FL13	Florida District 13				
Primary Congressional District	FL14	Florida District 14				
Primary Congressional District	FL15	Florida District 15				
Primary Congressional District	FL16	Florida District 16				

**P2 Data Dictionary for Military Programs****Update 9, 23 April 2007**

Primary Congressional District	FL17	Florida District 17				
Primary Congressional District	FL18	Florida District 18				
Primary Congressional District	FL19	Florida District 19				
Primary Congressional District	FL20	Florida District 20				
Primary Congressional District	FL21	Florida District 21				
Primary Congressional District	FL22	Florida District 22				
Primary Congressional District	FL23	Florida District 23				
Primary Congressional District	FL24	Florida District 24				
Primary Congressional District	FL25	Florida District 25				
Primary Congressional District	GA01	Georgia District 1				
Primary Congressional District	GA02	Georgia District 2				
Primary Congressional District	GA03	Georgia District 3				
Primary Congressional District	GA04	Georgia District 4				
Primary Congressional District	GA05	Georgia District 5				
Primary Congressional District	GA06	Georgia District 6				
Primary Congressional District	GA07	Georgia District 7				
Primary Congressional District	GA08	Georgia District 8				
Primary Congressional District	GA09	Georgia District 9				
Primary Congressional District	GA10	Georgia District 10				
Primary Congressional District	GA11	Georgia District 11				
Primary Congressional District	GA12	Georgia District 12				
Primary Congressional District	GA13	Georgia District 13				
Primary Congressional District	GM98	Guam				
Primary Congressional District	HI01	Hawaii District 1				
Primary Congressional District	HI02	Hawaii District 2				
Primary Congressional District	IA01	Iowa District 1				
Primary Congressional District	IA02	Iowa District 2				
Primary Congressional District	IA03	Iowa District 3				
Primary Congressional District	IA04	Iowa District 4				
Primary Congressional District	IA05	Iowa District 5				
Primary Congressional District	ID01	Idaho District 1				
Primary Congressional District	ID02	Idaho District 2				
Primary Congressional District	IL01	Illinois District 1				
Primary Congressional District	IL02	Illinois District 2				
Primary Congressional District	IL03	Illinois District 3				
Primary Congressional District	IL04	Illinois District 4				
Primary Congressional District	IL05	Illinois District 5				
Primary Congressional District	IL06	Illinois District 6				
Primary Congressional District	IL07	Illinois District 7				
Primary Congressional District	IL08	Illinois District 8				
Primary Congressional District	IL09	Illinois District 9				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

Primary Congressional District	IL10	Illinois District 10				
Primary Congressional District	IL11	Illinois District 11				
Primary Congressional District	IL12	Illinois District 12				
Primary Congressional District	IL13	Illinois District 13				
Primary Congressional District	IL14	Illinois District 14				
Primary Congressional District	IL15	Illinois District 15				
Primary Congressional District	IL16	Illinois District 16				
Primary Congressional District	IL17	Illinois District 17				
Primary Congressional District	IL18	Illinois District 18				
Primary Congressional District	IL19	Illinois District 19				
Primary Congressional District	IL20	Illinois District 20				
Primary Congressional District	IN	Indiana District				
Primary Congressional District	IN01	Indiana District 1				
Primary Congressional District	IN02	Indiana District 2				
Primary Congressional District	IN03	Indiana District 3				
Primary Congressional District	IN04	Indiana District 4				
Primary Congressional District	IN05	Indiana District 5				
Primary Congressional District	IN06	Indiana District 6				
Primary Congressional District	IN07	Indiana District 7				
Primary Congressional District	IN08	Indiana District 8				
Primary Congressional District	IN09	Indiana District 9				
Primary Congressional District	IN10	Indiana District 10				
Primary Congressional District	KS01	Kansas District 1				
Primary Congressional District	KS02	Kansas District 2				
Primary Congressional District	KS03	Kansas District 3				
Primary Congressional District	KS04	Kansas District 4				
Primary Congressional District	KY01	Kentucky District 1				
Primary Congressional District	KY02	Kentucky District 2				
Primary Congressional District	KY03	Kentucky District 3				
Primary Congressional District	KY04	Kentucky District 4				
Primary Congressional District	KY05	Kentucky District 5				
Primary Congressional District	KY06	Kentucky District 6				
Primary Congressional District	LA	Louisiana District				
Primary Congressional District	LA01	Louisiana District 1				
Primary Congressional District	LA02	Louisiana District 2				
Primary Congressional District	LA03	Louisiana District 3				
Primary Congressional District	LA04	Louisiana District 4				
Primary Congressional District	LA05	Louisiana District 5				
Primary Congressional District	LA06	Louisiana District 6				
Primary Congressional District	LA07	Louisiana District 7				
Primary Congressional District	MA	Massachusetts District				



**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

Primary Congressional District	MA01	Massachusetts District 1				
Primary Congressional District	MA02	Massachusetts District 2				
Primary Congressional District	MA03	Massachusetts District 3				
Primary Congressional District	MA04	Massachusetts District 4				
Primary Congressional District	MA05	Massachusetts District 5				
Primary Congressional District	MA06	Massachusetts District 6				
Primary Congressional District	MA07	Massachusetts District 7				
Primary Congressional District	MA08	Massachusetts District 8				
Primary Congressional District	MA09	Massachusetts District 9				
Primary Congressional District	MA10	Massachusetts District 10				
Primary Congressional District	MD	Maryland District				
Primary Congressional District	MD01	Maryland District 1				
Primary Congressional District	MD02	Maryland District 2				
Primary Congressional District	MD03	Maryland District 3				
Primary Congressional District	MD04	Maryland District 4				
Primary Congressional District	MD05	Maryland District 5				
Primary Congressional District	MD06	Maryland District 6				
Primary Congressional District	MD07	Maryland District 7				
Primary Congressional District	MD08	Maryland District 8				
Primary Congressional District	ME01	Maine District 1				
Primary Congressional District	ME02	Maine District 2				
Primary Congressional District	MI	Michigan District				
Primary Congressional District	MI01	Michigan District 1				
Primary Congressional District	MI02	Michigan District 2				
Primary Congressional District	MI03	Michigan District 3				
Primary Congressional District	MI04	Michigan District 4				
Primary Congressional District	MI05	Michigan District 5				
Primary Congressional District	MI06	Michigan District 6				
Primary Congressional District	MI07	Michigan District 7				
Primary Congressional District	MI08	Michigan District 8				
Primary Congressional District	MI09	Michigan District 9				
Primary Congressional District	MI10	Michigan District 10				
Primary Congressional District	MI11	Michigan District 11				
Primary Congressional District	MI12	Michigan District 12				
Primary Congressional District	MI13	Michigan District 13				
Primary Congressional District	MI14	Michigan District 14				
Primary Congressional District	MI15	Michigan District 15				
Primary Congressional District	MI16	Michigan District 16				
Primary Congressional District	MN01	Minnesota District 1				
Primary Congressional District	MN02	Minnesota District 2				
Primary Congressional District	MN03	Minnesota District 3				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

Primary Congressional District	MN04	Minnesota District 4				
Primary Congressional District	MN05	Minnesota District 5				
Primary Congressional District	MN06	Minnesota District 6				
Primary Congressional District	MN07	Minnesota District 7				
Primary Congressional District	MN08	Minnesota District 8				
Primary Congressional District	MO01	Missouri District 1				
Primary Congressional District	MO02	Missouri District 2				
Primary Congressional District	MO03	Missouri District 3				
Primary Congressional District	MO04	Missouri District 4				
Primary Congressional District	MO05	Missouri District 5				
Primary Congressional District	MO06	Missouri District 6				
Primary Congressional District	MO07	Missouri District 7				
Primary Congressional District	MO08	Missouri District 8				
Primary Congressional District	MO09	Missouri District 9				
Primary Congressional District	MS01	Mississippi District 1				
Primary Congressional District	MS02	Mississippi District 2				
Primary Congressional District	MS03	Mississippi District 3				
Primary Congressional District	MS04	Mississippi District 4				
Primary Congressional District	MS05	Mississippi District 5				
Primary Congressional District	MT00	Montana "at Large"				
Primary Congressional District	MT01	Montana District				
Primary Congressional District	N/A	N/A				
Primary Congressional District	NC01	North Carolina District 1				
Primary Congressional District	NC02	North Carolina District 2				
Primary Congressional District	NC03	North Carolina District 3				
Primary Congressional District	NC04	North Carolina District 4				
Primary Congressional District	NC05	North Carolina District 5				
Primary Congressional District	NC06	North Carolina District 6				
Primary Congressional District	NC07	North Carolina District 7				
Primary Congressional District	NC08	North Carolina District 8				
Primary Congressional District	NC09	North Carolina District 9				
Primary Congressional District	NC10	North Carolina District 10				
Primary Congressional District	NC11	North Carolina District 11				
Primary Congressional District	NC12	North Carolina District 12				
Primary Congressional District	NC13	North Carolina District 13				
Primary Congressional District	ND00	North Dakota "at Large"				
Primary Congressional District	ND01	North Dakota District				
Primary Congressional District	NE01	Nebraska District 1				
Primary Congressional District	NE02	Nebraska District 2				
Primary Congressional District	NE03	Nebraska District 3				
Primary Congressional District	NH01	New Hampshire District 1				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

Primary Congressional District	NH02	New Hampshire District 2				
Primary Congressional District	NJ01	New Jersey District 1				
Primary Congressional District	NJ02	New Jersey District 2				
Primary Congressional District	NJ03	New Jersey District 3				
Primary Congressional District	NJ04	New Jersey District 4				
Primary Congressional District	NJ05	New Jersey District 5				
Primary Congressional District	NJ06	New Jersey District 6				
Primary Congressional District	NJ07	New Jersey District 7				
Primary Congressional District	NJ08	New Jersey District 8				
Primary Congressional District	NJ09	New Jersey District 9				
Primary Congressional District	NJ10	New Jersey District 10				
Primary Congressional District	NJ11	New Jersey District 11				
Primary Congressional District	NJ12	New Jersey District 12				
Primary Congressional District	NJ13	New Jersey District 13				
Primary Congressional District	NM01	New Mexico District 1				
Primary Congressional District	NM02	New Mexico District 2				
Primary Congressional District	NM03	New Mexico District 3				
Primary Congressional District	NV01	Nevada District 1				
Primary Congressional District	NV02	Nevada District 2				
Primary Congressional District	NV03	Nevada District 3				
Primary Congressional District	NY00	New York District				
Primary Congressional District	NY01	New York District 1				
Primary Congressional District	NY02	New York District 2				
Primary Congressional District	NY03	New York District 3				
Primary Congressional District	NY04	New York District 4				
Primary Congressional District	NY05	New York District 5				
Primary Congressional District	NY06	New York District 6				
Primary Congressional District	NY07	New York District 7				
Primary Congressional District	NY08	New York District 8				
Primary Congressional District	NY09	New York District 9				
Primary Congressional District	NY10	New York District 10				
Primary Congressional District	NY11	New York District 11				
Primary Congressional District	NY12	New York District 12				
Primary Congressional District	NY13	New York District 13				
Primary Congressional District	NY14	New York District 14				
Primary Congressional District	NY15	New York District 15				
Primary Congressional District	NY16	New York District 16				
Primary Congressional District	NY17	New York District 17				
Primary Congressional District	NY18	New York District 18				
Primary Congressional District	NY19	New York District 19				
Primary Congressional District	NY20	New York District 20				

**P2 Data Dictionary for Military Programs****Update 9, 23 April 2007**

Primary Congressional District	NY21	New York District 21				
Primary Congressional District	NY22	New York District 22				
Primary Congressional District	NY23	New York District 23				
Primary Congressional District	NY24	New York District 24				
Primary Congressional District	NY25	New York District 25				
Primary Congressional District	NY26	New York District 26				
Primary Congressional District	NY27	New York District 27				
Primary Congressional District	NY28	New York District 28				
Primary Congressional District	NY29	New York District 29				
Primary Congressional District	NY30	New York District 30				
Primary Congressional District	NY31	New York District 31				
Primary Congressional District	OH01	Ohio District 1				
Primary Congressional District	OH02	Ohio District 2				
Primary Congressional District	OH03	Ohio District 3				
Primary Congressional District	OH04	Ohio District 4				
Primary Congressional District	OH05	Ohio District 5				
Primary Congressional District	OH06	Ohio District 6				
Primary Congressional District	OH07	Ohio District 7				
Primary Congressional District	OH08	Ohio District 8				
Primary Congressional District	OH09	Ohio District 9				
Primary Congressional District	OH10	Ohio District 10				
Primary Congressional District	OH11	Ohio District 11				
Primary Congressional District	OH12	Ohio District 12				
Primary Congressional District	OH13	Ohio District 13				
Primary Congressional District	OH14	Ohio District 14				
Primary Congressional District	OH15	Ohio District 15				
Primary Congressional District	OH16	Ohio District 16				
Primary Congressional District	OH17	Ohio District 17				
Primary Congressional District	OH18	Ohio District 18				
Primary Congressional District	OH19	Ohio District 19				
Primary Congressional District	OK01	Oklahoma District 1				
Primary Congressional District	OK02	Oklahoma District 2				
Primary Congressional District	OK03	Oklahoma District 3				
Primary Congressional District	OK04	Oklahoma District 4				
Primary Congressional District	OK05	Oklahoma District 5				
Primary Congressional District	OK06	Oklahoma District 6				
Primary Congressional District	OR01	Oregon District 1				
Primary Congressional District	OR02	Oregon District 2				
Primary Congressional District	OR03	Oregon District 3				
Primary Congressional District	OR04	Oregon District 4				
Primary Congressional District	OR05	Oregon District 5				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

Primary Congressional District	PA	Pennsylvania District				
Primary Congressional District	PA01	Pennsylvania District 1				
Primary Congressional District	PA02	Pennsylvania District 2				
Primary Congressional District	PA03	Pennsylvania District 3				
Primary Congressional District	PA04	Pennsylvania District 4				
Primary Congressional District	PA05	Pennsylvania District 5				
Primary Congressional District	PA06	Pennsylvania District 6				
Primary Congressional District	PA07	Pennsylvania District 7				
Primary Congressional District	PA08	Pennsylvania District 8				
Primary Congressional District	PA09	Pennsylvania District 9				
Primary Congressional District	PA10	Pennsylvania District 10				
Primary Congressional District	PA11	Pennsylvania District 11				
Primary Congressional District	PA12	Pennsylvania District 12				
Primary Congressional District	PA13	Pennsylvania District 13				
Primary Congressional District	PA14	Pennsylvania District 14				
Primary Congressional District	PA15	Pennsylvania District 15				
Primary Congressional District	PA16	Pennsylvania District 16				
Primary Congressional District	PA17	Pennsylvania District 17				
Primary Congressional District	PA18	Pennsylvania District 18				
Primary Congressional District	PA19	Pennsylvania District 19				
Primary Congressional District	PA20	Pennsylvania District 20				
Primary Congressional District	PA21	Pennsylvania District 21				
Primary Congressional District	PR00	Puerto Rico District				
Primary Congressional District	PR98	Puerto Rico				
Primary Congressional District	RI01	Rhode Island District 1				
Primary Congressional District	RI02	Rhode Island District 2				
Primary Congressional District	SC01	South Carolina District 1				
Primary Congressional District	SC02	South Carolina District 2				
Primary Congressional District	SC03	South Carolina District 3				
Primary Congressional District	SC04	South Carolina District 4				
Primary Congressional District	SC05	South Carolina District 5				
Primary Congressional District	SC06	South Carolina District 6				
Primary Congressional District	SD00	South Dakota "at Large"				
Primary Congressional District	SD01	South Dakota District				
Primary Congressional District	TN01	Tennessee District 1				
Primary Congressional District	TN02	Tennessee District 2				
Primary Congressional District	TN03	Tennessee District 3				
Primary Congressional District	TN04	Tennessee District 4				
Primary Congressional District	TN05	Tennessee District 5				
Primary Congressional District	TN06	Tennessee District 6				
Primary Congressional District	TN07	Tennessee District 7				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

Primary Congressional District	TN08	Tennessee District 8				
Primary Congressional District	TN09	Tennessee District 9				
Primary Congressional District	TX	Texas District				
Primary Congressional District	TX01	Texas District 1				
Primary Congressional District	TX02	Texas District 2				
Primary Congressional District	TX03	Texas District 3				
Primary Congressional District	TX04	Texas District 4				
Primary Congressional District	TX05	Texas District 5				
Primary Congressional District	TX06	Texas District 6				
Primary Congressional District	TX07	Texas District 7				
Primary Congressional District	TX08	Texas District 8				
Primary Congressional District	TX09	Texas District 9				
Primary Congressional District	TX10	Texas District 10				
Primary Congressional District	TX11	Texas District 11				
Primary Congressional District	TX12	Texas District 12				
Primary Congressional District	TX13	Texas District 13				
Primary Congressional District	TX14	Texas District 14				
Primary Congressional District	TX15	Texas District 15				
Primary Congressional District	TX16	Texas District 16				
Primary Congressional District	TX17	Texas District 17				
Primary Congressional District	TX18	Texas District 18				
Primary Congressional District	TX19	Texas District 19				
Primary Congressional District	TX20	Texas District 20				
Primary Congressional District	TX21	Texas District 21				
Primary Congressional District	TX22	Texas District 22				
Primary Congressional District	TX23	Texas District 23				
Primary Congressional District	TX24	Texas District 24				
Primary Congressional District	TX25	Texas District 25				
Primary Congressional District	TX26	Texas District 26				
Primary Congressional District	TX27	Texas District 27				
Primary Congressional District	TX28	Texas District 28				
Primary Congressional District	TX29	Texas District 29				
Primary Congressional District	TX30	Texas District 30				
Primary Congressional District	TX31	Texas District 31				
Primary Congressional District	UT01	Utah District 1				
Primary Congressional District	UT02	Utah District 2				
Primary Congressional District	UT03	Utah District 3				
Primary Congressional District	VA01	Virginia District 1				
Primary Congressional District	VA02	Virginia District 2				
Primary Congressional District	VA03	Virginia District 3				
Primary Congressional District	VA04	Virginia District 4				

**P2 Data Dictionary for Military Programs****Update 9, 23 April 2007**

Primary Congressional District	VA05	Virginia District 5				
Primary Congressional District	VA06	Virginia District 6				
Primary Congressional District	VA07	Virginia District 7				
Primary Congressional District	VA08	Virginia District 8				
Primary Congressional District	VA09	Virginia District 9				
Primary Congressional District	VA10	Virginia District 10				
Primary Congressional District	VA11	Virginia District 11				
Primary Congressional District	VI98	Virgin Islands				
Primary Congressional District	VT00	Vermont "at Large"				
Primary Congressional District	VT01	Vermont District				
Primary Congressional District	WA01	Washington District 1				
Primary Congressional District	WA02	Washington District 2				
Primary Congressional District	WA03	Washington District 3				
Primary Congressional District	WA04	Washington District 4				
Primary Congressional District	WA05	Washington District 5				
Primary Congressional District	WA06	Washington District 6				
Primary Congressional District	WA07	Washington District 7				
Primary Congressional District	WA08	Washington District 8				
Primary Congressional District	WA09	Washington District 9				
Primary Congressional District	WI01	Wisconsin District 1				
Primary Congressional District	WI02	Wisconsin District 2				
Primary Congressional District	WI03	Wisconsin District 3				
Primary Congressional District	WI04	Wisconsin District 4				
Primary Congressional District	WI05	Wisconsin District 5				
Primary Congressional District	WI06	Wisconsin District 6				
Primary Congressional District	WI07	Wisconsin District 7				
Primary Congressional District	WI08	Wisconsin District 8				
Primary Congressional District	WI09	Wisconsin District 9				
Primary Congressional District	WV01	West Virginia District 1				
Primary Congressional District	WV02	West Virginia District 2				
Primary Congressional District	WV03	West Virginia District 3				
Primary Congressional District	WY00	Wyoming "at Large"				
Primary Congressional District	WY01	Wyoming District 1				

## MACOM & MAJCOM

### Oracle Projects Class Categories Reports

**Class  
Category**  
MACOM/MAJCOM

**Class Code Description**

0%	Private Funds
3%	Military Welfare or Recreation Funds
5%	Club Funds
7%	Common Support Services Funds
8%	Supplemental Mission Services Funds
9%	Commissary Surcharge Funds
0	Assistant Chief of Staff-Installation Mgmt
10	US Army Materiel Command
11	Industrial Operations Command
12	Aviation Systems Command
13	Communications and Electronics Command
15	Laboratory Command
16	Missile Command
17	Tank Automotive Command
18	US Army Test and Evaluation Command
19	Troop Support Command
20	US Army Forces Command
21	US Army Training and Doctrine Command
22	US Army Health Services Command
23	US Army Forces Central Command
24	US Army Military District of Washington
27	DOD Education Activity
28	Pollution Abatement-Water
31	Defense Nuclear Agency
32	Defense Communication Agency
33	Defense Intelligence Agency
34	Defense Logistics Agency
35	National Security Agency
37	Defense Family Housing
38	Safeguard Systems Office-CONUS
39	Department of Defense-OSD
3A	Defense Mapping Agency
3B	Defense Medical Facilities Office
3C	Defense Medical Facilities Office-Army



**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

3D	Defense Medical Facilities Office-Navy
3E	Defense Medical Facilities Office-Air Force
42	US Army Europe and Seventh Army
43	US Army Europe
47	US Army Europe
49	US Army Europe
51	US Army Western Command
52	US Army Japan
53	Eighth United States Army
54	US Army Japan
55	US Army Pacific
56	Foreign Governments
59	Pacific Other
60	US Army Strategic Missile Defense Command
61	PROGRAM EXECUTIVE OFFICE-AIR MISSILE DEFENSE
62	US Army Space
63	US Army South
64	US Army Intelligence and Security Command
65	A/AF Exchange Service
66	Army National Guard
67	US Coast Guard
68	Air Force Other
69	Navy Other
6B	Air Force Logistics Command
6C	Air Force Systems Command
6D	Military Airlift Command
6E	USAF Pacific Air Forces
6F	Strategic Air Command
6G	Tactical Air Command
6H	USAF Europe
6I	Naval Medical Command
6J	Naval Medical Command European Region
6K	Naval Medical Command Mid Atlantic Region
6L	Naval Medical Command North West Region
6M	Naval Medical Command North East Region
6N	Naval Medical Command Pacific Region
6P	Naval Medical Command South East Region
6Q	Naval Medical Command South West Region
6R	NAVAL AIR COMMAND
6S	Alaska Air Command

**P2 Data Dictionary for Military Programs****Update 9, 23 April 2007**

6T	Naval Medical Command North Central Region
72	USA NETWORK ENTERPRISE TECHNOLOGY CMD
73	US Army Corps of Engineers
74	US Army Information Systems Command
75	US Army Medical Command
76	Military Traffic Management Command
77	United States Military Academy
78	Department Army Agencies
79	Defense Language Institute
7B	Air University
7C	Air Force Materiel Command
7D	Air Mobility Command
7F	Air Combat Command
7G	United States Air Force Academy
7J	Air Force Space Command
7R	Air Education Training Command
80	Miscellaneous Programming Activities
81	Agency Internatl Development
82	Federal Aviation Agency
83	General Services Admin
84	Natl Aero and Space Admin
85	State Department
86	Dept of Transportation
87	Dept Health & Human Services
88	Dept of Energy
89	Other Government Agencies
8A	Dept of Education
8I	Bureau of Medicine and Surgery
8K	Healthcare Support Office, London
8N	Healthcare Support Office, Barbers Point
8P	Healthcare Support Office, Jacksonville
8Q	Healthcare Support Office, Norfolk
8T	Healthcare Support Office, San Diego
90	US Army Criminal Investigation Command
93	US Army Major Command(s)-Worldwide
94	General Authorization
95	US Army Intelligence and Security Command O/S
96	US Army Information Systems Command O/S
97	US Army Toxic & Hazardous Mat. Agency
98	US Environmental Protection Agency

**P2 Data Dictionary for Military Programs****Update 9, 23 April 2007**

9C	Voice of America
9S	US Army, South
9W	US Army Troop Support Agency
9X	Defense Systems Management College
9Z	US Army Reserve
AA	Energy Conservation
AO	Government of Argentina
B1	US Air Force Academy
BA	Government of Bahrain
BB	US Army Forces Command (OVERSEAS)
C0	US Army Recruiting Command
C1	Military Enlistment Processing Command
CC	Various US Army Major Commands-US
CD	Military Construction, Army-Specified Minor
CR	Construction Repairs
D2	US Air Forces, Europe
DA	US Army Armament R&D Command
DC	US Army Tank - Automotive R&D Command
DD	Various US Army Major Commands-Worldwide
DE	Director of Pubic Works
DF	Drug Enforcement Agency
DJ	Various US Army Major Commands-Foreign
DL	US Laboratory Command
DN	Defense Finance & Accounting Service
DS	Special Forces Command
DT	Defense Commissary Agency
EE	US Army Medical Department
FC	Family Housing, Army-New Construction
FD	Family Housing, Army-Debt Principal
FE	Family Housing, Army-ECIP
FH	Family Housing, Army
FI	Family Housing, Army-Line Item Investment
FJ	Family Housing, Army-Attic Conversion
FL	Family Housing, Army-Leasing
FM	Family Housing, Army-Maintenance
FP	Family Housing, Army-Planning & Design
G1	Air Force Communications Command
GG	Nuclear Weapons Security
HF	Historic Facilities
HH	Nuclear Weapons Security O/S

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

HN	Host Nation Support
JA	Government of Japan
KO	Government of Korea
L1	US Air National Guard
M1	US Air Force Reserve
MA	Military Construction, Army
NA	Non Appropriated Funded Construction
OM	Operation & Maintenance, Army
S4	Air Force Special Operations Command
S5	US Army Special Operations Command
S6	Joint Special Operations Command
S7	Navy Special Operations Command
T2	Air Force Intelligence Agency
T4	Air Force Electronic Systems Command
TA	Saudi Ministry of Defense and Aviation
TD	Royal Saudi Naval Forces
TE	Saudi Arabian Army Ordnance Corps
U1	Electronic Security Command (CONUS)
UA	Saudi Arabian National Guard (SANG)
W5	Department of Veterans Affairs
Z5	Defense Environmental Restoration Program
ZA	Kuwait Armed Forces

**MANPOWER AMSCO CODES**

Class Categ	Class Code	Description	Attribute1	Attribute2	Attribute3	Attribute4
AMSCO	121012.000	TRAINING AREA MANAGEMENT AND OPERATIONS				
AMSCO	121018.000	FORCE READINESS SUPPORT ACTIVITIES				
AMSCO	121019.000	MCA IMA INSTAL - POWER RELIABILITY ENHANCEMENT PROGRAM				
AMSCO	131053	ENVIRONMENTAL CONSERVATION				
AMSCO	131054	POLLUTION PREVENTION				
AMSCO	131056	ENVIRONMENTAL COMPLIANCE				
AMSCO	131075.M00	SECURITY MATTERS				
AMSCO	131996AA	RECRUITING LEASES				
AMSCO	131996AA7	RECRUITING LEASES MANAGEMENT SUPPORT				
AMSCO	135197.000	OTHER ADDITIONAL ACTIVITIES				
AMSCO	191000.000	FAMILY HOUSING OPERATIONS				
AMSCO	194000.000	LEASED GOVERNMENT HOUSING				
AMSCO	213045.000	INDUSTRIAL PREPAREDNESS OPERATIONS - END ITEM AND MOB/SURGE SU				
AMSCO	300000.000	PLANNING AND DESIGN				
AMSCO	321731.000	GENERAL SKILL TRAINING (US ARMY TRAINING CENTER/SCHOOLS)				
AMSCO	336996.A00	REAL ESTATE LEASES				
AMSCO	423012.000	LOGISTIC SUPPORT ACTIVITIES				
AMSCO	423612.000	INFORMATION MANAGEMENT - AUTOMATION SUPPORT - MACOM MSN ADP S				
AMSCO	431898.F00	MANAGEMENT HEADQUARTERS - LOGISTICS				
AMSCO	433709.000	ARMY PERSONNEL MANAGEMENT AND SUPPORT ACTIVITIES				
AMSCO	437018.000	CONSTRUCTION AND REAL ESTATE ADMINISTRATION				
AMSCO	438075.L00	SECURITY FORCES/TECHNICIANS				
AMSCO	438075.M00	SECURITY MATTERS				
AMSCO	438853.600	FOREST MANAGEMENT (REAL ESTATE)				
AMSCO	438856.100	RECURRING COMPLIANCE				
AMSCO	438856.400	HAZARDOUS WASTE				
AMSCO	438856.500	UNDERGROUND STORAGE TANKS				
AMSCO	438856.700	PLANNING AND DESIGN				
AMSCO	438856.800	OTHER COMPLIANCE				
AMSCO	438879.J00	OPERATION OF UTILITIES				
AMSCO	438879.N00	FACILITIES ENGINEERING SERVICES				
AMSCO	438896.600	INSTALLATION MANAGEMENT				
AMSCO	438896.B00	SUPPLY OPERATIONS AND MANAGEMENT				
AMSCO	438896.D00	TRANSPORTATION SERVICES				
AMSCO	438896.U00	FINANCIAL MANAGEMENT				
AMSCO	438896.W00	DIR CONTR/CONTR DIV				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

AMSCO	438896.X00	INFORMATION TECHNOLOGY, MANAGEMENT AND PLANNING				
AMSCO	442002.000	FOREIGN MILITARY SALES PROGRAM SUPPORT PERSONNEL				
AMSCO	493008.000	ENVIRONMENTAL RESTORATION				
AMSCO	611101.91D	IN-HOUSE LAB IND RSCH - CORPS OF ENGINEERS				
AMSCO	611102.52C	MAPPING AND REMOTE SENSING				
AMSCO	611102.T22	SOIL AND ROCK MECHANICS				
AMSCO	611102.T23	BASIC RESEARCH IN MILITARY CONSTRUCTION				
AMSCO	611102.T24	SNOW, ICE AND FROZEN SOIL				
AMSCO	611102.T25	ENVIRONMENTAL RES - CORPS OF ENGINEERS				
AMSCO	622720.048	INDUSTRIAL OPERATIONS POLLUTION CONTROL TECH				
AMSCO	622720.835	MILITARY MEDICAL ENVIRONMENTAL CRITERIA				
AMSCO	622720.896	BASE FACILITY ENVIRONMENTAL QUALITY				
AMSCO	622720.F25	MILITARY ENVIRONMENTAL RESTORATION TECHNOLOGY				
AMSCO	622784.855	TOP, IMAGE INTEL & SPACE				
AMSCO	622784.T40	MOBILITY AND WEAPONS EFFECTS TECHNOLOGY				
AMSCO	622784.T41	MILITARY FACILITIES ENGINEERING TECHNOLOGY				
AMSCO	622784.T42	COLD REGIONS ENGINEERING TECHNOLOGY				
AMSCO	622784.T45	ENERGY TECHNOLOGY APPLIED TO MILITARY FACILITIES				
AMSCO	633728.002	ENVIRONMENTAL COMPLIANCE TECHNOLOGY				
AMSCO	633728.03E	ENVIRONMENTAL RESTORATION TECHNOLOGY				
AMSCO	633728.EM3	PROTON EXCHANGE MEMBRANE FUEL CELL DEMO				
AMSCO	633734.T08	COMBAT ENGINEERING SYSTEMS				
AMSCO	700000.000	REIMBURSABLE CONSTRUCTION				

**ARMY CATEGORY CODES****Oracle Projects Class Categories Reports**

<b>Class Category</b>	<b>Class Code</b>	<b>Description</b>	<b>Attribute 1</b>	<b>Attribute 2</b>	<b>Attribute 3</b>	<b>Attribute 4</b>
Category - Arm	0	GENERAL AUTHORIZATION				
	10000	OPERATIONAL AND TRAINING FACILITIES				
	11100	AIRFIELD PAVEMENTS - RUNWAYS				
	11110	FW RUNWAY				
	11111	FW RUNWAY				
	11120	RW RUNWAY				
	11121	RW RUNWY OT C&B				
	11130	HLP & HEL PARK				
	11131	HELIPAD OT C&B				
	11140	HOVERPOINT				
	11141	HOVERPNT OT C&B				
	11151	RUNWAY OVERRUN				
	11200	AIRFIELD PAVEMENTS - TAXIWAYS				
	11210	STD TAXIWAY				
	11211	STD TW OT C&B				
	11212	FW TAXIWAY SURF				
	11213	FW TAXIWAY UNS				
	11220	HIGH SPD EXTWY				
	11221	RW TAXIWAY SURF				
	11222	RW TAXIWAY UNS				
	11300	AIRFIELD PAVEMENTS - APRONS				
	11310	FW AC PK APRON				
	11311	FW AC PK OT C&B				
	11320	RW AC PK APRON				
	11321	RW AC PK OT C&B				
	11330	AC MT PK APRON				
	11331	AVIM PK APRON				
	11332	AVUM PK APRON				
	11333	ACFT APR OT C&B				
	11334	AVIM PK OT C&B				
	11335	UNIT PK OT C&B				
	11340	HGR ACCESS APR				
	11341	HGR ACCS APR OT				
	11350	AC HOLDING APR				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	11351	AC HLD APR OT				
	11360	AC DISPRSD HSTD				
	11361	AC DISPR OT C&B				
	11370	AC WASH APRON				
	11371	AC WAHAP OT C&B				
	11380	AC LOADING APR				
	11381	PERS LDG APR				
	11382	SP PURP APR				
	11383	AC LDAP OT C&B				
	11384	PRS LDAP OT C&B				
	11385	SP APR OT C&B				
	11600	AIRFIELD PAVEMENTS - OTHER				
	11610	COMP SWING BASE				
	11680	OTH PAV NOT C&B				
	11690	(USE LCL DESCR)				
	12100	AIRCRAFT DISPENSING				
	12110	AC DIR FUEL FAC				
	12111	AC DIR FUEL BLD				
	12120	AC TRK FUEL FAC				
	12121	AC TRK FUEL BLD				
	12190	(USE LCL DESCR)				
	12200	MARINE DISPENSING				
	12210	MARINE DIR FUEL				
	12212	MAR DIR FUEL BD				
	12220	SM CRFT FUEL ST				
	12221	SM CRFT FUEL BD				
	12224	OTH MAR FUEL BD				
	12290	(USE LCL DESCR)				
	12300	LAND VEHICLE DISPENSING				
	12310	GAS STA BLDG				
	12311	GAS STA W/O BLD				
	12320	DIESEL STA BLDG				
	12322	DIESEL W/O BLDG				
	12324	OTH FUEL STA BD				
	12333	VEH FUEL NATGAS				
	12390	(USE LCL DESCR)				
	12400	OPERATING FUEL STORAGE				
	12410	AC FUEL STR GAS				
	12411	AC FUEL STR JET				
	12412	AVGAS STR ABV				
	12413	JET FUEL ST ABV				



**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	12420	TK CAR FUEL STR				
	12430	DRUM FUEL STR				
	12440	MAR FUEL STR				
	12441	MARINE STR ABV				
	12450	VEH FUEL STR				
	12451	MOGAS STR ABV				
	12460	PROPELLANT STR				
	12461	PROP STR ABV				
	12470	HTG FUEL STR				
	12471	HEAT FUEL ABV				
	12472	KEROSENE STR UG				
	12473	KEROSENE ST ABV				
	12475	FUEL MIXT STR				
	12480	DIESEL OIL STR				
	12481	DIESEL STR ABV				
	12482	LP GAS STR/TRAN				
	12483	LP GAS STR ABV				
	12490	(USE LCL DESCR)				
	12500	POL PIPELINE				
	12510	PIPELINE AG				
	12520	PIPELINE UG				
	12530	PUMP STA AG				
	12531	PUMP STA BLD AG				
	12535	METER FAC				
	12540	PUMP STA UG				
	12541	PUMP STA BLD UG				
	12545	REINJ PUMP SYS				
	12550	VALVE CHAMBER				
	12555	MANIFOLD STA				
	12560	SCRAPER STATION				
	12565	FILTER STATION				
	12570	SLOP TANK				
	12575	OIL/WATER SEP				
	12580	CATHODIC PROT				
	12581	INSUL CHAM				
	12585	SAMPLING FAC				
	12590	(USE LCL DESCR)				
	12600	LIQUID FUEL AND DISPENSING - OTHER				
	12610	HEAT FUEL FAC				
	12615	KEROSENE FAC				
	12620	PROPEL FUEL FAC				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	12621	PROPEL FUEL BLD				
	12630	TRK LOAD FAC				
	12631	TRK LOAD BLDG				
	12635	TRK UNLOAD FAC				
	12636	TRK UNLOAD BLDG				
	12640	CAR LOAD FAC				
	12641	CAR LOAD BLDG				
	12645	CAR UNLD FAC				
	12646	CAR UNLD BLDG				
	12650	BARGE LOAD FAC				
	12651	BARGE LOAD BLDG				
	12655	BARGE UNLD FAC				
	12656	BARGE UNLD BLDG				
	12660	TANKER LOAD FAC				
	12661	TANKER LOAD BLD				
	12665	UNLD FAC				
	12666	UNLD BLD				
	12670	DRUM LOAD FAC				
	12680	FU DS BLD				
	12690	(USE LCL DESCR)				
	13100	COMMUNICATIONS - BUILDINGS				
	13110	CABLE HOUSE				
	13115	INFO SYS FAC				
	13120	COMM CENTER				
	13125	MARS STA				
	13130	COMM CEN BLDG				
	13131	INFO PROC CTR				
	13135	PHOTO LAB				
	13140	INFO SYS PROC				
	13150	HELIX HOUSE				
	13160	XMTR BLDG RADIO				
	13165	XMTR BLDG TV				
	13170	RECEIVER BLDG				
	13175	TELEVIDEO CTR				
	13180	TEL EXCH BLDG				
	13181	TERM EQP BLDG				
	13182	COMMERCIAL FAC				
	13184	AUTODIN FAC				
	13185	PRINT PLANT				
	13186	AMMX				
	13190	(USE LCL DESCR)				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	13200	COMMUNICATIONS - OTHER THAN BUILDINGS				
	13210	ANTENNA TOWER				
	13220	ANTENNA				
	13230	ANT POLE & WIRE				
	13240	SWITCH STA ANT				
	13250	PUB ADDRESS SYS				
	13252	CABLE VAULT				
	13290	(USE LCL DESCR)				
	13300	AIR NAVIGATION AND TRAFFIC AIDS BUILDING				
	13310	FLT CON TOW HD				
	13315	FLT CON TOW LD				
	13320	NAV AIDS BLDG				
	13340	RADAR BUILDING				
	13360	WEATHER STA				
	13390	(USE LCL DESCR)				
	13400	NAVIGATION AND TRAFFIC AIDS - OTHER THAN BUILDINGS				
	13410	LF RADIO BEACON				
	13415	R BEA MKR 75 MC				
	13420	RADIO BEAC TVOR				
	13430	GROUND CONT SYS				
	13440	INST LAND SYS				
	13450	ROT LT BEACON				
	13460	FL LT BEACON				
	13470	LT WIND DIR IND				
	13480	AIRNAV OBST LTG				
	13490	(USE LCL DESCR)				
	13500	COMMUNICATION LINES				
	13510	COMM LINES				
	13511	COMMO LINES ABV				
	13520	MARINE CABLES				
	13590	(USE LCL DESCR)				
	13600	AIRFIELD AND HELIPORT PAVEMENT LIGHTING SYSTEMS				
	13610	RUNWAY LTG MI				
	13611	RUNWAY LTG HI				
	13612	APPR LTG SYS				
	13613	VASI				
	13614	HOVERPOINT LTG				
	13615	HELIPAD LTG				
	13620	TAXIWAY LTG				
	13621	HLDG APRON LTG				
	13622	HOVERLANE LTG				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	13623	TW CNTLNE LTG				
	13630	PK APR LTG				
	13640	LTG EQP VAULT				
	13670	APRON/HDSTD LTG				
	13690	(USE LCL DESCR)				
	13700	SHIP NAVIGATION AND TRAFFIC AIDS - BUILDINGS				
	13710	LIGHTHOUSE				
	13730	PORT CONTRL OFC				
	13740	NAV AID CENTER				
	13750	NAV BLDG				
	13790	(USE LCL DESCR)				
	13800	SHIP NAVIGATION & TRAFFIC AIDS - OTHER THAN BUILDINGS				
	13810	LTD BEACON SHIP				
	13820	SHIP NAV AID				
	13830	RADIO BEAC SHIP				
	13890	(USE LCL DESCR)				
	14100	OPERATIONAL - BUILDINGS				
	14110	AF OPS BLDG				
	14111	AF FIRE RSQ STA				
	14112	AVN OPS BLDG				
	14113	ACCESS CNT FAC				
	14114	CIDC FLD OP BD				
	14115	REP WEATHER STA				
	14116	FORENSIC LAB				
	14120	MSL WARHD BLDG				
	14121	MSL LCH & STR				
	14125	RECEPTION FAC				
	14126	WK ANIMAL BLDG				
	14129	TNG AIDS CTR				
	14130	SIG PHOTO LAB				
	14131	OPS GEN PURP				
	14132	READY BLDG				
	14133	SHIP & REC				
	14140	CARE & PRES SH				
	14150	BOX & CRATE SH				
	14155	HIPAR BLDG				
	14156	ABAR BLDG				
	14160	BL & BAND FAC				
	14161	EMERG OPNS CNTR				
	14162	SCIF				
	14163	CENT WASH BLDG				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	14164	FUEL/POL FAC				
	14165	FUEL/POL BLDG				
	14166	DISPATCH BLDG				
	14167	REFILL STATION				
	14168	REFILL STA BLDG				
	14169	PROD PLT SPT BD				
	14170	TRF DEPOT EXPLO				
	14175	PARACTE RIG FAC				
	14176	SAFETY BUILDING				
	14177	DECON FAC				
	14178	EMP CHG FAC				
	14179	OVERHEAD PROTEC				
	14180	SCALE HOUSE				
	14181	SAFE HOUSE				
	14182	RGT HQ BLDG				
	14183	BN HQ BLDG				
	14184	GP HQ BLDG				
	14185	CO HQ BLDG				
	14190	(USE LCL DESCR)				
	14200	OPERATIONAL - HELIUM PLANTS AND STORAGE				
	14210	HELIUM PROC PL				
	14220	HELIUM STR FAC				
	14222	HELIUM DISP FAC				
	14300	SHIP & OTHER OPERATIONAL - BUILDINGS				
	14310	SHIP OP BLDGS				
	14390	(USE LCL DESCR)				
	14800	SHIP & OTHER OPERATIONAL - FACILITIES OTHER THAN BUILDINGS				
	14810	SHIP OP/OTHER				
	14890	(USE LCL DESCR)				
	14900	OPERATIONAL - FACILITIES, OTHER THAN BUILDINGS				
	14910	AIRCR REVETMENT				
	14915	PROTEC BARRIER				
	14916	SOUND BARRIER				
	14920	AC AREST FAC				
	14925	FIGHTING POS				
	14930	BARR EXPLOSIVE				
	14935	BLAST DEFLT FAC				
	14937	VEHL TEST TRACK				
	14940	RADAR TOWER				
	14950	MSL LCH PAD				
	14951	MSL SVC TOWER				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	14953	VEHL TEST RAMP				
	14955	WASH PLAT ORG				
	14958	FUEL DRAIN RKS				
	14960	GREASE RACK				
	14961	TRK/GUN SYNC RP				
	14962	CENT WASH FAC				
	14970	LD & UNLD DOCKS				
	14971	VEHICLE SCALES				
	14975	GUN EMPLACEMENT				
	14980	RADAR PAD				
	14990	(USE LCL DESCR)				
	15100	PIERS				
	15110	AMMO PIER				
	15120	BERTHING PIER				
	15130	FUELING PIER				
	15140	REPAIR PIER				
	15150	SUPPLY PIER				
	15190	(USE LCL DESCR)				
	15200	WHARFS				
	15210	AMMO WHARF				
	15220	BERTHING WHARF				
	15230	FUELING WHARF				
	15240	REPAIR WHARF				
	15250	SUPPLY WHARF				
	15290	(USE LCL DESCR)				
	15300	CARGO HANDLING OR STAGING AREAS				
	15310	CARGO HAND AREA				
	15320	CARGO STR AREA				
	15400	SEA WALLS, BULKHEADS, QUAY WALLS				
	15410	BULKHEADS				
	15420	QUAY WALLS				
	15430	SEA WALLS				
	15432	RIPRAP				
	15500	SMALL CRAFT BERTHING				
	15510	SM CRFT BTH FAC				
	15600	CARGO HANDLING FACILITIES/BUILDINGS				
	15610	CARGO FAC/BLDG				
	15900	OTHER WATERFRONT FACILITIES - OPERATIONAL				
	15930	FERRY SLIP				
	15950	APPROACH CHANL				
	15960	TURNING BASIN				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	15990	(USE LCL DESCR)				
	16100	HARBOR PROTECTION FACILITIES				
	16110	HARBOR ENT CONT				
	16190	(USE LCL DESCR)				
	16200	COASTAL PROTECTION FACILITIES				
	16210	GUN EMPLACEMENT				
	16290	(USE LCL DESCR)				
	16300	MOORINGS				
	16310	MOORING DOLPHIN				
	16320	MOOR PLATFORM				
	16330	STAKE PILE MOOR				
	16390	(USE LCL DESCR)				
	16400	MARINE IMPROVEMENTS				
	16410	BREAKWATER				
	16420	GROINS				
	16430	LEVEES				
	16440	JETTIES				
	16450	MOLES				
	16490	(USE LCL DESCR)				
	16500	DREDGING				
	16510	DREDGING				
	16900	OTHER HARBOR AND COASTAL				
	16910	OTH HARBOR CST				
	17100	TRAINING BUILDINGS				
	17110	AC TRAINER BLDG				
	17112	FLIGHT SIM BLDG				
	17115	BAND TNG FAC				
	17119	ORG CLASSROOM				
	17120	GEN INST BLDG				
	17121	INDR FIRE RG				
	17122	RANGE HOUSE				
	17123	RANGE SPT BLDG				
	17124	FLD RG LATRINES				
	17125	PE TNG BUILDING				
	17130	APPL INST BLDG				
	17131	POST SIG SCHOOL				
	17132	GEN REP INST				
	17133	VEH MAINT INST				
	17134	ACFT MAINT INST				
	17135	LAB INST				
	17136	AUTO-AID INST				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	17137	MAT HNDL INST				
	17138	LIMIT USE INST				
	17139	COVD TRNG AREA				
	17140	ARMY RES CENTER				
	17141	ARM FORCE CTR				
	17142	NG RES CTR BLDG				
	17150	BN CLASSROOMS				
	17151	BN ADMIN & CLRM				
	17160	TNG AIDS CTR				
	17170	GAS CHAMBER				
	17174	LEARN RES CTR				
	17180	NG ARMORY				
	17182	TRGT MOV SIM BD				
	17190	(USE LCL DESCR)				
	17210	SIM BLDG MOTION				
	17211	SIM BLDG NON-MO				
	17212	MVG TGT SIMULAT				
	17213	SIM CENTER				
	17214	BATTLE LAB				
	17710	MAN/TRN AREA LT				
	17711	MAN/TRN AREA AM				
	17720	MAN/TRN AREA HV				
	17730	IMPACT AREA DUD				
	17731	IMPACT NON-DUD				
	17801	BSC 10M-25M RG				
	17802	FIELD FIRE RG				
	17803	AUTO FD FIRE RG				
	17804	RECORD FIRE RG				
	17805	AUTO REC FIR RG				
	17806	MOD REC FIR RG				
	17807	NIGHT FIRE RNG				
	17808	AUTO NIGHT FIRE				
	17809	QTR, AUTOMATED				
	17810	KD RANGE				
	17811	SNIPER RANGE				
	17812	AUTO SNIPER RNG				
	17813	AUTO RIFLE RG				
	17814	NS SML ARMS RNG				
	17816	BAYNET ASLT CRS				
	17821	CBT PISTOL CRS				
	17822	AUTO PISTOL RG				



**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	17823	SUB-MG RANGE				
	17831	MG TRANS RG				
	17832	MG FLD FIRE RG				
	17833	AUTO MPMG RANGE				
	17834	40MM GR MG QUAL				
	17841	LAW RNG SUBCAL				
	17842	LAW RANGE				
	17843	RECOILLESS RNG				
	17844	ANTIARM TKG/LIV				
	17845	AUTO ANTIARM RG				
	17851	MORT SCALED RNG				
	17852	MORTAR RANGE				
	17854	FA SCALED RANGE				
	17855	FA DIRECT RNG				
	17856	FA INDIRECT RNG				
	17857	MLRS RANGE				
	17860	DIGITAL MPRC				
	17861	TNK RNG 1:30/60				
	17862	TNK RNG 1:5/10				
	17863	STN GUNNERY RNG				
	17864	MULTI TRNG RNG				
	17865	AUTOMATED MPTR				
	17866	TK PLT BTL RUN				
	17867	MPRC-L				
	17868	MPRC-H				
	17869	CEV RANGE				
	17871	ADA GUN RANGE				
	17872	ADA MISSILE RNG				
	17874	17874				
	17878	URBAN ASALT CRS				
	17879	LIVE FIRE SHOOT				
	17881	HAND GR ACC NF				
	17882	HAND GR QUAL NF				
	17883	LIV HAND GR RNG				
	17884	GRENAD LCHR RG				
	17885	LT DEMO RNG				
	17886	HVY DEMO				
	17887	FLAME OPNS RG				
	17888	EN QUAL RNG				
	17889	EN QUAL RG STND				
	17891	INFILTRAT CSE				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	17892	FIRE/MOVE RNG				
	17893	SQD DEF RNG				
	17894	INF SQ BTL CSE				
	17895	IN SQ BTL AUTO				
	17896	INF PLT BTL CSE				
	17897	IN PLT BTL AUTO				
	17898	MOUT ASST CSE				
	17900	TRAINING FACILITIES - OTHER THAN BUILDINGS				
	17901	BSC 25M FIRE RG				
	17902	FLD FIRING RG				
	17903	RECORD FIRE RG				
	17904	NIGHT FIRE RG				
	17905	AUTO RIFLE RG				
	17906	KNOWN DIST RG				
	17907	SNIPER TRNG FLD				
	17908	TGT DETECT RG				
	17909	MACHGUN 10M RG				
	17910	MACHGUN TRAN RG				
	17911	MG M60 & M2 RG				
	17912	APC FIRING RG				
	17913	HD GR FAMILIAR				
	17914	HD GR ACCURACY				
	17915	HD GR ASLT QUAL				
	17916	HD GR CONFIDEN				
	17917	GR LAUNCHER RG				
	17918	RECOIL RIFLE RG				
	17919	LT ANTIAR WP RG				
	17920	ANTIAR TRACK RG				
	17921	DEMO,BT & LM AR				
	17922	FLAS & FLMTH RG				
	17923	MOUT RANGE				
	17924	MORT SCAL TR RG				
	17925	MORTAR RANGE				
	17926	INF SQD BTL CSE				
	17927	INF PLT BTL CSE				
	17928	COMBT PISTOL RG				
	17929	SUBMACHGUN RG				
	17930	TKGUN 1:30&1:60				
	17931	TK GUN 1:5&1:10				
	17932	TK GUN(STATNRY)				
	17933	TK CRW CBT FIRE				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	17934	TK PLT BTL RUN				
	17935	CMBAT ENG RANGE				
	17936	GUNSHIP HARM RG				
	17937	AERIAL GUNRY RG				
	17938	FLD ART SCAL RG				
	17939	IMPACT AREA				
	17940	GUID MSLE RANGE				
	17941	AT MSLE RANGE				
	17942	FLD ART INDR RG				
	17943	AIRDEF FIRE RG				
	17944	PLTDEF AFST AIR				
	17945	FLD ARTILLRY RG				
	17946	TRAINFIRE RANGE				
	17947	BAYONET ASSAULT				
	17948	HD TO HD CB PIT				
	17949	GAS CHAMBER				
	17950	CONFIDENCE CSE				
	17951	CAMOUFL TRG AR				
	17952	MINE WARFR AREA				
	17953	FLD FORTIF AREA				
	17954	WHEELED DR CSE				
	17955	TRK VEH BSC CSE				
	17956	TRK VEH ADV CSE				
	17957	RAIL MVT PLT AR				
	17958	CARGO NET MK/UP				
	17959	AIR TRANS MK/UP				
	17960	PHYS CBT TST AR				
	17961	PARA LD FALL PL				
	17962	SUP HARNS MK/U				
	17963	MOCK/UP TOWER				
	17964	UNWTR FRDG SITE				
	17965	CBR PROFICNY AR				
	17966	RAPELLING TR AR				
	17967	INFILTRATION CS				
	17968	ML/RD ARFD CONS				
	17969	QUARRYING AREA				
	17970	DEMOLITION AREA				
	17971	OBS TOWER				
	17972	REVIEWING STAND				
	17973	TIMBERBRDG AREA				
	17974	PANEL BRDG AREA				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	17975	AVLB/RFT/FRD AR				
	17976	FLOAT BRDG AREA				
	17977	ENGR RIGGING AR				
	17978	PORT AREA TG ST				
	17979	PIPLN CONST TG				
	17980	PARADE DR FIELD				
	17981	FIRE FTG & RESC				
	17982	WATER SUP TG AR				
	17983	ARMY ARFLD TG A				
	17984	MED/HVY EQPT TG				
	17985	MAN AR GRPBDE				
	17986	MAN AREA BDE				
	17987	LD/BTH/DECON EX				
	17988	POL TRAINING AR				
	17989	OTHER RANGES				
	17990	(USE LCL DESCR)				
	17991	PN&EQ DROP ZONE				
	17992	ARDRP SUP&MN CX				
	17993	POLE ORCHARD				
	17994	OBSTACLE COURSE				
	17995	CBT IN CITY FAC				
	17996	MOUT TNG (SM)				
	17997	MOUT TNG (LG)				
	17998	LAND NAV COURSE				
	17999	FIELD TNG AREA				
	20000	MAINTENANCE AND PRODUCTION FACILITIES				
	21100	MAINTENANCE - AIRCRAFT				
	21110	MNT HANGAR AVUM				
	21111	MNT HANGAR AVIM				
	21112	MNT HANGAR COMB				
	21113	AC PARTS STR				
	21114	AC MAINT BAY				
	21115	QUAL ASSUR FAC				
	21116	HGR SHOP SPACE				
	21117	AVION MNT SHP I				
	21120	AC COMP MNT SHP				
	21130	ACFT PAINT SHOP				
	21140	AC ENG TEST FAC				
	21141	AC ENG TST STRU				
	21190	(USE LCL DESCR)				
	21200	MAINTENANCE - GUIDED MISSILES				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	21210	GM MAINT FAC				
	21212	GM CONT REP FAC				
	21220	GM LNC EQP SHOP				
	21222	GM QUAL AS FAC				
	21290	(USE LCL DESCR)				
	21300	MAINTENANCE - SHIPS, SPARES				
	21310	SHIP REP GRV DK				
	21320	MARINE RAILWAY				
	21330	SHIP REP SHOP				
	21332	SHIP QUL AS FAC				
	21335	SHIP REP FAC				
	21340	FIX CRANE STRC				
	21342	SHIP CALIBR FAC				
	21390	(USE LCL DESCR)				
	21400	MAINTENANCE - TANK, AUTOMOTIVE				
	21407	NG VEH MNT SHOP				
	21408	COMPT CLEAN FAC				
	21409	AR VEH MNT SHOP				
	21410	VEH MNT SH ORG				
	21411	REPAIR BAYS				
	21412	MAINT STORAGE				
	21413	ADMIN/SHOP CONT				
	21414	GEN ITEM REPAIR				
	21415	COMP ITEM REP				
	21416	MSL MAINT FAC				
	21417	VEH PNT/REP SH				
	21420	VEH MNT SH DS				
	21430	VEH MNT SH GS				
	21435	REBD SH & FAC				
	21440	VEH C/REB DEP				
	21441	VEH MNT FAC DEP				
	21445	T/A PTS STR DEP				
	21450	WVEH WASH UNC				
	21451	TVEH WASH UNC				
	21452	WVEH WASH COV				
	21453	TVEH WASH COV				
	21454	WPLAT ORG LP				
	21455	WPLAT ORG HP				
	21456	WASH FAC CEN				
	21457	PRE-WASH CEN				
	21458	ST CLEAN FAC				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	21459	OC&L FAC COV				
	21460	OSERVICE PAD				
	21461	TR&GUN SYN R				
	21462	STM CLN FAC DEP				
	21465	DRUM RECON PLT				
	21470	OIL STO BLDG				
	21480	GRAV O&G SEP				
	21481	W & GRIT SEP				
	21490	(USE LCL DESCR)				
	21500	MAINTENANCE - WEAPONS, SPARES				
	21510	SM ARMS REP SH				
	21512	WEAPON DEM FAC				
	21520	LIGHT GUN SHOP				
	21522	WEAPON CAL FAC				
	21530	HEAVY GUN SHOP				
	21532	WEAPON QA FAC				
	21540	SP WPNS SHOP				
	21545	WPNS REPAIR FAC				
	21590	(USE LCL DESCR)				
	21600	MAINTENANCE - AMMUNITION, EXPLOSIVES, TOXICS				
	21610	AMMO RENV SHOP				
	21612	AMMO SURV FAC				
	21620	RKT OVHL SHOP				
	21622	EXPL REC/SR FAC				
	21630	AMMO DEMOL FAC				
	21632	AMMO DEMO FAC				
	21640	DUNNAGE BLDG				
	21642	COMPT CLEAN FAC				
	21650	CALIBRATION FAC				
	21652	QUAL ASSUR FAC				
	21660	AMMO MNT FAC				
	21670	AMMO REPAIR IN				
	21690	(USE LCL DESCR)				
	21700	MAINTENANCE - ELECTRONICS & COMMUNICATION EQUIPMENT				
	21710	ELEC MNT SHOP				
	21712	ELC/COM CAL FAC				
	21722	E/C CLEAN FAC				
	21730	RADAR MNT SHOP				
	21732	E/C QUAL AS FAC				
	21740	AV MNT SHOP				
	21790	(USE LCL DESCR)				

**P2 Data Dictionary for Military Programs****Update 9, 23 April 2007**

	21800	MAINTENANCE - FACILITIES FOR MISCELLANEOUS PROCURED ITEMS AND EQUIPMENT			
	21810	PARACHUTE SHOP			
	21815	NTOE SUP MNT SH			
	21830	DRUM RECON PL			
	21835	REPAIR BAYS DOL			
	21840	RR EQP MNT SH			
	21845	ADMIN/SHOP DOL			
	21850	BATTERY SHOP			
	21855	VEH PNT/PRP DOL			
	21860	RR ENGINE SHOP			
	21865	OIL STR BLD DOL			
	21870	STH SPARE PARTS			
	21872	QUAL ASSUR FAC			
	21879	PROC MAINT FAC			
	21880	CML FLD MNT SH			
	21881	ABN EQP REP SH			
	21882	QM REPAIR SHOP			
	21883	MTL & WDWK SHOP			
	21884	AIR DEL EQP SH			
	21885	MNT SH GEN PURP			
	21886	VEHIL WASH SHOP			
	21887	OPT REPAIR SHOP			
	21888	CAN/LEATH SHOP			
	21889	CALIBRATION FAC			
	21890	(USE LCL DESCR)			
	21900	MAINTENANCE - INSTALLATION, REPAIR AND OPERATION			
	21910	FE MAINT SHOP			
	21912	TIMBR TREAT FAC			
	21920	FE FACILITY			
	21922	ENTOMOLOGY FAC			
	21925	ENGR MAINT FAC			
	21990	(USE LCL DESCR)			
	22100	PRODUCTION - AIRCRAFT			
	22110	AC ENG ASSY PL			
	22112	AC QUAL AS FAC			
	22120	A/FRAME ASSY PL			
	22122	AC CALIBR FAC			
	22125	ACFT PROD STRUC			
	22190	(USE LCL DESCR)			
	22200	PRODUCTION - GUIDED MISSILES			
	22210	GM ASSY PL			

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	22212	HEAT TREAT FAC				
	22214	GM FORGE SHOP				
	22216	GM WELDING SHOP				
	22218	GM CALIBR FAC				
	22220	GM H/L EQUIP PL				
	22224	GM PLATE SHOP				
	22226	GM MACHINE SHOP				
	22228	GM QUAL AS FAC				
	22230	MSL PROD STRUC				
	22232	GM FOUNDRY				
	22290	(USE LCL DESCR)				
	22300	PRODUCTION - SHIPS, SPARES				
	22310	FAB ASSEMBLY BD				
	22320	SHIP BLDG WAYS				
	22330	SHIP BLDG DOCKS				
	22332	SHIP FOUNDRY				
	22390	(USE LCL DESCR)				
	22400	PRODUCTION - TANK, AUTOMOTIVE				
	22410	COMB VEH PLANT				
	22412	ENGINE TEST FAC				
	22414	FORGE SHOP				
	22416	HEAT TREAT SHOP				
	22420	AUTO ASSY PLANT				
	22422	PLATING SHOP				
	22426	WELDING SHOP				
	22428	CALIBRATION FAC				
	22430	MACHINE SHOP				
	22432	T/AUTO FOUNDRY				
	22434	QUAL ASSUR FAC				
	22435	T/A PROD STRUC				
	22490	(USE LCL DESCR)				
	22500	PRODUCTION - WEAPONS, SPARES				
	22510	SMALL ARMS PL				
	22520	LIGHT GUN PLANT				
	22525	FORGE SHOP				
	22530	HEAVY GUN PLANT				
	22532	FOUNDRY				
	22535	WELDING SHOP				
	22537	MACHINE SHOP				
	22540	HBR PROT NET PL				
	22542	HEAT TREAT SHOP				



**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	22544	WEAP PLATE SHOP				
	22546	WEAP CALIBR FAC				
	22548	WEP QUAL AS FAC				
	22550	LCHR & PROJ PL				
	22560	ARMOR PLATE PL				
	22565	WPNS PROD STRUC				
	22590	(USE LCL DESCR)				
	22600	PRODUCTION - AMMUNITION, EXPLOSIVES TOXICS				
	22610	BAG CHG FILL PL				
	22612	ACID MFG PLANT				
	22614	LEAD AZIDE PLNT				
	22616	EXPLOS MFG PLNT				
	22618	CBR PRODUCTION				
	22620	CASE OVL TK FAC				
	22622	PYROTECH PRODTN				
	22624	METAL PART PROD				
	22625	SMALL CAL LD PL				
	22626	BOMB HE FILL PL				
	22628	METAL PART LOAD				
	22630	MINOR LDG PLANT				
	22632	AMMO FOUNDRY				
	22635	MED CAL LDG PLT				
	22638	AMMO QUALTY FAC				
	22640	MAJ CAL LDG PLT				
	22645	LGE CAL RKT LDG				
	22648	AMMO CALBR FAC				
	22650	MED CAL RKT LDG				
	22655	CAST EXPLO FILL				
	22660	SPEC WPNS PLANT				
	22665	AMMO WASH FAC				
	22670	CASE FILL PLANT				
	22680	PROPELLANT PLNT				
	22685	AMMO PROD STRUC				
	22690	(USE LCL DESCR)				
	22700	PRODUCTION - ELECTRONICS AND COMMUNICATIONS EQUIPMENT				
	22710	RADIO RDR EQ PL				
	22720	GUIDE EQ PLANT				
	22730	RADIO INST PL				
	22790	(USE LCL DESCR)				
	22800	PRODUCTION - FACILITIES FOR MISCELLANEOUS PROCURED ITEMS AND EQUIPMENT				
	22810	LTHR & TEX PLNT				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	22820	CONST EQP PLANT				
	22830	RR EQP PLANT				
	22840	PRINT PLANT				
	22845	MISC PROD STRUC				
	22890	(USE LCL DESCR)				
	22900	PRODUCTION - DOD MAINTENANCE, REPAIR, AND OPERATION OF INSTALLATIONS				
	22910	ASPHALT PLANT				
	22920	CONCRETE PLANT				
	22930	ROCK CRUSH PLNT				
	22940	SAWMILL				
	22950	INST GREENHOUSE				
	22960	ICE PLANT				
	22990	(USE LCL DESCR)				
	30000	RESEARCH, DEVELOPMENT, AND TEST FACILITIES				
	31000	R & D SCIENCE LABORATORIES				
	31010	CHEMISTRY LAB				
	31015	GREENHOUSE R&D				
	31020	METALLURGY LAB				
	31030	NUC PHY CML LAB				
	31040	PHYSICS LAB				
	31050	HUMAN ENGR LAB				
	31060	MED RSCH LAB				
	31061	MED LAB AN SHLT				
	31062	DENTAL RESEARCH				
	31063	WILDLIFE OBS BD				
	31065	CLIMATIC CHAMBR				
	31090	(USE LCL DESCR)				
	31100	AIRCRAFT				
	31110	AC FLT EQP FAC				
	31190	(USE LCL DESCR)				
	31200	MISSILE AND SPACE				
	31210	ASTRON GEO FAC				
	31220	GM FACILITY				
	31290	(USE LCL DESCR)				
	31300	SHIP AND MARINE EQUIPMENT				
	31310	SP MAR EQP BLDG				
	31390	(USE LCL DESCR)				
	31400	TANK AND AUTOMOTIVE				
	31410	GN TRAN EQP FAC				
	31490	(USE LCL DESCR)				
	31500	WEAPONS AND WEAPON SYSTEMS				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	31510	ORD FACILITY				
	31590	(USE LCL DESCR)				
	31600	AMMUNITION, EXPLOSIVES AND TOXICS				
	31610	CML EQP MAT FAC				
	31620	AMMO/EXPL/TX BD				
	31690	(USE LCL DESCR)				
	31700	ELECTRONIC, COMMUNICATION & ELECTRICAL EQUIPMENT				
	31710	COMM EQP FAC				
	31720	DETECT EQP FAC				
	31730	ELEC EQP FAC				
	31740	ELCTRON EQP FAC				
	31750	NAV EQP FAC				
	31790	(USE LCL DESCR)				
	31800	PROPULSION				
	31810	NUC PROP FAC				
	31820	PROP SYS FAC				
	31890	(USE LCL DESCR)				
	31900	MISCELLANEOUS ITEMS AND EQUIPMENT				
	31910	NONMET MAT FAC				
	31920	LAB GEN PURP				
	31930	VIBRATION TEST				
	31990	(USE LCL DESCR)				
	32000	UNDERWATER EQUIPMENT				
	32010	UNDWTR EQP BLDG				
	32090	(USE LCL DESCR)				
	32100	TECHNICAL SERVICES				
	32110	PREC MACH SHOP				
	32190	(USE LCL DESCR)				
	37100	RANGE FACILITIES				
	37110	RANGE FACS				
	37120	RDT&E RNG STRUC				
	37190	(USE LCL DESCR)				
	39000	RD&T-OTHER THAN BUILDINGS				
	39010	AC FL EQP FAC				
	39014	ASTRON GEO FAC				
	39018	CML EQP MAT FAC				
	39024	COMM EQP FAC				
	39028	DETECT EQP FAC				
	39030	ELECT EQP FAC				
	39034	ELCTRON EQP FAC				
	39038	GN TRAN EQP FAC				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	39040	GM FACILITY				
	39044	NM MATERIAL FAC				
	39050	NAV EQP FAC				
	39060	NUC PROP FAC				
	39064	PROP SYS FAC				
	39068	ORD FACILITY				
	39069	RDT&E RANGE				
	39070	SP MAR EQP FAC				
	39075	RDT&E RNG IMPAC				
	39076	RDT&E DROP ZONE				
	39080	R & D F				
	39090	(USE LCL DESCR)				
	40000	SUPPLY FACILITIES				
	41100	LIQUID FUEL STORAGE - BULK				
	41110	MAR FL STR FAC				
	41111	BULK MRN ST UND				
	41120	AV GAS STR FAC				
	41121	JET FL STR FAC				
	41122	BULK AVGAS UND				
	41123	BULK JET UND				
	41130	DIESL OIL STR				
	41131	BULK DIESEL UND				
	41140	MTR GAS STR FAC				
	41141	BULK GAS UND				
	41150	LIQ GAS STR FAC				
	41151	BULK LP GAS UND				
	41160	LIQ PRP STR FAC				
	41161	BULK PROP UND				
	41170	LUBNT STR FAC				
	41180	FUEL STR TANKS				
	41181	BULK OIL UND				
	41185	DRUM LOAD FAC				
	41186	DRUM LOAD BLDG				
	41190	(USE LCL DESCR)				
	41200	LIQUID STORAGE - OTHER THAN WATER, FUEL & PROPELLANTS				
	41210	LIQ STR NONPROP				
	41290	(USE LCL DESCR)				
	42100	AMMUNITION STORAGE - DEPOT AND ARSENAL				
	42104	EXP TRANS DEPOT				
	42105	STRADATOM BLAT				
	42107	STRADNON ATOM				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	42110	FUSE DET MAG BK				
	42111	DET MAG CLD STR				
	42120	HI EXPLO MAG BK				
	42121	STL ARCH MAG BK				
	42140	SMKEDRM STHS BK				
	42150	SMKLS PO MAG BK				
	42160	SP WPNS MAG BK				
	42170	GM MAGAZINE BK				
	42180	IGLOO STORAGE				
	42181	STOREHOUSE				
	42182	SMALL ARMS MAG				
	42183	GEN PURPOSE MAG				
	42184	AMMO HUT				
	42186	AMMO STRUC DEP				
	42190	(USE LCL DESCR)				
	42200	AMMUNITION STORAGE - INSTALLATION AND READY ISSUE				
	42210	FUSE DET MAG				
	42215	HIGH EXPLO MAG				
	42221	STL ARCH MAG BK				
	42225	SMOKEDRUM SHRHS				
	42230	SM ARM PYRO MAG				
	42231	STOREHOUSE				
	42235	READY MAGAZINE				
	42240	FIXED AMMO MAG				
	42250	SP WEAPONS MAG				
	42260	GM MAGAZINE				
	42280	IGLOO STORAGE				
	42281	AMMO HUT				
	42283	GEN PURP MAG				
	42285	UNIT SM ARM STR				
	42286	ARMS STORAGE				
	42288	AMMO STR OTHER				
	42290	(USE LCL DESCR)				
	42300	AMMUNITION STORAGE - LIQUID PROPELLANT				
	42310	LIQ PROPL STR				
	42311	LIQ PROP STR OT				
	42312	LIQ PROP STRUC				
	42320	LIQ PROPUMP FAC				
	42321	LIQ PROPUMP OTH				
	42380	PROP STR OTHER				
	42390	(USE LCL DESCR)				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	42400	WEAPON - RELATED BATTERY STORAGE/REFRIGERATED				
	42410	COLD STOR BTRY				
	42411	COLD STR WPNBAT				
	42500	OPEN AMMUNITION STORAGE PAD (OTHER)				
	42510	STR PADS AMMO				
	42511	OPN AMMO STR OT				
	43100	COLD STORAGE - DEPOT AND IN-TRANSIT				
	43110	COLD STOR WHS				
	43111	COLD STOR EQUIP				
	43190	(USE LCL DESCR)				
	43200	COLD STORAGE - INSTALLATION AND READY ISSUE				
	43210	COLD STOR WHSE				
	43211	CSE I & R WHS				
	43212	COLD STOR EQPT				
	43220	MEAT CUT PLANT				
	43221	CSE I & R MEAT				
	43230	REFRIG WH PERSH				
	43231	CSE I & R PERSH				
	43290	(USE LCL DESCR)				
	44100	STORAGE - COVERED - DEPOT AND ARSENAL				
	44110	GEN PURP WHSE				
	44130	CON HUM WHSE				
	44135	HAZ MAT STR DEP				
	44150	INFLAM MAT STHS				
	44160	RADA STOR WHSE				
	44170	UG STORAGE FAC				
	44180	OPEN WHSE FAC				
	44181	VEHICLE STR FAC				
	44190	(USE LCL DESCR)				
	44200	STORAGE - COVERED - INSTALLATION, AND ORGANIZATIONAL				
	44210	AC PTS STR BLDG				
	44211	AC ACC PTS SUPL				
	44212	AC PTS&TOE STR				
	44215	OXY STORAGE FAC				
	44216	STORAGE SILO				
	44217	ACETYL STOR FAC				
	44219	STEEL STORE FAC				
	44220	GEN PURPSE WHSE				
	44221	TARGET STORAGE				
	44222	STG SHED G PURP				
	44223	ARMS BUILDING				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	44224	DEPLOY STGE BG				
	44225	MED SUPPLY WHS				
	44226	SUP MAINT WHSE				
	44228	ISECT STORE FAC				
	44230	CONT HUMID WHSE				
	44240	FLAM MAT STHS				
	44245	AC FLAM STORE				
	44250	UG STORAGE FAC				
	44260	TRANSIT SHED				
	44261	LUM & P SHED FE				
	44262	VEHICLE STORAGE				
	44263	VEH STOR INST				
	44270	GEN STOREHOUSE				
	44271	GEN STORAGE FH				
	44275	FE STOREHOUSE				
	44276	STR MAT HAND EQ				
	44280	OPEN WAREHOUSE				
	44285	SALV & SUR PROP				
	44286	DIV BRKD BLDG				
	44288	INST STR OTHER				
	44290	(USE LCL DESCR)				
	45100	STORAGE - OPEN - DEPOT				
	45110	OPEN STOR AREA				

**Air Force Category Codes****Oracle Projects Class Categories Reports**

Class Category	Class Code	Description	Attribute 1	Attribute 2	Attribute 3	Attribute 4
Category - Air Force	10211	PLANNING AND DESIGN				
	111111	RUNWAY				
	111115	OVERRUN, PAVED				
	112211	TAXIWAY				
	113321	APRON				
	116116	SHFLD TO & LDG ZON				
	116555	SAC ALERT TO STRIP				
	116642	SHLDR, PAVED				
	116661	PAD, ARM & DISARM				
	116662	PAD, DANGRS CARGO				
	116663	PAD, HELICOPTER				
	116664	PAD, POWER CHK				
	116665	PAD, PWR CHK W/SPR				
	116666	PAD, WRMUP HLDG				
	116667	PAD, CALIBRATION				
	116668	PAD, LCH				
	116672	PAD, ACFT WASH RK				
	116922	ACFT ARES SYS SPT				
	116933	BUTT, FIRE-IN				
	116945	DEFLECTOR, BLST				
	121111	PETROL OPS BLDG				
	121115	AVFUEL DISPEN				
	121122	HYDR FL SYS				
	121124	HYDR FL, BLDG				
	122111	MAR FL DISPEN SYS				
	123335	VEH FL STN				
	124131	OPG STOR, AVGAS				
	124132	OPG STOR, AVLUBE				
	124134	OPG STOR, DIESEL				
	124135	OPS STOR, JET FL				
	124137	OPG STOR, MOGAS				
	124138	OPG STOR, SOLVENTS				
	124139	OPG STOR, SP FL				
	125554	PIPELINE, LF				



**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	125977	PMP STN, LF				
	126925	LF FIL STD, TRK				
	126926	LF STD UNLOAD				
	130142	FIRE CRASH/RESCUE STATION				
	131111	COMM FCLTY				
	131114	RAD, MARS				
	131115	COMM, RCVR				
	131116	COMM, TMTR RCVR				
	131117	COMM, TMTR				
	131118	RAD RELAY FCLTY				
	131119	AFR&T STA				
	131121	NUDENTS				
	131132	SAT COMM GND TRML				
	131133	COMM, SCATTER				
	131134	AIRCOM REL CEN				
	131135	AUTO SWITCHING CEN				
	131136	AIRCOM RCVR				
	131137	AIRCOM TMTR				
	131138	HF AIRCOM MICROW R				
	131139	AIRCOM RADIO RELAY				
	131143	GAP FILLER				
	131200	SPACE OPS FCLTY				
	131454	COMMUNICATION BUILDINGS				
	132131	SILO, HD ANT HF				
	132133	PAD, EQUIP				
	132134	ANT SPT STRU				
	133314	DIR FINDING, UHF				
	134119	REMOTE CON CIR				
	134335	GCI				
	134336	GCA FIXED				
	134338	GCA VAULT				
	134341	GCA/RAPCON SPT BLD				
	134351	ILS GLIDE SLOPE				
	134353	ILS LOCALIZER				
	134355	ILS MARKER BEACON				
	134373	TURNTABLE, RDR				
	134374	PAR				
	134375	RAPCON CEN				
	134376	ASR				
	134394	RACON				
	134422	RAD BEACON FCLTY				
	134465	TACAN STN, FIX				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	134473	TWR, NAVAID				
	134482	LOW POWER TVOR				
	134484	HI PWR VHF OMNI RG				
	134511	VORTAC FIXED				
	134678	WIND DIR INDCTR				
	135583	TEL DUCT FCLTY				
	135586	TEL POLE FCLTY				
	135587	MAR CABLE				
	136635	LIGHT, BEACON				
	136661	LIGHT, APPROACH				
	136662	LIGHT, OBST				
	136664	LIGHT, RNWY				
	136666	LIGHT, AFLD SP				
	136667	LIGHT, TWY				
	136668	VAULT, LIGHT, AFLD				
	136669	LIGHT, HELIPAD				
	141154	CRSH BT CRW STN				
	141165	EOD				
	141172	GM AUTONAV FCLTY				
	141173	GM ERECTOR ENCL				
	141175	GM LCH CON				
	141177	GM SHLTR				
	141181	ACFT SHLTR				
	141182	HD ACFT SHLTR				
	141183	HG, ALERT				
	141184	READY SHLTR FAC				
	141185	HELI RES/RECOVY				
	141232	AERIAL DLVR FCLTY				
	141383	AUDIO-VISUAL FCLTY				
	141385	MOTION PIC LAB				
	141387	FILM STOR VAULT				
	141389	TV PROD FCLTY				
	141391	RDR TMTR COMP BLDG				
	141392	RDR TMTR BLDG				
	141393	SCANNER BLDG				
	141411	RADOME TWR BLDG				
	141421	RDR TWR BLDG				
	141432	SLBM RDR BLDG				
	141446	CC FCLTY				
	141447	DIR CEN FCLTY				
	141449	DIR CC FCLTY				
	141453	OPS, BSE				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	141454	OPS, SP				
	141455	OPS, ORD CON PT				
	141456	OPS, AFSS				
	141459	READINESS, CRW				
	141461	USAF COMMAND POST				
	141481	ACW OPS DEWLINE				
	141489	ACW OPS BLDG				
	141511	VARIOUS FCLTY (HQ USAF ONLY)				
	141626	WEA RAWINSONDE				
	141627	SHLTR, WEA INSTM				
	141629	SURF WEA OBS FCLTY				
	141635	R/SONDE CON BLDG				
	141649	AF GLOBAL WEA CEN				
	141743	PHOTO LAB, BSE				
	141745	PHOTO LAB, RECON				
	141747	WS-430B SPT BLDG				
	141753	SQ OPS				
	141754	CHEM WAR/PRO OPS BLD				
	141763	TECH LAB				
	141764	INTEGR SPT FCLTY				
	141765	LAB, Q/C DEP				
	141766	TECH LAB LF ANA				
	141782	TRML, AIR FRT				
	141783	TRML, AIR F/P				
	141784	TRML, AIR PSGR				
	141785	TRML, FLEET SVC				
	141786	DEPLOY PROCESS FAC				
	141787	CNSOL/CNT PT				
	141821	MAT PROCESS DEP				
	141911	MSL OPS BLDG				
	141912	RENTY VEH BLDG				
	141913	SP FL FCLTY				
	141914	MSL GDNC FCLTY				
	141915	MSL TSFR BLDG				
	149411	BUNKER				
	149511	GDNC STN, P/ACFT				
	149512	MSL LCH FCLTY				
	149514	GDNC STN MSL				
	149516	GDNC STN, ACFT				
	149621	WD MEA SET ANG/MQ20				
	149622	CEILOMETER ANG/MQ13				
	149623	TRANSMSTR ANG/MQ10				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	149624	TEM/HUM MEA SET				
	149625	DIG WIND MEA SYS				
	149626	LGT WAR SET ANGMH7				
	149627	RDR MET SET C-BAND				
	149628	COLD FOG DSPAL SYS				
	149629	RDR CLD DET SET				
	149711	MSL SHAFT, ACCES				
	149811	TUNNEL				
	149962	TWR, CON				
	149965	TWR, RDR				
	149967	TWR, OBS				
	149968	TWR, SP				
	151153	PIER, CARGO				
	151155	PIER, LF UNLOAD				
	152111	WHARF				
	154452	WTR FRONT IMPR				
	159000	OTHER WATERFRONT OPERATIONAL				
	159353	WHSE, T/CARGO				
	163212	BUOY				
	163311	LF O/SHORE UNLOAD				
	164211	HAR MAR IMPR				
	171141	ARMORY, AF ACADEMY				
	171152	ACAD LECT HALL				
	171155	ACAD EXHBT FCLTY				
	171157	NATORM PHYS ED				
	171158	BAND, CENTER				
	171211	FLY TNG CLASSROOM				
	171212	FLT SIMLTR TNG				
	171213	FLT TNG UPT/UNT				
	171214	PHYSL TNG				
	171356	LIB, TECH & PROF				
	171393	NAV TNG CEL/PLANT				
	171443	RES FORCES G/TNG S				
	171445	RES FORCES OPL TNG				
	171447	RES FORCES C-E TNG				
	171449	RES FORCES A-E TNG				
	171450	RES COMP MED TNG				
	171471	RG CON HSE				
	171472	RG SUP & EQUIP STOR				
	171473	RG TGT STOR & PR				
	171475	RG SM ARM INDOR				
	171476	CAT MAINT BLDG				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	171611	CRYPTO TNG (USS)				
	171617	TNG AID SHP				
	171618	FLD TNG FCLTY				
	171619	RSU				
	171620	RUNWAY CONTROL STRUCTURE				
	171621	TECH TNG CLASSROOM				
	171623	TECH TNG LAB/SHP				
	171625	HIGH-BAY TECH TNG				
	171627	AETC TECH TNG SPT				
	171628	LCH OPS TNG FAC				
	171712	TGT INTEL TNG				
	171813	SAFETY ED FCLTY				
	171815	NCO PROF ED CEN				
	171822	RECRT PROCESSING				
	171833	BMT (AETC)				
	171844	OFF TNG (AETC)				
	171851	AU PROF/TECH ED				
	171853	ACADEMIC TNG (USAFA)				
	171873	A/PORT TNG FCLTY				
	171875	MUN LOAD CREW TNG				
	179219	PRCHT SWING TNG				
	179371	TNG AID				
	179475	RG, SM ARMS SYS				
	179476	MACHINE GUN RANGE				
	179477	GRENADA LCH RANGE				
	179481	RG, ACFT				
	179511	FIREMAN TNG FCLTY				
	211111	HG, MAINT				
	211116	HG, MAINT DEP				
	211147	SHLTR A/W CALBR				
	211152	SHP ACFT GEN PURP				
	211153	SHP NON-DESTR INSP				
	211154	SHP A/M ORGL				
	211157	SHP, JET ENG I/MNT				
	211159	ACFT COR CON				
	211161	COR CON UTIL STOR				
	211173	MAINT DOCK, L/A				
	211174	CONSOL ACFT MAINT				
	211175	MAINT DOCK, M/A				
	211177	MAINT DOCK S/A				
	211179	MAINT DOCK, FL SYS				
	211183	TST CELL				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	211193	TST STD				
	211251	SHP TURBINE DEP				
	211252	SHP RAM AIR DEP				
	211253	SHP ALTNR DRIVE/D				
	211254	SHP ACFT & ENG DEP				
	211256	SHP ENG TST&STOR/D				
	211271	SHP INSTM OVHL DEP				
	212000	GUIDED MISSILES MAINTENANCE				
	212212	SHP MSL ASMB				
	212213	SHP TAC MSL G/W				
	212215	SHP MSL RUN/UP				
	212216	SHP MSL SVC				
	212217	SHP MSL WH ASB/MAINT				
	212218	SHP MSL WH MAINT				
	212219	SHP MSL BATTERY				
	212220	INTGRD MAINT FAC				
	212252	SHP P/ACFT				
	212426	VEHICLE OPS HEATED PARKING				
	213332	BT STOR				
	213363	MAR MAINT SHP				
	213436	MAR RAILWAY				
	214422	VEH SVC RACK				
	214425	VEH MAINT SHP				
	214426	VEH OPS HEAT PKNG				
	214428	VEH OPS PKNG SHED				
	214429	VEH REFL HDN SHLTR				
	214467	SHP, REFL VEH				
	214469	T/ERCTR TST FCLTY				
	215552	SHP, WPN & RLSE SYS				
	215553	SHP, A/WPN/O/DEP				
	215554	SHP, ORD EQUIP/D				
	215555	SHP, CTRGE/O/DEP				
	215582	SHP, SRVLL INSP				
	216642	SHP, CONVL MUN				
	217712	SHP AVIONICS				
	217713	ECM POD SHP & STOR				
	217722	SHP, ICBM/TAC C-E				
	217735	SHP, ELECT O&T/D				
	217736	SHP, RADOM O&T/D				
	217742	AFCS MAINT FCLTY				
	217752	SHP, MET EQUIP				
	217762	SHP, NAVAID				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	217812	SHP, RG/WNG SYS C-E				
	218712	SHP A/SE STOR FCLTY				
	218827	SHP FUR RPR O/S				
	218842	SHP SHLTR LCMTV				
	218852	SHP SURV EQUIP				
	218868	LAB PME				
	218882	SHP RECRT TAILOR				
	219943	BE PAV GRND FCLTY				
	219944	BE MAINT SHOP				
	219945	BE HOSP MAINT SHP				
	219946	BE STOR CV FCTLY				
	219947	BE STOR SHED				
	221221	PROD ACFT				
	221222	PROD ENGINES				
	221223	PROD ACFT SPT				
	221224	PROD ACFT NUC/P				
	221225	PROD ACFT OVHL				
	221226	PROD ACFT ENG COMP				
	221227	PROD ACFT ENG TST				
	221228	PROD ACFT FIN ASMP				
	221229	PROD ACFT COMP MFT				
	221231	PROD ACFT ENG OVHL				
	222222	PROD MISSILES				
	222223	PROD GM ENG				
	222224	PROD GM SPT EQUIP				
	222225	PROD GM COMP MFG				
	222226	PROD GM COMP ASMB				
	222227	PROD GM SL/MTR MFG				
	226226	PROD ARMT EX				
	226227	PROD PRPL FL OX				
	227227	PROD ELECT COMM				
	227228	PROD SPACE SYS				
	228228	PROD MISC EQUIP				
	228229	PROD PLT CARG&GEOP				
	228231	PROD PLT LITH&DIST				
	228232	PROD HEAVY FORG				
	228233	PROD HEAVY EXTRU				
	229982	ASPHALT PLT				
	229984	CONCRETE PLT				
	229986	OXYGEN GEN PLT				
	229987	ROCK CRSHR PLT				
	310911	SC LAB PHYSICS				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	310912	SC LAB SONIC				
	310913	SC LAB ASTROPHY				
	310914	SC LAB PERS RSCH				
	310915	SC LAB CML				
	310916	SC LAB GRD ELECT				
	310917	SC LAB NUCLEON				
	310919	SC LAB GEOPHY				
	310921	SC LAB MED				
	310922	SC LAB H/ENGRG				
	310923	SC LAB SOLAR				
	310924	SC LAB RADIAT				
	310925	SC LAB A/ENVRMT				
	310926	SC LAB DY-ENVRMTL				
	310927	SC LAB MET				
	310928	SC LAB CIVIL ENGRG				
	310929	SC LAB BIOLOG				
	310931	SC LAB LASER				
	310932	SC LAB AVIONICS				
	310933	SC LAB MATERIALS				
	310943	NUC ENGRG TST BLDG				
	311112	ACFT DY RSH LAB				
	311114	ACFT DY RSCH ENG				
	311115	ACFT DY RSH TEST				
	311171	ACFT RSCH LAB				
	311173	ACFT RSCH ENG				
	311174	ACFT RSCH TEST				
	312472	MSL/SPACE RSCH LAB				
	312476	MSL/SPACE RSH ENG				
	312477	MSL/SPACE RSH TST				
	312941	SATEL CON STATION				
	315222	ARMT R-L BALLIS				
	315236	ARMT RSCH ENG				
	315237	ARMT RSCH TEST				
	315944	LAB WPN GDNC				
	316333	AMMO EXP & TOX LAB				
	316335	AMMO, EXP&TOX ENG				
	316337	AMMO EXP & TOX TST				
	317311	ELECT RSCH LAB				
	317315	ELECT RSCH ENG				
	317316	ELECT RSCH TST				
	317932	AVIONICS RSCH LAB				
	318612	PRNPLN R-L A/BRETG				



**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	318614	PRPLN R-L NA/BRETG				
	318615	PRPLN R-L ELEC				
	318632	PRPLN R-L FUEL/LUB				
	319441	EQUIP RSCH LAB				
	319442	EQUIP RSCH ENG				
	319443	EQUIP RSCH TEST				
	319946	MAT RSCH TEST LAB				
	319951	TST TRACK BLDG				
	319995	RSCH EQUIP STOR				
	321123	PROTO MDL CONST&A				
	371475	MSL INSTM STN				
	371484	MSL RDR STN				
	371485	MSL THODLIST STN				
	371486	MSL COMM STN				
	371923	TST RG COMPLX				
	390125	ADYD W-T SUBSON				
	390127	ADYD W-T SUPSON				
	390128	ADYD W-T TRN SON				
	390129	ADYD W-T HYPSON				
	390155	GDYN W-T HYPSON				
	390157	GDYN W-T SUPSON				
	390171	A/RSCH TST				
	390221	ARMT RSCH STOR				
	390224	ARMT RSCH TST STRU				
	390311	ELCT RSCH RDR				
	390381	ELCT RSCH NAVAID				
	390531	MSL LCH TST FCLTY				
	390551	MSL LDG TST FCLTY				
	390562	MSL STOR FL				
	390611	PRPLN ENG T/FL SYS				
	390612	PRPLN ENG T/STD				
	390614	PRPLN ENG T/C				
	390719	TST TRACK				
	390915	RSCH COM STN COMPACT				
	411123	STOR DEL WTR				
	411127	STOR WTR/ALCOHOL				
	411128	STOR SP LIE				
	411131	STOR AVGAS				
	411132	STOR AVLUBE				
	411134	STOR DIESEL				
	411135	STOR JET FL				
	411137	STOR MOGAS				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	411138	STOR SOLVENTS				
	411139	STOR SP FL				
	422253	STOR MU-CUB MA				
	422256	STOR RKT CHK ASMB				
	422257	STOR SEG MA				
	422258	STOR MA AG AB&C				
	422259	MSL STG FAC				
	422264	STOR IGLOO				
	422265	STOR SPARE INERT				
	422271	STOR MODULE BARCAD				
	422273	STOR IGLOO SAU				
	422275	ANCLY EXPLO FACTY				
	423111	AMMO STOR L/PRPL				
	432283	COLD STOR BSE				
	441257	HAZARD STOR DEP				
	441628	SHED SUP EQUIP DEP				
	441758	WHSE SUP EQUIP DEP				
	442257	HAZARD STOR BSE				
	442258	STOR LIE OXYGEN				
	442515	MED STOR (WRM)				
	442628	SHED SUP&EQUIP BSE				
	442758	WHSE SUP&EQUIP BSE				
	442765	WHSE TROOP SUBSIS				
	442768	WHSE FORM&PUB BSE				
	442769	HSG SUP-STOR FCLTY				
	451134	OPEN STOR DEP				
	452252	OPEN STOR BSE SUP				
	452255	CE STOR OPEN				
	452258	OPEN STOR F/T MGT				
	452775	OPEN STOR R-D				
	510001	COMPOSIT MED				
	510125	MED COMD & ADMIN				
	510126	MED/DEN ED & TNG				
	510143	PATHOLOGY				
	510147	PHARMACY				
	510148	PHYSICAL THERAPY				
	510149	RADIOLOGY				
	510175	AEROSPACE MED				
	510176	ENVIRO HEALTH				
	510212	FOOD SERVICE				
	510264	AMB SHELTER				
	510275	NURSING SERVICES				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	510278	AEROMED STG FCLTY				
	510342	OBSTETRICAL SVC				
	510411	AF CLINIC				
	510672	SURGICAL SERVICE				
	510712	HOSP CEN STERILZN				
	510713	MED LOGISTICS				
	510915	PATIENT WELFARE				
	530155	BLOOD PROCESS LAB				
	530156	DRUG ABUSE DET LAB				
	530311	RADL HEALTH LAB				
	530411	OCC ENV HLTH LAB				
	530511	CLIN LAB EPDML				
	530634	MEDICAL FOOD INSP				
	540242	AREA DEN LAB				
	540243	DEN CLINIC				
	550145	OCC HLTH CLINIC				
	550147	MED AID STATION				
	610111	AREA DEF CNSL OFC				
	610112	LAW CENTER				
	610119	FAM HSG MGT OFC				
	610121	VEH OPS ADMIN				
	610122	BSE SUP ADMIN				
	610123	AF PLT ADMIN OFC				
	610127	BASE ENGR ADMIN				
	610128	BASE PERSONNEL OFC				
	610129	WPN SYS/M MGT FCLT				
	610142	TRAFFIC MGT FCLTY				
	610144	MUN MAINT ADMIN				
	610241	ORDERLY RM IN DORM				
	610243	HQ GROUP				
	610249	HQ WG				
	610281	HQ CENTER				
	610282	HQ AF				
	610284	HQ MAJOR COMD				
	610285	HQ NUMBERED AF				
	610286	HQ NAMED/NO DIV				
	610287	HQ SPECIFIED				
	610311	DOC STG FCLTY				
	610332	FARM FCLTY				
	610675	LOG FCLTY DEP OPS				
	610711	DPI				
	610717	PLT PRINTING				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	610718	PLT REPRODUCTION				
	610811	ADIMIN OFC NON-AF				
	610911	SOCIAL ACT FCLTY				
	610913	DISASTER PREP				
	610915	AFOSI OFFICE				
	690252	BILLBOARD				
	690432	FLAG POLE				
	690625	SHLTR TROOP				
	690792	STD REVIEW CV				
	690795	STD REVIEW OPEN				
	690798	KENNEL STRAY ANML				
	711111	FAM HSG CAPEHART				
	711121	FAM HSG WHERRY				
	711131	FAM HSG LANHAM				
	711141	FAM HSG RAF				
	711142	FAM HSG APPR FY70A				
	711143	FAM HSG APPR 50-69				
	711144	FAM HSG APPR PFY50				
	711151	FAM HSG SUR COMOD				
	711161	FAM HSG DEUTCHMRK				
	711171	FAM HSG YEN				
	711181	FAM HSG OTHER				
	711191	FAM HSG MFG				
	711211	FAM HSG RENT GUAR				
	711221	FAM HSG LEASED				
	711231	FAM HSG USA				
	711311	FAM HSG ATCH GARGE				
	711312	FAM HSG ATCH CARP				
	712244	FAM HSG M/H				
	713000	TRAILER SITES				
	713352	M/H CRT SPT FCLTY				
	713366	M/H CRT PKNG AREA				
	714122	ATNDT DH				
	714124	ATNDT SAN FCLTY				
	714128	ATNDT QTRS				
	714431	GARGE FAM HSG DET				
	714432	CARP FAM HSG DET				
	714433	STOR FAM HSG DET				
	714444	FAMILY HSG W/DETACHED STORAGE				
	721121	PRC FCLTY				
	721123	FED PRISON FCLTY				
	721215	DH AMN IN DORM				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	721311	DORM RECRUITS				
	721312	DORM AM PP/PCS-STD				
	721313	TECHNICAL TRAINING STUDENT HOUSING				
	721314	DORM, UNCOQ				
	721315	DORM VAQ				
	722345	FAST FOOD SVC				
	722351	DH AMN (DET)				
	722356	DH OFF (DET)				
	723155	LOUNGE DAYROOM				
	723242	GARGE AUTO				
	723385	KITCHEN CEN PREP				
	723388	KITCHEN IN-FLT				
	723392	SAN LATRINE				
	724415	OQ				
	724417	VOQ (01-010)				
	724433	CADET QTRS				
	725513	CAMP CIVILIAN				
	725517	CAMP TROOP				
	730142	FR STN				
	730145	FR TWR COMM CEN				
	730147	FR HOSE HSE				
	730151	FORESTRY GUARD STN				
	730182	BAKERY BREAD				
	730186	KITCHEN PASTRY				
	730227	BUS STATION				
	730275	BUS SHLTR				
	730277	BUS STN				
	730441	EDUCATION CEN				
	730443	POST OFFICE CEN				
	730551	LDRY-DRY CLN BSE				
	730652	DRY CLN BSE				
	730711	LDRY BSE				
	730713	LDRY DEP				
	730717	CLOTHING STORE				
	730724	PLT ICE				
	730725	PLT ICE CREAM				
	730771	CHAPEL BASE				
	730772	REF				
	730773	CHAPEL CEN				
	730774	CHAPEL HOSP				
	730775	RECTORY				
	730781	SCH DEPN D H				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	730782	SCH DEPN DORM				
	730783	SCH DEPN DET SPT				
	730784	SCH DEPN ELEM				
	730785	SCH DEPN HI				
	730786	SCH DEPN INTMED				
	730788	SCH DEPN KINDERGRN				
	730789	SCH DEPN NURSERY				
	730831	INSTAL CORR FCLTY				
	730832	VISIT CON CENTER				
	730833	SP CEN CON				
	730834	SP DEF FIGHT POSN				
	730835	SP OPERATIONS				
	730836	ALRT FR TEAM FACLT				
	730837	SP ENTRY CON BLDG				
	730838	MASTER SRVLL & CON				
	730839	TRAFFIC CHK HSE				
	730841	SP KENNEL CANINE				
	730842	SP KENNEL SPT BLDG				
	730911	MORTUARY				
	731142	FIRE STATION				
	732443	POST OFFICE				
	735441	EDUCATION FACILITIES				
	736773	RELIGIOUS FACILITIES				
	737253	FAMILY SUPPORT CENTER				
	737884	CHILD DEVELOPMENT CENTER				
	740111	ENCLOSED MALL				
	740153	BANK BRANCH				
	740155	CREDIT UNION				
	740253	FAM SPT CEN				
	740255	THRIFT SHP				
	740262	STORE BOOK				
	740266	STORE COMMISSARY				
	740267	STORE CADET				
	740269	BSE PACKAGE STOR				
	740270	ANIMAL CLINIC				
	740315	CLUB ROD & GUN				
	740316	RECREATION CENTER				
	740317	CLUB AERO				
	740379	EXCH AMUSE CEN				
	740381	EXCH CAFE SNK BAR				
	740382	EXCH BRANCH				
	740383	EXC SVC STN				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	740384	EXCH LDYR & CLN PLT				
	740385	EXCH MAINT SHP				
	740386	EXCH ADMIN				
	740387	EXCH RETAIL WHSE				
	740388	EXCH SALES STORE				
	740389	EXCH SVC OUTLET				
	740396	CENTRAL EXCH ADMIN				
	740397	CENTRAL EXCH WHSE				
	740398	CEN EXCH SPT FCLTY				
	740443	TLF (APPR)				
	740455	TRN FAM A/PORT				
	740457	TLF (NAF)				
	740459	TRN LODGE SPT BLDG				
	740612	OPEN MESS AMN				
	740613	OPEN MESS CADET				
	740614	CIVILIAN OPEN MESS				
	740615	OPEN MESS, CONSOL				
	740617	OPEN MESS NCO				
	740618	OPEN MESS OFF				
	740657	ANTENNA MSTR TV				
	740664	ARTS & CRAFTS CENTER				
	740665	H/SHP AUTOMOTIVE				
	740666	RECTN SITE LODGING				
	740668	MISC RECTN BLDG				
	740669	MULTI PURP REC BLDG				
	740671	BOWL CEN				
	740672	MWR SUP/NAF C-STOR				
	740673	FLD HSE				
	740674	GYMNASIUM				
	740675	BASE LIB				
	740677	SWIM POOL INDOR				
	740678	SKATE RINK				
	740681	CADET SOCIAL CEN				
	740717	RED CROSS OFFICE				
	740731	SHOPPING CEN PUB				
	740732	RES FUND MWR FCLTY				
	740733	CIV FUND MWR BLDG				
	740735	RESTAURANT BASE				
	740873	THEATER BSE				
	740883	YOUTH CEN				
	740884	CHILD CARE CEN				
	742674	FITNESS CENTER				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	750172	ATHLT FLD BASEBALL				
	750175	ATHLT FLD FB/SOC				
	750177	ATHLT FLD TRACK				
	750178	ATHLT FLD SOFTBALL				
	750179	ATHLT FLD STD				
	750211	STADIUM				
	750347	CRT TENNIS				
	750348	PLATFORM TENNIS				
	750349	CRT RECTN				
	750371	O/D RECTN PAVILION				
	750422	GOLF CLUBHSE/EQUIP				
	750423	GOLF EQUIP BLD				
	750426	GOLF CRS 9 HOLE				
	750427	GOLF CRS 18 HOLE				
	750429	GOLF DRIVING RANGE				
	750581	MISC O/RECTN FCLTY				
	750582	CIV O/RCTN FCLTY				
	750583	RIDING STABLES				
	750611	FAM CAMPS				
	750612	FAM CAMP SPT FAC				
	750663	POV WASHRACK				
	750811	SWIMMERS BATH HSE				
	750812	SWIM POOL CONSOL				
	750813	SWIM POOL AMN				
	750815	SWIM POOL NCO				
	750817	SWIM POOL OFF				
	750819	SWIM POOL WTR TRMT				
	750835	THEATER OUTDOOR				
	760111	MUSEUM BUILDING				
	760511	CEMETERY				
	760512	MONUMENTS/MEMORIALS				
	811114	TOTAL ENERGY PLANT BUILDING				
	811144	TOTAL ENG PLT BLDG				
	811145	ELEC PWR GEN PLT				
	811147	ELEC E/PWR GEN PLT				
	811149	ELEC PWR STN BLDG				
	812223	PRIM DISTR LNE OH				
	812224	SEC DISTR LNE OH				
	812225	PRIM DISTR LNE UG				
	812226	SEC DISTR LNE UG				
	812921	ELEC ACFT OUTLETS				
	812926	EXTERIOR AREA LTG				



**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	812928	TRAFFIC LIGHTS				
	813228	ELEC SWITCH STN				
	813231	ELEC SUBSTATION				
	821111	COAL YARD				
	821112	HTG FL OIL STOR				
	821113	HTG FR CEN PLT				
	821115	HTG PLT 750/3500MB				
	821116	HTG PLT OV 3500 MB				
	821117	HTG FCLTY BLDG				
	821155	STEAM PLT IND				
	821156	STEAM FCLTY BLDG				
	822245	HOT WTR MAINS				
	822248	HOT WTR PMP STN				
	822265	STEAM HT MAINS				
	822268	CONDEN PMP STN				
	823111	HT GAS SOURCE				
	823243	GAS COMPRESSOR				
	823244	GAS STOR				
	823248	GAS VAPORIZER				
	824462	GAS METER FCLTY				
	824464	GAS MAINS				
	824466	GAS ODORIZER FCLTY				
	824468	GAS VALVE FCLTY				
	826122	A/C PLT 25 TO100 TN				
	826123	A/C PLT OVER 100 TN				
	827111	C/WTR EX/DISTR LNE				
	831145	COMB D&I WW TRMT				
	831155	IND WST TRMT&DSPL				
	831157	IND WST FL-SP COLL				
	831165	SEWAGE TRMT & DSPL				
	831168	WST TRMT BLDG				
	831169	SEWAGE SEPTIC TANK				
	831171	RADACT WST BU/SITE				
	831172	DSPL RADACT WST				
	831173	DML & BURN FCLTY				
	832255	IND WST MAIN				
	832266	SAN SEWAGE MAIN				
	832267	SAN SEWAGE PMP STN				
	833354	S/WASTE DISPL FCLTY				
	833356	S/WASTE REPOSITORY				
	833358	GRBG CNT WASH RACK				
	833360	S/WASTE DSPL LNDFI				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	833361	H/WASTE DSPL LNDFI				
	841161	WTR SUP MAINS				
	841162	WTR COML SUP				
	841163	WTR SURFACE SUP				
	841165	WTR SUP TRMT				
	841166	WTR WELL				
	841169	BLDG WTR SUP				
	841423	WTR STOR DAM				
	841425	WTR STOR RESERVOIR				
	841427	WTR TANK STOR				
	842245	WTR DISTR MAINS				
	842246	WTR HYDRANTS				
	842249	WTR PMP STN				
	843314	FIRE PROTEC WTR MAIN				
	843315	FR HYDR				
	843316	WTR FR PMP STN				
	843319	FR PROTEC WTR STOR				
	844367	WTR SUP STOR N/POT				
	844368	WTR SUP N/POT				
	845362	WTR SUP N/POT BLDG				
	845363	WTR SUP MAIN N/POT				
	851142	ROAD BRIDGE				
	851143	CURBS & GUTTERS				
	851145	DRIVEWAY				
	851147	ROAD				
	852261	VEH PKING OPS				
	852262	VEH PKING N/ORG				
	852267	VEH/EQUIP PKING R-D				
	852269	VEH PKING REFL				
	852271	PVT VEH PKING COMPD				
	852273	ACFT SPT/E STOR YD				
	852282	WALKWAY BRIDGE				
	852287	WALKWAY COVERED				
	852289	SIDEWALK				
	860612	RR BRIDGE				
	860616	RR SHLTR PERS				
	860617	RR TRACKAGE				
	871183	STRM DRN DSPL				
	871185	STRM DRN PMP STN				
	871187	RETAINING WALL				
	872245	FENCE BOUNDARY				
	872247	FENCE SCTY/VEH BAR				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	872248	FENCE INTERIOR				
	872841	SCTY ALARM SYS				
	872845	SCTY GUARD TWR				
	872911	REVTMENT PRE-ENG				
	880211	CLSD HD A/SPRINK				
	880212	OPN HD DELUG SYS				
	880213	DELUGE PUMPING STATION				
	880214	DELUGE WATER STORAGE				
	880215	DELUGE SUPPLY MAINS				
	880216	PA SPRINK SYS				
	880217	AFFF PA SPRINK SYS				
	880218	HI EXPAN FOAM SYS				
	880221	AUTO FR DTECTN SYS				
	880222	MAN FR ALRM/I SYS				
	880223	MAN FR ALRM/E SYS				
	880231	CO2 FR SYS				
	880232	FOAM FR SYS				
	880233	OTHER FR SYS				
	880234	HALON 1301 FR SYS				
	880235	DRY CHEM SYS				
	880236	FOAM SYS				
	890111	STOR&PLT REG EQUIP				
	890121	A/C PLT 5 TO 25 TN				
	890123	AIR COND PLT BLDG				
	890124	A/C FR CEN PLT				
	890125	A/C PLT LS 5 TN				
	890126	A/C WINDOW UNITS				
	890127	SOL N-R-G COLL SYS				
	890134	CMPRS AIR PLT				
	890136	CMPRS AIR PLT BLDG				
	890144	CMPRS AIR DISTR				
	890151	TRAMWAY AERIAL				
	890152	LOAD & UNLOAD AREA				
	890153	LOAD & UNLOAD CONVYR				
	890154	LOAD & UNLOAD G-CR				
	890156	LOAD & UNLOAD PIT				
	890158	LOAD&UNLOAD PLATFM				
	890161	SPT STRU				
	890171	MISC STOR TANK				
	890181	UTIL LNE DUCTS				
	890185	UTILI DOR				
	890187	UTIL VAULT				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	890197	WEIGHING SCALE				
	890267	PNEUMATIC TUBE				
	890269	CATHOD PROTEC SYS				
	890271	EMCS CENTRAL STN				
	890272	EMCS FIELD EQUIP				
	890273	EMCS DATA LINKS				
	890311	NRC SPT FCLTY RELO				
	906245	FENCE BOUNDARY				
	911125	LAND DONATION PVT				
	911127	LAND DONATION S & L				
	911142	LAND FEE CONDEMN				
	911146	LAND FEE PUR				
	912261	LAND P/D EO				
	912262	LAND P/D P.L.O.				
	912268	LAND P/D PMT				
	912269	LAND P/D NOTE				
	913000	LICENSE OR PERMIT				
	913384	LAND LSN GEN USE				
	913393	LAND, PMT, GEN USE				
	914000	PUBLIC LAND				
	914263	LAND PUB E.O.				
	921164	LAND ESMT CLEAR/T				
	921167	LAND ESMT RESTR/T				
	921168	LAND ESMT R-O-W/T				
	921174	LAND ESMT CLEAR/P				
	921177	LAND ESMT RESTR/P				
	921178	LAND ESMT R-O-W/P				
	922274	LAND LEASE S&L				
	922276	LAND LEASE RECAP				
	922278	LAND LEASE PVT-E				
	922292	LAND LEASE & SUSP				
	922294	LAND INLEASE MIN				
	922296	LAND INLEASE O&G				
	922298	LAND INLEASE SP				
	922355	FGN LAND LEASE U99				
	922357	FGN LAND LEASE 99Y				
	923322	FGN LAND AGMT BSE				
	923346	RGN LAND COMANDER				
	923366	FGN LAND REQ				
	923376	FGN LAND MISC				
	931115	BUILDINGS				
	932581	REVTMENTS				

**P2 Data Dictionary for Military Programs**

Update 9, 23 April 2007

	932681	SITE PREPARATION				
	933000	DEMOLITION				
	933364	REMOVAL HAZARD				
	934277	EROSION CONTROL				
	939445	TRAINING AREA				
	939512	ACFT ACDNT EMERG				
	939555	FIXED MED DENTAL EQUIPMENT				
	939565	COLLATERAL				
	999999	UNKNOWN				

## P2 Data Dictionary for Military Program

### Glossary

Acronym	Term
AAPB	Advanced Acquisition Planning Board
AAR	After Action Report
ABS (as used in CW REF8010)	Automated Budget System
ABS (as used in MIL PROC 7100)	Amended Budget Submission
ACSIM	Assistance Chief of Staff for Installation Management
ACWP	Actual Cost of the Work Performed (earned value term)
A-E	Architect-Engineer
AFB	Alternative Formulation Briefing
AIS	Automated Information Systems
AOR	Area of Responsibility
APIC	Army Performance Improvements Criteria
ARC	Annual Report to Congress
ASA(CW)	Assistant Secretary of the Army for Civil Works
ASA(FM&C)	Assistant Secretary of the Army for Financial Management & Comptroller
ATSDR	Agency for Toxic Substances and Disease Registry
BA	Budget Analyst
BAC	Budget at completion (earned value term)
BCD	Basic Change Document
BCE	Base Civil Engineer
BCOE	Biddability, Constructability, Operability and Environmental
BCWP	Budgeted Cost of the Work Performed (earned value term)
BCWS	Budgeted Cost of the Work Scheduled (earned value term)
BES	Budget Estimate Submission
BOD	Beneficial Occupancy Date
BMO	Business Management Office
BP/P2	Business Process/P2
BRAC	Base Realignment and Closure
BY+1	The Budget Year plus one year
BY-2	Guidance Year (Military Programs)
CAP	Continuing Authorities Program
CBD	Commerce Business Daily (effective January 2, 2002 replaced with Federal Business Opportunity (FBO))
CCG	Consolidated Command Guidance
CDO	Consolidate Departmental Overhead
CEFMS	Corps of Engineers Financial Management System

## P2 Data Dictionary for Military Program

CEMRS	Corps of Engineers Manpower Requirements System
CERAMMS	Corps of Engineers Resource and Manpower Management System
CERCLA	Comprehensive Environmental Restoration Compensation Liability Act
CG	Construction General
CFY	Current Fiscal Year
CI	Command Inspection
CIP	Construction in Progress
CMR	Command Management Review
COB	Command Operating Budget
COTS	Commercial Off-the-Shelf
CPI	Cost Performance Index (earned value term)
CRA	Continuing Resolution Authority
CRRC	Construction Requirements Review Committee
CTC	Cost to Complete
CV	Cost Variance (earned value term)
CW	Civil Works
CWE	Current Working Estimate
CWIN	Civil Works Identification Number
CZM	Coastal Zone Management
CX	Center of Expertise
DCMO	Defense Contracting Management Office
DDC	Deputy District Commander
DDR	Design Document Report
DPG	Defense Planning Guidance
DPM	Deputy for Programs and Project Management
DPR	Detail Project Report
DRB	Defense Resources Board
DPW	Directorate of Public Works
EA	Environmental Assessment
E & D	Engineering & Design
EBS	Environmental Baseline Study
EE/CA	Engineering Evaluation & Cost Analysis
EIS	Environmental Impact Statement
EAC	Estimate at Completion
EOY	End of Year
EPS	Enterprise Project Structure (Primavera application term)
ERDC	Engineering Research and Development Center
EROC	Electronic Reporting Organization Code
EQ	Environmental Quality
ESFO	Environmental Support for Others

## P2 Data Dictionary for Military Program

ETC	Estimate to Complete
FAD	Funding Authorization Document
FASAB	Federal Accounting Standards Advisory Board
FBO	Federal Business Opportunity (formerly Commerce Business Daily)
FCSA	Feasibility Cost Sharing Agreement
FDD	Funding Distribution Documents
FONSI	Finding of No Significant Impact
FORCON	Force Configuration
FS	Feasibility Study
FTE	Full Time Equivalent
FUDS	Formerly Used Defense Sites
FUSRAP	Formerly Utilized Sites Remedial Action Program
G & A	General and Administrative
GAO	General Accounting Office
GI	General Investigation
GRR	General Re-evaluation Report
GOPR	Government Order Purchase Request
HN	Host Nation
HNFCP	Host Nation-Funded Construction Program
HTL	Hazard Tracking List
HTRW	Hazardous, Toxic and Radioactive Waste
IAG	Interagency Agreement
ICA	Intergovernmental Cooperation Act
IDIQ	Indefinite Delivery, Indefinite Quantity
IFB	Invitation for Bid
IIS	Interagency and International Services (formerly known as Support for Others)
ITR	Independent Technical Review
ITRT	Independent Technical Review Team
IRP	Installation Restoration Program
LCC	Life Cycle Cost
LCM	Local Configuration Manager
LCP	Life Cycle Plan
LERRD	Lands Easements Right of Ways Relocation Disposal Areas
LTM	Long Term Monitoring
LRR	Limited Re-evaluation Report
METT-T	Mission, Enemy, Terrain and weather, Troops and support available-Time available
MILCON	Military Construction
MATOC	Multiple Award Task Order Contract
MCX	Mandatory Center of Expertise
MIPR	Military Interdepartmental Purchase Request



## P2 Data Dictionary for Military Program

MOA	Memorandum of Agreement
MOU	Memorandum of Understanding
MSC	Major Subordinate Command
NAS	Network Analysis System
NEPA	National Environmental Policy Act
NPDES	Nation Pollution Discharge Elimination System
OAPB	Overall Acquisition Planning Board
OAS	Overall Acquisition Strategy
OASD(MRA&L)	Office of the Assistance Secretary of Defense (Manpower, Reserve Affairs, and Logistics)
ODUSD (I&E )	Office of the Deputy Undersecretary for Installations and Environment
OEW	Ordinance Explosive Waste
OFA	Oracle Financial Analyzer (Oracle Application)
OMB	Office of Management and Budget
O&M	Operation and Maintenance
OMRR&R	Operations and Maintenance Rights of Way, Relocation and Repairs
PA	Program Amount or Program Analyst or Preliminary Assessment
P2	Commercial Off The Shelf replacement for PROMIS containing components including Primavera and Oracle Projects.
Project Management	Primavera Project Planner for the Enterprise (a component of the P2 automated information system)
PAB	Project Advisory Board
PBAC	Program and Budget Advisory Committee
PCA	Project Cooperation Agreement
PD2	Procurement Desktop – Defense
PDA	Planning and Design Analysis
PDM	Preliminary Design Manual
PDT	Project Delivery Team
PED	Pre-Engineering Design
PgDT	Program Delivery Team
PgM	Program Manager
PgMP	Program Management Plan
PHL	Preliminary Hazard List
PM	Project Manager
PMBP	Project Management Business Process
PMP	Project Management Plan
POC	Point of Contact
POCA	Performance Oriented Construction Activity
POM	Program Objective Memorandum
PRB	Project Review Board
PR&C	Purchase Request & Commitment
PRISM	Project Resource Information System for Management

## P2 Data Dictionary for Military Program

PRP	Potential Responsible Party
PY	Program Year
P&D	Planning and Design
P&DMP	Planning and Design Management Plan
RA	Remedial Action
RAPB	Regional Acquisition Planning Board
R&D	Research and Development
RA-O	Remedial Action, Operations
RAC	Remedial Action, Construction
RBC	Regional Business Center
RCRA	Resource Conservation and Recovery Act
REMIS	Real Estate Management Information System
RD	Remedial Design
RE	Real Estate
RFP	Request for Proposal
RI	Remedial Investigation
RM	Resource Management Directorate / Office
RMB	Regional Management Board
RMO	Resource Management Office
RMS	Resident Management System
ROD	Record of Decision
RP	Resource Provider
RPAO	Real Property Accountability Officer
RTA	Ready To Advertise
S&A	Supervision and Administration
SA	System Administrator or Site Assessment
SACCR	Schedule and Cost Change Request
SFO	Support for Others (now known as International and Interagency Support or IIS)
SI	Site Investigation
SOH	Safety and Occupational Health
SOHP	Safety and Occupational Health Plan
SOS	Scope of Services
SPI	Schedule Performance Index (earned value term)
SPIRIT	Sustainable Project Rating Tool
SPS	Standard Procurement System
SRM	Safety Risk Management
SV	Schedule Variance (earned value term)
TCPI (BAC)	To-Complete Performance Index within budget amount (earned value term)
TCPI (EAC)	To-Complete Performance Index within projected estimate to complete (earned value term)
TI	Technical Indirect

## P2 Data Dictionary for Military Program

TIM	Transformation of Installation Management
TLM	Total Labor Multiplier
TMA	TRICARE Management Activity
TTC	Time to Complete
VE	Value Engineering
VECP	Value Engineering Change Proposal
VEP	Value Engineering Proposal
VEO	Value Engineering Officer
VTC	Video Teleconference
WAD	Work Authorization Document
WCC	Work Category Code
WCE	Work Category Element
WFO	Work for Others
WBS	Work Breakdown Structure
WPBAC	Working Program Budget Advisory Committee

Term	Definition
ACQUISITION PLAN	The process by which the efforts of all personnel responsible for acquisition activities are coordinated and integrated through a comprehensive plan for fulfilling the agency needs in a timely manner and at a reasonable cost. It includes the development of the overall contracting strategy for managing the execution and closeout of assigned projects.
ACTIVITY	P2 defines an activity as the lowest level of detail of a project. They are the lowest level of a work breakdown structure (WBS) and, as such, are the smallest subdivision of a project that communicates how work will be accomplished. The primary resource assigned to the activity is typically responsible for tracking the progress of an activity, while the project manager is typically responsible for managing and tracking the progress of the overall project.
ACTIVITY CODE	Codes that enable the user to efficiently filter, group, sort and report on activities in the Primavera module of P2.
ACTIVITY TYPE	Activity types control how the Primavera module of P2 calculates an activity's duration and dates. Primavera provides five activity types: task dependent, resource dependent, level of effort, start milestone, and finish milestone. Each activity must be assigned an activity type.
ACTOR	An Oracle Tutor term that refers to either a specific job title or a generic role associated with tasks in a business process or navigation instruction document. An actor is any employee who performs a task (or tasks) in a documented activity, e.g., Project Manager, Regional Business Center, Project Delivery Team, etc.
ACTUAL COST OF WORK PERFORMED	The costs actually incurred and recorded in CEFMS/P2.
APPROVAL AUTHORITY	Individuals who can approve a product.
APPROVED PMP	A Project Management Plan that has been approved in accordance with local guidelines.

## P2 Data Dictionary for Military Program

AREA OF RESPONSIBILITY	The recognized boundaries within which a district or center is the primary executing agent for the USACE.
ASSET	An item of economic value owned by a Federal Agency. The item may be physical in nature (tangible) or have a right to ownership (intangible) that is expressed in terms of costs or some other value.
ASSUMPTIONS	In the PMP, these are items that are considered true at the time they are documented.
AUTOMATED INFORMATION SYSTEM	A combination of computer hardware and software, telecommunications information technology, and other resources that collect, record, process, store, communicate, retrieve, and display information.
BASE METHODOLOGY	A base methodology in the Primavera module of P2 provides the basic infrastructure of activities performed during a project. A base methodology can include a life cycle, work breakdown structure, organizational breakdown structure, and work product and document assignments. A project plan uses one base methodology.
BASELINE PMP	The original approved and signed PMP, free of any modifications.
BUDGET AT COMPLETION	The sum of all WBS costs established for the project as the baseline budget or an approved revised baseline budget.
BUDGET ESTIMATE SUBMISSION	Each service's two-year budget proposal based on PDM. The POM's first two budget years programs are the service's budget estimate submission, although all other POM years' fiscal data are summarized and included.
BUDGET YEAR (BY) ANNUAL WORK PLAN (AWP)	CEMP-RF's draft work directive for BY execution. The draft quarterly obligation or execution plan of the PB (Replace "PB" with "Presidents Budget" throughout document) (BY program of the FYDP) is the initial draft BY AWP. This BY AWP will be updated each time POM and BES are updated. Upon HQDA approval in October after Congressional authorization/ appropriation and the President's signing of the appropriations bill, this becomes the approved CFY AWP.
BUDGETED COST OF WORK PERFORMED	The sum of the budgets for completed work packages or tasks and completed portions of open work packages or tasks.
BUDGETED COST OF WORK SCHEDULED	The sum of the budgets for the work packages scheduled to be completed at a point in time plus the apportioned budgets for work packages or tasks scheduled to be partially complete at that time.
BUSINESS PROCESS	The over-arching process by which USACE supplies products and services to its customers; includes ER 5-1-11, the PMBP and P2. Also known as the Project Management Business Process (PMBP). The series of defined steps that guide USACE through the process of initiating, planning, executing, and closing out work for a customer. <u>The over-arching process recognizes that product-related process exists below this level.</u>
BUSINESS MANAGEMENT OFFICE	The BMO serves as the Program Manager for the Regional Management Board and Command Council. As the PgM, it is responsible for near and long term planning, developing strategies and methods of institutionalization and sustainment for new and developing programs. In this role it determines the MSC's collective strategy in areas that affect fiscal health, future roles and the planning environment. The BMO is the "working arm" for the RMB. It devises appropriate metrics, assesses performance, advises leaders, and develops and implements solutions as required by the RMB. Office of Strategic Affairs is the counterpart to the Division BMO.

## P2 Data Dictionary for Military Program

CENTER	US Army Corps of Engineers activity having no geographic area of responsibility, handling programs requiring specialized expertise and/or management. These programs include research and development as well as non-traditional military construction and foreign construction. The centers also provide assistance to districts in <u>resolving unique construction related problems.</u>
CENTER OF EXPERTISE	Designated USACE organizations or individuals who have a demonstrated capability and expertise in a specialized area. They improve capabilities and management, eliminate redundancy, and optimize the use of specialized expertise and resources. They also enhance Corps-wide consistency, facilitate technology transfer, <u>help maintain institutional knowledge in key areas, and improve service to customers.</u>
CONFIGURATION MANAGER	The individual responsible for maintenance of the PMBP Manual and P2
CONTINUING AUTHORITIES PROGRAM	Civil Works projects not specifically authorized by Congress.
CONSTRAINTS	Imposed date restrictions used to reflect project requirements that cannot be built into the logic of the project schedule in the Primavera module of P2.
COORDINATION ACCOUNT	Funds for the Coordination Account are provided by the CAP account. See ER 1105-2-100 for additional information.
CORPORATE BOARD	A smaller division of the PRB made up of the District Commander (DE) and selected key staff chiefs.
CORRECTIVE ACTION	Action taken to eliminate the causes of an existing nonconformity, defect, or other undesirable situation in order to <u>prevent recurrence.</u>
COST PERFORMANCE INDEX	A measure of the efficiency of the dollar value budgeted for the work performed as a percentage of the dollars spent to do that work. It indicates how many dollars of scheduled effort were accomplished for every dollar spent. Calculation: $CPI = BCWP / ACWP$
COST TO COMPLETE	An estimate of current and future costs of a project derived by using the appropriate cost-estimating tool, such as RACER or MCACES.
COST VARIANCE	A measure of the difference between the cost budgeted for the work performed and the actual cost to do that work. Calculation: $CV = BCWP - ACWP$ ; $CV (\%) = CV / BCWP$
CRITICAL PATH	In a schedule, the longest continuous path of activities thru a project that determines the project completion date.
CUBE	An Oracle Express multidimensional database.
CURRENT FISCAL YEAR (CFY) ANNUAL WORK PLAN	CEMP-RF's official work directive based on the CFY appropriated budget for divisions/districts to execute. It consists of all CFY line items in the official Life Cycle Plan (LCP).
CURRENT WORKING ESTIMATE	Total cost of construction of a project, including contract, S&A, etc.
CUSTOMER	The Customer is a number of people/organizations to include partners and stakeholders. In general, the customer is any individual, group or organization (internal or external) for whom USACE delivers projects or services to meet specific needs. The intent of the use of the term is not to define a specific group of individuals or organizations, but rather to convey a corporate orientation of public service modeled after private industry's "customer service" model. <u>The true USACE customer is the American public.</u>

## P2 Data Dictionary for Military Program

CUSTOMER ORDER	A CEFMS term used to denote funding authority for work for others. Any work a District receives on a reimbursable basis.
DEFENSE PLANNING GUIDANCE	It contains Secretary of Defense's long-range goals and fiscal guidance. It is a major link between Planning and Programming.
DEPUTY FOR PROGRAMS AND PROJECT MANAGEMENT (DPM)	The civilian deputy to the District Commander. DPM as used in this manual includes Center (formerly Huntsville & Transatlantic Divisions) positions such as Deputy for Programs and Technical Management and Deputy for Programs and Project Management/Project Delivery Team.
DEPUTY FOR SMALL BUSINESS	Individual who has the responsibility for the small business acquisition program.
DESIGN CHARRETTE	<a href="http://www.hnd.usace.army.mil/techinfo/ECB/ECB%202002-13.pdf">The design charrette is an intensive process where designers, users and installation decision makers team together to focus their input on the design of a specific project. The process involves the gathering of information and the definition of project requirements both in written and visual form. Reference: http://www.hnd.usace.army.mil/techinfo/ECB/ECB%202002-13.pdf</a>
DISTRICT GEOSPATIAL DATA MANAGER	The District Geospatial Data Manager is responsible for reviewing/approval of individual DMP(s). Integration, management, and documentation of project data. Data standards compliance & USACE policy compliance, and storage of all PDT data derived from individual projects.
DISTRICT PROGRAM MANAGER	Individual with authority to manage a program at the District/Center level.
EARNED VALUE	<p>The basic principle of Earned Value is that we measure actual work progress based on established objectives, i.e., "did we do what we said we were going to do"? Earned value provides a basis for common understanding by all members of the PDT. Earned value principles are incorporated in the Primavera module of P2 (and most other project management software) for ready use by the PDT. The fundamental earned value parameters used to calculate an activity's Estimate to Complete are: Earned Value Cost; Budget at Completion; Planned Value Cost; and, Actual Cost. You can derive an activity's Estimate to Complete and other earned value indexes from these parameters</p> <p>Earned value allows consistent analysis from project manager to project manager. It is highly recommended as the standard procedure for PMBP in assessing project status.</p>
EMPOWERMENT	Having authority to exercise judgment and take action, with the responsibility for resultant positive or negative consequences.
ENTERPRISE PROJECT STRUCTURE (EPS)	In P2, the Enterprise Project Structure (EPS) forms the hierarchical structure of the USACE database of projects. Each EPS node (or folder) can be subdivided into multiple levels to represent the work that needs to be done in each organization. USACE EPS first level is HQUSACE; second level is MSCs, labs and centers; third level is districts; fourth level is mission areas.
ESTIMATE AT COMPLETION	An estimate of the total cost to complete the project at the current performance efficiency. Calculation: $EAC = BAC / CPI$
ESTIMATE TO COMPLETE	An estimate of the remaining cost to complete the project at the current performance efficiency. Calculation: $ETC = EAC - ACWP$
FORMS DOCUMENT	A document generated from Oracle Tutor. The document used to record, track, route, and retain information of a predictable, recurring nature; often used to support computer data entry.

## P2 Data Dictionary for Military Program

FOUR STEP APPROACH	"Capture, gatekeeping, use and sunseting"
FUNCTIONAL ORGANIZATION	Organization structure in which staff are grouped by technical specialty or mission area.
GOVERNMENT ORDER	A reimbursable order from a USACE entity issued as payment to another USACE entity or government agency for goods and services received.
HOST NATION	A country that supports Department of Defense (DoD) personnel or programs, e.g. Korea, Japan, Germany, etc.
HOST NATION-FUNDED CONSTRUCTION PROJECT (HNFCP)	Any construction project that is included in a host nation-funded construction program.
IN-KIND SERVICES	The services, materials, supplies, or other non-monetary contributions made by a non-Federal sponsor toward the required items of work for a project. The value of in-kind services is based on negotiation of a detailed government estimate and a sponsor proposal, and must be established and approved prior to the initiation of the in-kind services. Credit for the value of in-kind services is applied toward the required sponsor's cash contribution to the project, in accordance with applicable study or project authorization and policy.
INDEPENDENT TECHNICAL REVIEW (ITR)	A review by a qualified person or team, not affiliated with the development of a project/product or the supervision of such, for the purpose of confirming the proper application of clearly established criteria, regulations, laws, codes, principles and professional procedures
INDEPENDENT TECHNICAL REVIEW TEAM (ITRT)	An interdisciplinary group formed to perform the ITR.
LEGACY SYSTEM	An existing automated information system.
LIFE CYCLE COST	An estimate of the total life cycle costs of a project derived by using the appropriate cost-estimating tool, such as RACER or MCACES.
LIFE CYCLE PLAN	It contains all historical project costs (FY84 through prior fiscal year actual obligations), CFY work plan data, and all future programming data (project estimate from BY through time to complete (TTC)).
LOCAL CONFIGURATION MANAGER	The USACE employee who will be responsible for initiating the project in the P2 AIS.
LOWEST ORGANIZATION LEVEL	The lowest level as identified by the PA Organizational Code. In most cases this will be a Section. However, some Districts may establish a unique code for a Unit. This is based upon a hierarchical structure.
MATRIX ORGANIZATION	An organizational structure in which individuals share responsibility within their organization and as responsible members assigned to project delivery teams.
MATRIX TEAM	Group of people working across organizational boundaries for a common purpose.
MENTORING	Guiding and assisting in development of individual and group skills to enhance performance, by freely giving the benefits of one's knowledge and experience to others.

## P2 Data Dictionary for Military Program

METHODOLOGY MANAGER	Methodology Manager is a portion of the Primavera module of P2 that enables organizations to improve project management processes by learning from their experiences and applying the resulting insight to new projects. Methodology Manager can be used to establish methodologies, or templates, as the basis for project plans and helps USACE continually refine the project planning and management process throughout the entire project life cycle.
MIDDLE MANAGEMENT TEAM	Provides USACE resource solutions to facilitate successful PDT operations.
MILESTONE	<p>In P2, milestone activities are defined as zero duration activities, which are indicators of starting or completing events and show up as a diamond in the Gantt chart. They may drive the critical path in the schedule in Primavera module of P2.</p> <p>Activities may also have milestone <i>activity codes</i> so that users can find and group activities easily and report on activities according to milestone (along with the other activity codes).</p>
NAVIGATION DOCUMENT	A component of the on-line PMBP Manual generated using Oracle Tutor that provides detailed instructions for the hand-on use of P2. These documents include screen shots and detailed key-strokes for P2.
OMB PASSBACK	OMB maintains 10-year planning estimates, or ceilings, for each appropriation account of the Civil Works Program. The ceilings reflect the long-term effects of the President's policies for the various programs, projects and activities funded by each account. In late November to early December of each budget year, OMB reacts to the initial budget justification material submitted by USACE, and provides a "passback" with recommend budget amounts and assumptions. USACE may, in turn, negotiate (reclama) with OMB on the guidance and amounts to be used in finalizing the President's Program and Budget submission to Congress.
OPERATING BUDGET	A formal, written plan that aligns the operating/mission requirements with the funding sources of an organization. Reflects the missions and specific command objectives of the organization, as well as any limitations and controls (e.g., constraining targets, available funds) imposed upon it. Provides the command with the means to control obligations and expenditures against approved funding levels. The objective of the operating budget is to provide managers with the ability to direct and control their resources to accomplish their mission and the ability to plan, organize and staff their operations.
ORACLE FINANCIAL ANALYZER	Module of P2 used for financial reporting, analysis, budgeting, and planning. Allows USACE management to make, manage, and measure decisions across the enterprise. OFA provides USACE with analytical tools and data to analyze budgets, performance, evaluate opportunities, and formulate future direction. The OFA module of P2 will replace the Automated Budget System (ABS) and PRISM.
ORACLE TUTOR	<a href="http://www.hnd.usace.army.mil/p2">The software used to produce the USACE PMBP Manual (business process documents and training materials). Refer to the USACEBP/P2website [http://www.hnd.usace.army.mil/p2] for an overview of Oracle Tutor, and its functionality.</a>
OVERALL ACQUISITION PLANNING BOARD	A board established at the local level with acquisition planning oversight.



## P2 Data Dictionary for Military Program

P2	Commercial off the shelf replacement for PROMIS that allows for efficient work management and will interface with key legacy USACE AISs. Components include PMBP Portal, Oracle Projects, Primavera, Primavision, Oracle Discoverer, and Oracle Financial Analyzer.
Project Management	Primavera Project Planner for the Enterprise. Project management software that will integrate with other modules of P2.
PLANNING AND DESIGN (P&D)	Used to identify funds authorized for pre-construction activities; however, for the host nation program, P&D funds are authorized for construction surveillance activities. Generally, this term is used in conjunction with Military Construction, Army (MCA) funds.
PLANNING AND DESIGN MANAGEMENT PLAN (P&DMP)	Monthly Military Construction, Army (MCS) planning and design (P&D) estimates of in-house (IH) and Architect-Engineer (A-E) requirements. This plan is usually requested at the beginning of each fiscal year by HQUSACE.
PRESIDENT'S BUDGET	BES will be updated based on the PBD. The first budget year program of the updated BES is the PB. OMB assembles the one-year PB to be submitted to Congress.
PROCESS DOCUMENT	The main component of the USACE PMBP Manual, created using Oracle Tutor, including any document required by an employee to perform his/her job effectively; process documents reflect actual practice, are audited regularly, are kept up to date, and are distributed to all affected employees.
PRODUCT	End result of activities for which funds can be received.
PROGRAM	A group of projects or recurring services that may be categorized by funding source, requirements defined in the program management plan, or other common criteria for which resources are allocated and collectively managed.
PROGRAM BUDGET DECISION	Comptroller driven appropriation-oriented decisions upon review and analysis of the services' BES.
PROGRAM DECISION MEMORANDUM	DoD's decision document designed to provide each service feedback on how closely its POM meets the DPG; to provide each service a baseline for developing the Budget Estimate Submission (BES) and the President's Budget (PB).
PROGRAM DELIVERY TEAM (PgDT)	Refer to the definition for Project Delivery Team. The PgDT operates in a similar fashion, only at the program level instead of the project level.
PROGRAM MANAGEMENT	Component of the PMBP undertaken by all USACE echelons to manage programs. It consists of the development, justification, management, defense and execution of programs within available resources, in accordance with applicable laws, policies, and regulations, and includes accountability and performance measurements. Under program management, programs, projects and other commitments are aggregated for oversight and direction by the organization's senior leadership. Program management takes project management to a greater level of interdependence and broadens the corporate perspectives and responsibilities.
PROGRAM MANAGER	One who manages a group of projects within a unique classification or recurring services. A program manager can manage any combination of other program and project managers. For example, the district MILCON program manager can manage all the installation MILCON program managers. The Chief of Logistics as the Program Manager can manage the program for that support services office.

## P2 Data Dictionary for Military Program

PROGRAM OBEJCTIVE MEMORANDUM (POM)	The memorandum that documents each service's proposals for resource allocation for six program years to meet fiscal constraints contained in the DPG and to meet DPG goals and each service's objectives.
PROGRESSING	A Primavera term – progressing (or statusing) a project schedule is the process of entering actual start and/or finish dates, percent completes and/or remaining durations, resource usage and cost against an activity within a schedule.
PROJECT	Any work intended to produce a specific expected outcome. A project has a defined scope, quality objectives, schedule, and cost. Internal services are discrete projects when they are non-recurring or of special significance.
PROJECT ARCHITECT	A wizard that walks users through the project initiation process in the Primavera module of P2. Using Project Architect, users can select, tailor, and import USACE-configured methodologies as project plans from the Methodology Manager
PROJECT DELIVERY TEAM (PDT)	Project Delivery Team (PDT) is responsible and accountable for ensuring that effective, coordinated actions combine to deliver the completed project according to the PMP. The PDT shall consist of everyone necessary for successful development and execution of all phases of the project. PDT members will include the customer, the PM, representatives from various technical disciplines and support services within USACE, stakeholders, representatives from other federal or state agencies, vertical members from division and headquarters, and others necessary to effectively develop and deliver a successful project. The team composition can vary greatly, depending on the specific goals and expectations of the customer. The USACE team members may come from any functional area or geographic location, and are selected solely on their ability to successfully plan and execute their portion of the project. They may be on the team full time or only on a temporary basis.
PROJECT DELIVERY TEAM (PDT) DATA SPECIALIST/COORDINAT OR	Project Delivery Team (PDT) Data Specialist/Coordinator is responsible for supporting the PDT in efficient execution of civil, military construction and environmental restoration projects. Protects the investment in CADD, geospatial data, applications, and institutional knowledge. Facilitates the sharing of CADD and geospatial data among civil, military and environmental projects. At the project initiation phase the role is responsible for determining how large of a role CADD and geospatial technologies will play. They educate the project managers and PDT members on how CADD and geospatial technology can be used to add value to the project. They identify CADD and geospatial data requirements and ensure that the appropriate CADD, geospatial, and data standards are followed. This includes following the current A/E/C CADD standard, Spatial Data Standards for Facilities, Infrastructure and Environment (SDSFIE) and development of FGDC metadata. 7. Acquire existing geospatial datasets from federal, state, local agencies, the public domain and available through USACE licenses agreements. The role reformats data as required for use with the geospatial technologies. Creates new data layers through the integration of existing and acquired data. Integrates CADD and GIS data. Identifies CADD and geospatial application requirements needed for the project. Develops geospatial technology applications in accordance with applicable guidelines and standards. Performs spatial analysis and data modeling. Provides data visualization and mapping products. Develops and maintains a geospatial data management plan for the life cycle of the project. Develops and maintains a spatial DMP for the life cycle of the project, and coordinates with District and Division Geospatial Data Managers on policy requirements.

## P2 Data Dictionary for Military Program

PROJECT MANAGEMENT	The application of knowledge, skills, tools, and techniques to project activities in order to meet or exceed defined expectations.
PROJECT MANAGEMENT BUSINESS PROCESS (PMBP)	The fundamental USACE practices and procedures used to deliver quality projects. It reflects the USACE corporate commitment to provide “customer service” that is inclusive, seamless, flexible, effective, and efficient. It embodies communication, leadership, systematic and coordinated management, teamwork, partnering, effective balancing of competing demands, and primary accountability for the life cycle of a project.
PROJECT MANAGEMENT PLAN (PMP) (PgMP for Programs)	A living document used to define expected outcomes and guide project (or program) execution and control. Primary uses of the PMP or PgMP are to facilitate communication among participants, assign responsibilities, define assumptions, and document decisions. Establishes baseline plans for scope, cost, schedule and quality objectives against which performance can be measured, and to adjust these plans as actual performance dictates. The project/program delivery team (PDT/PgDT) develops the PMP or PgMP.
PROJECT MANAGER	The project manager (PM) is the leader of the project delivery team who must seamlessly integrate USACE efforts to deliver the best possible solution for the customer. The PM manages all project resources, information and commitments, facilitates the PDT toward effective project development and execution, and is the customer’s <u>primary interface within the Corps.</u>
PROJECT REVIEW BOARD (PRB)	Established at District level to monitor current year execution.
PROJECT SCOPE	The agreed upon definition of the project the USACE is to execute. It is either the product of a synergistic effort between the customer and the USACE or the Congressionally authorized project or study. The scope becomes the basis for the PMP.
PROMIS	<u>Legacy project management information system</u>
QUALITY	The totality of features and characteristics of a product or service that bear on its ability to meet the stated or implied needs and expectations of the customer as well as address applicable laws, regulations and professional standards. The quality requirements applicable to a given project are negotiated among the PDT members (which includes the customer) and are documented in the PMP.
QUALITY ASSURANCE (QA)	An integrated system of management activities involving planning, implementation, assessment, reporting, and quality improvement to ensure that a process, item, or service is of the type and quality needed to meet project <u>requirements defined in the PMP.</u>
QUALITY CONTROL (QC)	The overall system of technical activities that measures the attributes and performance of a process, item, or service against defined standards to verify that they meet the stated requirements established in the PMP; <u>operational techniques and activities that are used to fulfill requirements for quality.</u>
QUALITY MANAGEMENT	Processes required to ensure the project will satisfy the needs and objectives for which it was undertaken, <u>consisting of quality planning, quality assurance, quality control, and quality improvement.</u>
QUALITY MANAGEMENT PLAN	A formal document describing in comprehensive detail the necessary QA, QC, and other technical activities that must be implemented to ensure that the results of the work performed satisfy the stated performance criteria.

## P2 Data Dictionary for Military Program

QUALITY SYSTEM	A structured and documented management system describing the policies, objectives, principles, organizational authority, responsibilities, accountability, and implementation plan of an organization for ensuring quality in its work processes, products (items), and services. The quality system provides the framework for planning, implementing, and assessing work performed by the organization and for carrying out required QA and QC.
REFERENCE DOCUMENT	Oracle Tutor terminology. A document used to convey guidelines or parameters required to complete a task or activity – for example, checklists, tables, and charts.
REGIONAL ACQUISITION PLANNING BOARD	A board established at the regional level with acquisition planning oversight.
REGIONAL BUSINESS CENTER (RBC)	Represents an integrated and strategically focused approach to customer service and mission execution. The concept employs a corporate approach to efficiently and effectively managing available resources. All assets within the Division are an integral part of the RBC.
REGIONAL MANAGEMENT BOARD (RMB)	A group of Division and District senior leaders whose purpose is to stimulate the development and execution of plans, using the resources to accomplish the goals and objectives of the Regional Business Center (RBC).
RESOURCE	Any USACE or non-USACE personnel with expertise to facilitate successful completion of a project by the PDT, including the customer.
RESOURCE PROVIDER	Any organization, or part of an organization, which is responsible for determining the availability of resources for project delivery teams or program delivery teams utilizing resource information in P2. Resource providers can be first line supervisors, middle managers, chiefs of design branch, chiefs of hydraulics branch, etc.
RESPONSIBLE CHARGE	Accountability for performing analysis and review to ensure the adequacy of professional products, i.e. agreement with current criteria, policies, professional standards and directives. See ER 415-14, paragraph 7, <i>Biddability, Constructability, and Operability</i> for examples.
RESPONSIBLE EMPLOYEE	In P2, responsible employee defines the person who has system permissions and authorities to enter data, update data, etc. The P2 responsible employee may not be the same as a responsible employee for other legacy systems, e.g., CEFMS.
RISK MANAGEMENT	A systematic process of identifying, analyzing, and responding to risk for the life cycle of the project.
SAFETY	Freedom from injury, damage or hazards, reducing risk A project attribute integral with project quality.
SCHEDULE PERFORMANCE INDEX	A measure of the efficiency of performance against the schedule. It indicates how many days of scheduled effort were earned for every day worked. Calculation: $SPI = BCWP / BCWS$
SCHEDULE VARIANCE	A measure of the difference between the budgeted dollar value of work performed versus the budgeted dollar value of the work scheduled to be completed. Comparing budgeted cost of accomplished work to budgeted cost of scheduled work indicates the difference caused by schedule changes. Calculation: $SV = BCWP - BCWS$ ; $SV (\%) = SV / BCWS$
SCOPE (Also known as scope of work)	A description of the desired work. The first time through the PMP Development, the scope need only contain sufficient information to determine required PDT membership. In future iterations, the PDT will develop a more complete project scope.
STAKEHOLDERS	Individuals and organizations that are involved in or may be affected by the project.

## P2 Data Dictionary for Military Program

SUPPORT SERVICES OFFICES	Support services are organizations that perform activities in support of the major business lines (e.g. Resource Management, Public Affairs, History, Human Resources, Office of Counsel)
TEMPLATE	A set of activities and associated information that serves as a framework for a project plan or part of a project plan. Templates can be generic or more detailed, and can include one or an unlimited number of activities, a work breakdown structure (WBS), organizational breakdown structure (OBS) definitions, predecessor and successor relationships between activities, activity role and resource assignments, expenses, work products and documents, activity codes, and estimation data. Templates are also known as "methodologies" in the Primavera module of the P2 suite
TESTIMONY PREPAREDNESS REVIEW	The compilation of project and program budgetary information, along with subsequent meetings and briefings to prepare USACE personnel for Congressional testimony.
THRESHOLDS	A project management technique in which the user specifies a threshold parameter and a lower and/or upper threshold value against which project data can be evaluated to identify issues that the project manager wants to track. An issue is automatically generated when a threshold parameter is equal to or less than the lower threshold value, or equal to or more than the upper threshold value.
THOMAS AMENDMENT	Section 211 of Water Resource Development Act of 2000 that governs the USACE's ability to accept work from non-Federal entities.
TO-COMPLETE PERFORMANCE INDEX WITHIN BUDGET AMOUNT	Work remaining divided by money remaining per the original budget estimate. Provides the efficiency improvement required over the budgeted efficiency to finish the project within the baseline budget. Calculation: $TCPI (BAC) = \text{Work} / \text{Money} = (BAC - BCWP) / (BAC - ACWP)$
TO-COMPLETE PERFORMANCE INDEX WITHIN PROJECTED ESTIMATE TO COMPLETE	Work remaining divided by money remaining based upon the total estimate at completion assuming the project efficiency remains unchanged from the current efficiency. Calculation: $TCPI (EAC) = \text{Work} / \text{Money} = (BAC - BCWP) / (EAC - ACWP)$
TOTAL LABOR MULTIPLIER (TLM)	Multiplier applied to base labor cost to determine total unit cost of labor resources.
UNFUNDED WORK	Work which is planned and /or authorized but for which funds have not yet been appropriated.
UNKNOWN PROGRAM LEVEL WORK	Work not identifiable as specific projects, but foreseen, projected, unassigned, program level work that is expected to occur in the outyears.
USACE ACTIVITY	All organizations under the command of the Chief of Engineers. The organizations include HQUSACE; Field Operating Agencies; Major Subordinate Commands (Division Headquarters, Centers,) and Subordinate Commands (Districts).
VIRTUAL TEAM	Team working across geographic or organizational boundaries without physical co-location.
WORK BREAKDOWN STRUCTURE (WBS)	The WBS specifies a hierarchy of tasks and activities necessary to fulfill the objectives of the project. The WBS is structured in levels of work detail, beginning with the deliverable itself, and is then separated into identifiable work elements. The WBS templates provide the basic minimum structure needed to begin defining a project in P2 to allow upward reporting requirements to be a natural by-product of the project management process.

## P2 Data Dictionary for Military Program

### WORKLOAD

Everything that is done by the organization utilizing In-House or contractual resources. Workload involves anything for which the organization incurs costs (accrued expenditures) for a given fiscal year for both direct and reimbursable customers. It includes all funds expended including current year appropriated funds, funds carried over from prior years, reimbursable funds from other agencies, supplemental appropriations, transfer accounts, trust funds and local cash contributions. Workload includes expenditures for construction placement, design, operation and maintenance, real estate, overhead, etc. The performing USACE activity receives the credit for all workload it performs

---